



**CUPCAA
INFORMAL BID & CONTRACT
DOCUMENTS
\$60K- \$200K**

**Galt Joint Union Elementary School District
Site Work for Three Portable Classrooms – Lake Canyon
Elementary**

Schedule

Mandatory Pre-Bid Walk: **Date:** August 31, 2023
Time: 9:30am
Place: Lake Canyon Elementary School
800 Lake Canyon Ave, Galt, 95632

Bid Deadline: **Tuesday, September 5, 2023 by 4:00 pm**

Bid Opening: **Date:** By September 5, 2023
Time: 4:00 pm
Place: Galt Joint Union Elementary School District
ATTN: Lois Yount, Superintendent
1018 C Street, Ste 210
Galt, California 95632

Forms that must be completed by all bidders and returned by bid opening.

1. Bid Form
2. Designation of subcontractors
3. Non-Collusion Declaration (*required for public works projects*)
4. Bid Bond (*required for public works projects*)
5. Signed Document regarding Workers Compensation

Forms that must be completed by the successful bidder and returned at contract signing.

1. Agreement
2. Payment Bond (*contracts exceeding \$25,000*)
3. Criminal History Clearance
4. Workers' Compensation Certificate
5. Drug-Free Workplace Certificate
6. Guarantee
7. Asbestos and Other Hazardous Materials Certification
8. Lead-Based Paint Certification
9. General conditions

Forms that are not provided here but may be necessary for a complete contract.

1. Change order form
2. Shop drawing transmittal form
3. Specific conditions
4. Plans
5. Drawings
6. Specifications

PROJECT MANUAL TABLE OF CONTENTS

TABLE OF CONTENTS

Notice to Contractors Calling for Bids

Information for Bidders

Bid Form

Designation of Subcontractors

Non-Collusion Declaration

Bid Bond

Contractor's Certification regarding Workers' Compensation

Agreement

Payment Bond

Criminal History Clearance

Drug-Free Workplace Certification

Guarantee

Asbestos and Other Hazardous Materials Certification

Lead-Based Paint Certification

General Conditions

Scope of Work

**GALT JOINT UNION ELEMENTARY SCHOOL DISTRICT
GALT, CALIFORNIA**

NOTICE TO CONTRACTORS CALLING FOR BIDS

Project: Site Work for Three Portable Classrooms – Lake Canyon Elementary

Bid Deadline: September 5, 2023, 4:00 pm

Location of Bid Receipt and Opening: District Office (hereinafter the “District”), 1018 C Street, Ste 210 Galt, California 95632.

Bid Opening: District Office, Reception Desk with official Bid Clock.

NOTICE IS HEREBY GIVEN that the District, acting by and through its Governing Board, will receive up to, but not later than the above-stated time, sealed bids for the award of a Contract for the above referenced public works project. All inquiries concerning this bid shall be directed to Alicia Valdovinos, Administrative Assistant, 1018 C Street, Suite 210, Galt, California 95632, (209) 744-4545 ext. 345, email: avaldovinos@galt.k12.ca.us.

Each bid must contain the required documents listed in the Project Manual and conform to the requirements of the Project Manual and other documents comprising the Contract Documents, all of which may be examined at the District Office. Prime contractors may obtain plans and specifications, and contract documents from Alicia Valdovinos, Administrative Assistant, 1018 C Street, Suite 210, Galt, California 95632, (209) 744-4545 ext. 345, email: avaldovinos@galt.k12.ca.us.

The work of this bid package involves:

Three portable classrooms and related ramps have been placed on base rock. Scope of work includes the site improvements to complete the installation in and around the classrooms. Improvements include grading, storm drain, concrete walks, paving, curb ramps, and the extension of water, and sewer to points of connections at each portable. Electrical includes the addition of a transformer and extending power to each portable. Low voltage work: data, fire alarm, and intrusion alarm, shall be extended to each portable and the interiors. The school district will provide landscaping. To assist with construction, work may include rolling back the existing chain link fence fabric and reinstallation.

Drawings can be found on the District’s website: <https://www.galt.k12.ca.us/Our-District/Facilities-and-Planning/Informal-Bids/index.html>

- Construction schedule: Contractor will develop, update and maintain a detailed construction schedule utilizing the critical path method. Contractor shall be responsible to coordinate the scope of work and facilitate access for the covered walkway vendor. Contractor shall also be responsible to perform investigation of existing conditions as well as analyze means and methods for removal and re-installation of existing utilities and reflect in the construction schedule.

Each Bid shall be accompanied by a cashier's check or a bid bond in an amount not less than ten percent (10%) of the total bid price, payable to the Galt Joint Union Elementary School District.

Pre-bid conference and walk. A mandatory pre-bid walk and conference will be held at 9:30 am on August 31, 2023. Bidders shall meet at 800 Lake Canyon Avenue, Galt CA 95632.

License. The District requires that the bidder possess one or more of the following State of California General Building Contractor Licenses **A or B** license or any suitable alternate license as deemed acceptable for the scope of work by the State of California - Contractor's licensing board. The bidder's license(s) must remain active and in good standing at all times from submission of a bid throughout the term of any awarded contract. Contractors shall comply with the DVBE sub-contracting requirements.

District CUPCCAA Registration. The contractor shall be pre-registered with the District by **August 31, 2023.**

The Galt Joint Union Elementary School District ("DISTRICT") has elected to become subject to the alternative bidding procedures set forth in the California Uniform Public Construction Cost Accounting Act ("CUPCCAA"), Public Contract Code section 22000 et seq., with respect to public projects, as that term is defined in Public Contract Code section 22002(c). This Project is subject to CUPCCAA's informal bidding procedures per Public Contract Code section 22032(b). The contract will be awarded and/or the bids rejected in accordance with CUPCCAA.

Prevailing Wage. This project is subject to monitoring and enforcement of prevailing wage requirements by the Division of Labor Standards Enforcement as set forth in Chapter 1 of Part 7 of Division 2 of the California Labor Code (commencing at section 1720). The District, the successful bidder, and each subcontractor performing any portion of the work for this project shall comply with the prevailing wage laws and requirements.

DIR Registration. This project is subject to compliance monitoring and enforcement by the Department of Industrial Relations. Labor Code section 1725.5 requires that all contractors and subcontractors bidding on Public Works Construction Projects be *registered with the Director of Industrial Relations (DIR) prior to submitting a bid* and pay an annual fee to the DIR. Additional information is available on the DIR's website at <http://www.dir.ca.gov/Public-Works/PublicWorks.html>. *An awarding body may not accept a bid or enter into a contract for public work with an unregistered contractor, and the District may not accept a bid or award a contract without proof of registration of the bidder and its subcontractors.*

Bonds. Pursuant to the Contract Documents, the successful bidder will be required to furnish a Payment (Labor and Material) Bond in the amount of one hundred percent (100%) of the Contract Sum.

Bid inquiries. Bidders may submit written pre-bid inquiries or clarification requests. Bidders are solely and exclusively responsible for submitting such inquiries or clarification requests not less than seven (7) calendar days prior to the closing date for the receipt of Bid Proposals. The District will not respond to bidder inquiries or clarification requests, unless such inquiries or

clarification requests are submitted timely and as instructed in the Bid Documents. Please direct inquiries to Alicia Valdovinos, Administrative Assistant, 1018 C Street, Suite 210, Galt, California 95632, (209) 744-4545 ext. 345, email: avaldovinos@galt.k12.ca.us.

Rejection of bids. The District reserves the right to reject any or all bids or to waive any irregularities or informalities in any bids or in the bidding.

Successful bidder. The successful bidder will be allowed to substitute securities or establish an escrow in lieu of retainage, pursuant to Public Contract Code Section 22300, and as described in the Contract Documents.

Withdrawal of bid. No bidder may withdraw any bid for a period of Ninety (90) days after the date set for the opening of bids.

DATE	MILESTONES
August 31, 2023 at 9:30 am	Mandatory Pre-Submittal Job Walk
August 31, 2023	Deadline for Contractor to Submit District required CUPCAA Registration Documents
August 30, 2023	Deadline to submit questions and requests for information
September 1, 2023	Response to questions and requested information sent
September 5, 2023 by 4:00pm	RFP Responses Due
By September 6, 2023	District completes evaluation of Proposals and qualifications of Proposers pursuant to Award of Contract section of this RFP, below, and in keeping with the District's Board Policies
September 7, 2023	Notice of Intent to Award
September 7, 2023	Notice to Proceed sent to Contractor, starts 5-day timeline to execute contract and provide required documents
On or after September 12, 2023	Commencement Date for Project
On or before November 17, 2023	Completion Date of Project

INFORMATION FOR BIDDERS

WARNING:

(READ THIS DOCUMENT CAREFULLY.

DO NOT ASSUME THAT IT IS THE SAME AS OTHER SIMILAR DOCUMENTS
YOU MAY HAVE SEEN, EVEN IF FROM THE SAME DISTRICT)

The Galt Joint Union Elementary School District (“DISTRICT”) has elected to become subject to the alternative bidding procedures set forth in the California Uniform Public Construction Cost Accounting Act (“CUPCCAA”), Public Contract Code section 22000 et seq., with respect to public projects, as that term is defined in Public Contract Code section 22002(c). This Project is subject to CUPCCAA’s informal bidding procedures per Public Contract Code section 22032(b). The contract will be awarded and/or the bids rejected in accordance with CUPCCAA.

1. Preparation of Bid Form. The DISTRICT invites bids on the form attached to be submitted at the time and place stated in the Notice to Contractors Calling for Bids. Bids shall be submitted on the prescribed Bid forms, completed in full. All bid items and statements shall be properly filled out. Numbers shall be stated both in words and in figures where so indicated, and where there is a conflict in the words and the figures, the words shall govern. The signatures of all persons signing the bid shall be in longhand. Prices, wording and notations must be in ink or typewritten. Erasures or other changes shall be noted over by signature of the bidder.

2. Pre-Bid Walk: On August 31, 2023 at 800 Lake Canyon Avenue, Galt CA 95632, a mandatory pre-bid walk/site visit will take place. The conference will commence at 9:30 am.

3. Form and Delivery of Bids. The bid shall be made on the Bid Form provided, and the complete bid, together with any and all additional materials as required by the Contract Documents, shall be enclosed in a sealed envelope, addressed and delivered or mailed to the Superintendent, Lois Yount, mailing address: 1018 C Street, Galt, California 95632, and must be received on or before the time set forth in the Notice to Contractors Calling for Bids for the Bid Deadline. The envelope shall be plainly marked in the upper left-hand corner with the bidder’s name, the Contract designation and the date and time for the Bid Deadline. It is the bidder’s sole responsibility to ensure that its bid is received prior to the scheduled closing time for receipt of bids (Bid Deadline). In accordance with Government Code Section 53068, any bid received after the scheduled closing time for receipt of bids shall be returned to the bidder unopened. At the time set forth in the Notice to Contractors Calling for Bids for the Bid Deadline, the sealed bids will be opened and read aloud at the DISTRICT’s office.

4. Bid Security. Each bid shall be accompanied by a cashier’s check or bid bond issued by an admitted surety insurer in the amount of not less than ten percent (10%) of the total bid amount stated in the bid. Said check or bond shall be made payable to the DISTRICT and shall be given as a guarantee that the bidder, if awarded the Work, will enter into an Agreement within five (5) calendar days after award of the Contract, and will furnish, on the prescribed forms, the necessary insurance certificates, performance bond, and labor and material

bond in accordance with the Contract Documents. In case of refusal or failure to enter into the Agreement within five (5) calendar days after award of the Contract, the check or bid bond, as the case may be, shall be forfeited to the DISTRICT as liquidated damages, not as a penalty. If the bidder elects to furnish a bid bond as its Bid Security, the bidder shall use the bid bond form included herein.

5. Signature. The bid form, all bonds, all designations of subcontractors, the Contractor's Certificate, the Agreement, and all Guarantees must be signed in the name of the bidder and must bear the signature of the person or persons duly authorized to sign the bid. If bidder is a corporation, the legal name of the corporation shall first be set forth, together with two signatures: one from among the chairman of the board, president or vice president and one from among the secretary, chief financial officer, or assistant treasurer. Alternatively, the signature of other authorized officers or agents may be affixed, if duly authorized by the corporation. Such documents shall include the title of such signatories below the signature and shall bear the corporate seal. If bidder is a joint venture or partnership, there shall be submitted with the bid, certifications signed by authorized officers of each of the parties to the joint venture or partnership, naming the individual who shall sign all necessary documents for the joint venture or partnership and, should the joint venture or partnership be the successful bidder, the individual who shall act in all matters relative to the Contract resulting therefrom for the joint venture or partnership. If bidder is an individual, his/her signature shall be placed on such documents. Any Bid submitted by an agent shall have a current Power of Attorney attached, certifying the agent's power to bind the Bidder.

6. Modifications. Changes in or additions to the bid form, recapitulations of the work bid upon, alternative proposals, or any other modification of the bid form which is not specifically called for in the Contract Documents may result in the DISTRICT'S rejection of the bid as not being responsive to the 'Notice to Contractors Calling for Bids'. No oral, facsimile, or telephonic modification of any bid submitted will be considered and a telegraphic modification may be considered only if the postmark evidences that a confirmation of the telegram duly signed by the bidder was placed in the mail prior to the opening of bids.

7. Erasures, Inconsistent or Illegible Bids. The bid submitted must not contain any erasures, interlineations, or other corrections unless each such correction creates no inconsistency and is suitably authenticated by affixing in the margin immediately opposite the correction the signature or signatures of the person or persons signing the bid. In the event of inconsistency between words and figures in the bid price, words shall control figures. In the event the DISTRICT determines that any bid is unintelligible, inconsistent or ambiguous, the DISTRICT may reject such bid as not being responsive to the Notice to Contractors Calling for Bids.

8. Examination of Site and Contract Documents. At its own expense and prior to submitting its bid, each bidder shall examine the Contract Documents; visit the site and determine the local conditions which may in any way affect the performance of the Work, including the prevailing wages and other relevant cost factors; familiarize itself with all Federal, State and local laws, ordinances, rules, regulations and codes affecting the performance of the Work, including the cost of permits and licenses required for the Work; determine the character, quality, and quantities of the Work to be performed and the materials and equipment to be

provided; and correlate its observations, investigations, and determinations with the requirements of the Contract Documents. The DISTRICT and its architect shall not be liable for any loss sustained by the Contractor resulting from any variance between the conditions and design data given in the Contract Documents and the actual conditions revealed during the bidder's examination or during the progress of the Work. The submission of a bid shall be incontrovertible evidence that the bidder has complied with all the requirements of this provision of the Information for Bidders.

9. Unit Prices If unit prices are called for on the bid form, the unit price for each item shall be shown and shall include its pro rata share of supervision, any necessary insurance, bond, overhead and profit. The special attention of all bidders is called this provision, and all increases and decreases shall be at the same value with no extra compensation if it is necessary to revise quantities.

10. Withdrawal of Bids. Any bid may be withdrawn by written request, confirmed in the manner specified above for bid modifications, at any time prior to the Bid Deadline. All requests for bid withdrawal must be accompanied with a power-of-attorney or other proof acceptable to the DISTRICT which authorizes the individual requesting the bid withdrawal to so act on behalf of the bidder. Withdrawn Bids may be resubmitted up to the time and date designated as the Bid Deadline. The bid security for bids withdrawn prior to the Bid Deadline, in accordance with this paragraph shall be returned on demand therefore.

11. Agreements and Bonds. The Agreement form which the successful bidder, as Contractor, will be required to execute, and the form of the payment bond which such Contractor will be required to furnish in accordance with Civil Code Section 3247 prior to execution of the Agreement, are included in the Contract Documents and should be carefully examined by the bidder. Unless otherwise specified in the Special Conditions, the payment bond shall be in the amount of One Hundred percent (100%) of the amount of the Contract.

12. Interpretation of Plans and Documents. If any prospective bidder is in doubt as to the true meaning of any part of the Contract Documents, or finds discrepancies in, or omissions from the drawings and specifications, a written request for an interpretation or correction thereof may be submitted TO Alicia Valdovinos, Administrative Assistant, 1018 C Street, Suite 210, Galt, California 95632, (209) 744-4545 ext. 345, email: avaldovinos@galt.k12.ca.us. The bidder submitting the request shall be responsible for its prompt delivery. Any interpretation or correction of the Contract Documents will be made only by addendum duly on the District website and approved by the DISTRICT. No person is authorized to make any oral interpretation of any provision in the Contract Documents, nor shall any oral interpretation be binding on the DISTRICT. Requests for clarification or explanation should be submitted to Alicia Valdovinos, Administrative Assistant, 1018 C Street, Suite 210, Galt, California 95632, (209) 744-4545 ext. 345, email: avaldovinos@galt.k12.ca.us by August 30, 2023. If discrepancies on drawing, or in specifications, or conflicts between drawings and specifications are not covered by addenda, bidder shall include in the bid the method of construction and materials resulting in the higher bid. Bidder shall become familiar with the specifications and drawings. Submittal of a bid without clarification shall be incontrovertible evidence that the bidder has determined that the specifications and drawings are sufficient for bidding and completing the job; that bidder is capable of reading, following and completing the

job in accordance with the specifications and drawings; and that the specifications and drawings fall within an acceptable standard for specifications and drawings.

13. Bidders Interested in More Than One Bid. No person, firm or corporation shall be allowed to make, or file, or be interested in more than one bid for the same work unless alternate bids are specifically called for. A person, firm, or corporation that has submitted a sub proposal to a bidder, or that has quoted prices of materials to a bidder, is not thereby disqualified from submitting a proposal or quoting prices to other bidders or making a prime proposal.

14. Award of Contract. The DISTRICT reserves the right to reject any or all bids, or to waive any irregularities or informalities in any bids or in the bidding. If two identical low bids are received from responsible bidders, the DISTRICT will determine which bid will be accepted pursuant to Public Contract Code Section 20117. The award of the Contract, if made by the DISTRICT, will be by action of the governing board and to the lowest responsible bidder therefore from among those bidders responsive to the call for bids. In the event an award is made to a bidder and such bidder fails or refuses to execute the Contract and provide the required documents within five (5) calendar days after notification of the award of the Contract to bidder, the DISTRICT may award the Contract to the next lowest bidder or release all bidders.

15. Alternates. If alternate bids are called for, the Contract may be awarded at the election of the governing board to the lowest responsible bidder on the base bid, or on the base bid and any alternate or combination of alternates. The lowest bidder shall be determined as described in the Notice to Contractors Calling for Bids.

16. Listing Subcontractors. Each bidder shall submit, on the form furnished with the Contract Documents, a list of the proposed subcontractors on this project as required by the Subletting and Subcontracting Fair Practices Act (Public Contract Code section 4100, et seq.). If alternate bids are called for and the bidder intends to use different or additional subcontractors, a separate list of subcontractors must be submitted for each such alternate.

17. Workers' Compensation. In accordance with the provisions of section 3700 of the Labor Code, the successful bidder as Contractor shall secure the payment of Workers' Compensation to all employees. Contractor shall sign and file with DISTRICT the following certificate prior to performing the work under this Contract: "I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that Code, and I will comply with such provisions before commencing the performance of the work of this contract." The form of such certificate is included as a part of the contract documents.

18. Contractor's License. If, at the time the bids are opened, bidder is not licensed to perform the project in accordance with Division 3, Chapter 9 of the Business and Professions Code of the State of California and the Notice to Contractors Calling for Bids, such bid will not be considered.

19. Anti-Discrimination. It is the policy of the DISTRICT that in connection with all work performed under contracts, there be no discrimination against any prospective or

active employee engaged in the work because of race, color, ancestry, national origin, religious creed, sex, age or marital status. The Contractor agrees to comply with applicable Federal and California laws including, but not limited to, the California Fair Employment Practice Act, beginning with Government Code Section 12900, and Labor Code Section 1735. In addition, the Contractor agrees to require like compliance by any subcontractors employed on the work by any such Contractor and if applicable, shall complete and submit with its bid the Equal Employment Opportunity Status Report included as part of the Bid Form.

20. Hold Harmless. The Contractor shall indemnify and hold harmless the DISTRICT, its officers, agents, and employees from every claim or demand made, and every liability, loss, damage, or expense, of any nature whatsoever, which may be incurred by reason of:

- (a) Liability for damages for (1) death or bodily injury to persons; (2) injury to, loss or theft of property; or (3) any other loss, damage or expense arising under either (1) or (2) above, sustained by the Contractor or any person, firm or corporation employed by the Contractor upon or in connection with the work called for in the Agreement, except for liability resulting from the sole negligence, or willful misconduct of the DISTRICT, its officers, employees, agents or independent contractors who are directly employed by the DISTRICT.
- (b) Any injury to or death of persons or damage to property caused by any act, neglect, default or omission of the Contractor, or any person, firm, or corporation employed by the Contractor, either directly or by independent contract, including all damages due to loss or theft, sustained by any person, firm or corporation, including the DISTRICT, arising out of, or in any way connected with the work covered by the Agreement, whether said injury or damage occurs either on or off school district property, if the liability arose from the negligence or willful misconduct of anyone employed by the Contractor, either directly or by independent contract, and not by the active negligence of the DISTRICT.

The Contractor, at Contractor's own expense, cost (including attorney's fees) and risk shall defend any and all actions, suits, or other proceedings that may be brought or instituted against the DISTRICT, its officers, agents or employees, or any such claim or liability, and shall pay or satisfy any judgment that may be rendered against the DISTRICT, its officers, agents or employees in any action, suit or other proceedings as a result thereof.

21. Preference for Materials. No specifications for bids in connection with the letting of contracts for the construction, alteration, or repair of public works shall be drafted (1) in such a manner as to limit the bidding, directly or indirectly, to any one specific concern, or (2) except in those instances where the product is designated to match others in use on a particular public improvement either completed or in the course of completion calling for a designated material, product, thing, or service by specific brand or trade name and unless the specification lists at least two brands or trade names of comparable quality or utility and is followed by the words "or equal" so that bidders may furnish any equal material, product, thing, or service. In those cases, involving a unique or novel product application required to be used in the public

interest, or where only one brand or trade name is known to the DISTRICT, it may list only one. Contractor shall within thirty-five (35) calendar days after award of the Contract submit data substantiating a request for substitution of “an equal” item.

22. Surety Qualifications. All surety companies that are admitted Surety insurers pursuant to California Code of Civil Procedure Section 995.120 and comply with the provisions of California Code of Civil Procedure Sections 995.630 and 995.660 shall be satisfactory to the DISTRICT.

23. Contract Duration and Liquidated Damages. All Work must be completed within the time limits set forth in the Project Schedule and/or Notice to Proceed. It is agreed that damages for the failure of the Contractor to complete the total Work described herein within the time limits required are impossible to ascertain but that the sum of Two Thousand Five Hundred Dollars (\$2,500.00) per calendar day is a reasonable estimate. Should the Work not be completed within the specified time for completion, the Contractor shall be liable for liquidated damages, payable to the District, in the amount stated above for each calendar day of delay in completion. Bidder and District agree that such amount of liquidated damages is not to be considered a penalty.

24. Drug-Free Workplace Certification. Pursuant to Government Code Sections 8350 et seq., the successful bidder will be required to execute a Drug-Free Workplace Certificate upon execution of the Agreement. The Contractor will be required to take positive measures outlined in the certificate in order to insure the presence of a drug-free workplace. Failure to abide with the conditions set forth in the Drug-Free Workplace Act could result in penalties including termination of the Agreement or suspension of payment thereunder.

25. Public Works Construction Projects – DIR. California Law requires that all contractors and subcontractors bidding on Public Works Construction Projects be registered with the Director of Industrial Relations (DIR) prior to submitting a bid and pay an annual fee to the DIR. Additional information is available on the DIR’s website at <http://www.dir.ca.gov/Public-Works/PublicWorks.html> and contractors may register and pay their fee on-line.

26. Criminal History Clearance. Pursuant to Education Code Sections 33192 and 45125.1 et seq., the successful bidder will be required to execute a Criminal History Clearance/ Site Protection Certificate upon execution of the Agreement. The Contractor will be required to take positive measures outlined in the certificate in order to keep violent or serious offenders away from pupils and staff on the site. Failure to abide with the conditions set forth in the Michelle Montoya School Safety Act could result in penalties including termination of the Agreement or suspension of payment thereunder.

BID FORM

TO: GALT JOINT UNION ELEMENTARY SCHOOL DISTRICT, acting by and through its Governing Board, herein called the “DISTRICT”:

1. Pursuant to your Notice to Contractors Calling for Bids and the other documents relating thereto, the undersigned bidder, having become familiarized with the terms of the complete contract, as defined in the Agreement, the local conditions affecting the performance of the contract and the cost of the work at the place where the work is to be done, hereby proposes and agrees to be bound by all the terms and conditions of the complete contract and agrees to perform, within the time stipulated, the contract, including all of its component parts, and everything required to be performed, and to provide and furnish any and all of the labor, materials, tools, expendable equipment, and all applicable taxes, utility and transportation services necessary to perform the contract and complete in a good workmanlike manner all of the work required, including sheeting, shoring and bracing, or equivalent method for protection of life and limb in trenches and open excavation in conformance with applicable safety orders, in connection with the following:

Project: Site Work for Three Portable Classrooms – Lake Canyon Elementary

Located at: 800 Lake Canyon Ave, Galt 95632

all in strict conformity with the complete contract as defined in the Agreement, prepared therefore and now on file at the office of: Galt Joint Union Elementary School District, 1018 C Street, Ste 210 Galt, CA. 95632 for the sum of:

Total Bid before Allowances: \$ _____

Allowance: \$ _____

Total Base Bid (including Allowance(s)): \$ _____

Total:

_____ DOLLARS

Base bid to include all Work indicated in drawings and narratives.

Provide price to add/deduct the following work.

Alternates:

None.

The undersigned hereby acknowledges receipt of, and is familiar with the contents of, the following Addenda, and the undersigned warrants that all costs therefore are included in this proposal:

Addendum No. _____ dated _____

Addendum No. _____ dated _____

Addendum No. _____ dated _____

Addendum No. _____ dated _____

1. Each individual bid term shall be determined from visiting the work site, reviewing the plans and specifications, and all other portions of the contract documents, and shall include all items necessary to complete the work, including the assumption of all obligations, duties, and responsibilities necessary for the successful completion of the contract and the furnishing of all materials and equipment required to be incorporated in and form a permanent part of the work: tools, equipment, supplies, transportation, facilities, labor, superintendence, and services required to perform and complete the work; and bonds, insurance as required by the Contract and submittals; all as per the requirements of the contract documents, whether or not expressly listed or designated.

2. It is understood that the DISTRICT reserves the right to reject this bid and that this bid shall remain open and not be withdrawn for the period specified in the Notice to Contractors Calling for Bids.

3. The required list(s) of proposed subcontractors is attached hereto, and the undersigned represents and warrants that such list(s) is complete and in compliance with the Subletting and Subcontracting Fair Practices Act.

4. The required Non-Collusion Declaration is hereto attached.

5. The required bid security is hereto attached.

6. The required Contractors Certificate Regarding Workers' Compensation is hereto attached.

7. The Information Required of Bidder is attached hereto.

8. It is understood and agreed that if written notice of the acceptance of this bid is mailed, telegraphed, or delivered to the undersigned after the opening of the bid, and within the time this bid is required to remain open, or at any time thereafter before this bid is withdrawn, the undersigned will execute and deliver to the DISTRICT a contract in the form attached hereto in accordance with the bid as accepted, and that the undersigned will also furnish and deliver to the DISTRICT the Performance Bond and Payment Bond as specified, all within the five (5) calendar days after receipt of notification of award, and that the work under the contract shall be commenced by the undersigned bidder, if awarded the

contract on the date to be stated in the DISTRICT'S Notice to Proceed delivered to the Contractor, and shall be completed by the Contractor in the time specified in the contract documents.

9. Communications conveying acceptance of bids, requests for additional information or other correspondence should be addressed to the undersigned at the address stated below.

10. The name of all persons interested in the foregoing proposal as principals are as follows:

(IMPORTANT NOTICE: If bidder or other interested person is a corporation, state legal name of corporation, also names of the president, secretary, treasurer, and manager thereof; if a partnership, state true name of firm, also names of all individual partners composing firm; if bidder or other interested person is an individual, state first and last name in full.)

11. In submitting this bid, the bidder offers and agrees that if the bid is accepted, it will assign to DISTRICT all rights, title and interest in and to all causes of action it may have under Section 4 of the Clayton Act (15 U.S.C. Section 15) or under the Cartwright Act (Business & Professions Code Section 16700 et seq.) arising from the purchase of goods, materials, or services by the bidder for sale to the DISTRICT pursuant to the bid. Such assignment shall be made and become effective at the time the DISTRICT tenders final payment.

12. If the bidder is a corporation, the undersigned hereby represents and warrants that the corporation is duly incorporated and is in good standing in the State of California and that _____ whose title is _____, is authorized to act for and bind the corporation.

13. It is understood and agreed that, should bidder fail or refuse to return executed copies of the Agreement, Contractor's Certificate, Certification of Insurance as required, and required bonds to the DISTRICT within five (5) days of actual notice of the award of the contract to bidder, the security may be forfeited to the DISTRICT as liquidated damages.

14. The undersigned hereby warrants that the bidder has an appropriate license, in accordance with the act providing for the licensing of contractors, License No. _____, Class _____; that such license entitles the bidder to provide the work; that such license will be in full force and effect throughout the duration of performance under this contract; and that any and all subcontractors to be employed will have appropriate licenses. The undersigned hereby warrants that the bidder is registered with the DIR, Registration No. _____, and proof of registration is submitted with this bid.

15. In submitting this bid, the bidder agrees that if its bid is accepted, it shall perform the following work, exclusive of supervisory and clerical work, without the services of any subcontractor which shall constitute at least 15% of the total work under the contract:

16. The bidder hereby certifies that it is, and at all times during the performance of work hereunder shall be, in full compliance with the provisions of the Immigration Reform and Control Act of 1986 ("IRCA") in the hiring of its employees, and the bidder shall indemnify, hold harmless and defend the DISTRICT against any and all actions, proceedings, penalties or claims arising out of the bidder's failure to comply strictly with the IRCA.

17. It is understood and agreed that the CONTRACTOR, as well as all subcontractors will adhere to and comply with all statutes and regulations pertaining to monitoring and enforcement of prevailing wage requirements by the Department of Industrial Relations.

18. It is understood and agreed that if, requested by the DISTRICT, the bidder shall furnish a notarized financial statement, references, and other information sufficiently comprehensive, to permit an appraisal of its current financial condition.

The undersigned hereby declares that all of the representations of this bid are made under penalty of perjury under the laws of the State of California.

Individual Contractor Name: _____
Signed by: _____
Business Address: _____
Date: _____

Partnership Name _____
Signed by: _____, Partner
Business Address: _____
Date: _____
Other Partners: _____

Corporation Name: _____
(a _____ Corporation¹)
Business Address: _____
Signed by: _____ President, Dated: _____
Signed by: _____ Secretary, Dated: _____

[Seal and Attest]

Business Address: _____

A corporation receiving the award shall furnish evidence of its corporate existence and evidence that the officer signing the Agreement and Bonds is duly authorized to do so.

Joint Venture Name: _____
Signed by: _____ Joint Venture
Business Address: _____

Date: _____

Other Parties to Joint Venture:

If an individual: _____
(Signed)
Doing Business as: _____
If a Partnership: _____
Signed by: _____, Partner
If a Corporation: _____
(a _____ Corporation)
By: _____ Date: _____
Title: _____ Seal and Attest)

DESIGNATION OF SUBCONTRACTORS

In compliance with the Subletting and Subcontracting Fair Practices Act (Chapter 4, commencing at Section 4100, Division 2, Part 1 of the Public Contract Code of the State of California) and any amendments thereof, each bidder shall set forth below: (a) the name and the location of the place of business of each subcontractor who will perform work or labor or render service to the prime contractor in or about the construction of the work or improvement to be performed under this contract or a subcontractor licensed by the State of California who, under subcontract to the prime contractor, specially fabricates and installs a portion of the work or improvement according to detailed drawings contained in the plans and specifications in an amount in excess of one-half of one percent of the prime contractor's total bid; (b) the designation of those subcontractors who will be used by the prime contractor to fulfill minority (MBE), women (WBE) and disabled veteran business enterprise (DVBE) participation goals; and (c) the portion of the work which will be done by each subcontractor under this Act. The prime contractor shall list only one subcontractor for each such portion as is defined by the prime contractor in this bid. The successful prime contractor shall provide the District within ten (10) days from notification of award a complete list of all subcontractors named below, including license numbers, classifications and expiration dates.

If a prime contractor fails to specify a subcontractor or if a prime contractor specifies more than one subcontractor for the same portion of work to be performed under the contract in excess of one-half of one percent of the prime contractor's total bid, the prime contractor shall be deemed to have agreed that it is fully qualified to perform that portion, and that said prime contractor alone shall perform that portion.

No prime contractor whose bid is accepted shall (a) substitute any subcontractor, (b) permit any subcontract to be voluntarily assigned or transferred or allow it to be performed by anyone other than the original subcontractor listed in the original bid, or (c) sublet or subcontract any portion of the work in excess of one-half of one percent of the prime contractor's total bid as to which the original bid did not designate a subcontractor, except as authorized in the Subletting and Subcontracting Fair Practices Act. Subletting or subcontracting of any portion of the work in excess of one-half of one percent of the prime contractor's total bid as to which no subcontractor was designated in the original bid shall only be permitted in cases of public emergency or necessity, and then only after a finding reduced to writing as a public record of the authority awarding this contract setting forth the facts constituting the emergency or necessity.

No contractor or subcontractor may be awarded a contract for public work on a public works project (awarded on or after April 1, 2015) unless registered with the Department of Industrial Relations pursuant to Labor Code section 1725.5. All listed subcontractors' registration numbers must be included in this document.

Note: If alternate bids are called for and bidder intends to use a different or additional subcontractor on the alternates, a separate list of subcontractors must be provided for each such alternate.

NON-COLLUSION DECLARATION
TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

The undersigned declares:

1. I am the _____ of _____, the party making the foregoing bid.
Title Bidder Name
2. The bid is not made in the interest of, or on behalf of, any undisclosed person, partnership, company, association, organization, or corporation.
3. The bid is genuine and not collusive or sham.
4. The bidder has not directly or indirectly induced or solicited any other bidder to put in a false or sham bid. The bidder has not directly or indirectly colluded, conspired, connived, or agreed with any bidder or anyone else to put in a sham bid, or to refrain from bidding.
5. The bidder has not in any manner, directly or indirectly, sought by agreement, communication, or conference with anyone to fix the bid price of the bidder or any other bidder, or to fix any overhead, profit, or cost element of the bid price, or of that of any other bidder.
6. All statements contained in the bid are true.
7. The bidder has not, directly or indirectly, submitted his or her bid price or any breakdown thereof, or the contents thereof, or divulged information or data relative thereto, to any corporation, partnership, company, association, organization, bid depository, or to any member or agent thereof, to effectuate a collusive or sham bid, and has not paid, and will not pay, any person or entity for such purpose.

Any person executing this declaration on behalf of a bidder that is a corporation, partnership, joint venture, limited liability company, limited liability partnership, or any other entity, hereby represents that he or she has full power to execute, and does execute, this declaration on behalf of the bidder.

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct and that this declaration is executed on

_____ Date
at _____, _____
City State

Signature

Name Printed or Typed

Address

Telephone Number

BID BOND

KNOW ALL MEN BY THESE PRESENTS, that we _____

as Principal, and _____ as Surety, an admitted Surety insurer pursuant to Code of Civil Procedure Section 995.120 are held and firmly bound unto the **Galt Joint Union Elementary School District**, hereinafter called the DISTRICT, in the penal sum of TEN PERCENT (10%) OF THE TOTAL AMOUNT OF THE BID of the Principal submitted to the said DISTRICT for the work described below for the payment of which sum in lawful money of the United States, well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that whereas the Principal has submitted the accompanying bid dated _____ 20__, for the **Site Work for Three Portable Classrooms – Lake Canyon Elementary**.

NOW, THEREFORE, if the Principal shall not withdraw said bid within the period specified therein after the opening of the same, or, if no period be specified, within 90 days after the said opening; and if the Principal is awarded the contract, and within the period specified therefore, or if no period be specified, within (5) days after the prescribed forms are presented to Principal for signature, enters into a written contract with the DISTRICT, in accordance with the bid as accepted and give bond with good and sufficient surety or sureties, as may be required for the faithful performance and proper fulfillment of such contract and for the payment for labor and materials used for the performance of the contract, or in the event of the withdrawal of said bid within the period specified or the failure to enter into such contract and give such bonds within the time specified, the Principal shall pay the DISTRICT the difference between the amount specified in said bid and the amount for which the DISTRICT may procure the required work and/or supplies, if the latter amount be in excess of the former, together with all costs incurred by the DISTRICT in again calling for bids, then the above obligation shall be void and of no effect, otherwise said obligation shall remain in full force and effect.

Surety, for value received, hereby stipulates and agrees that no change, extension of time, alteration or addition to the terms of the contract or the call for bids, or to the work to be performed there under, or the specifications accompanying the same, shall in any way affect its obligation under this bond, and it does hereby waive notice of any such change, extension of time, alteration or addition to the terms of said contract or the call for bids, or to the work, or to the specifications.

In the event suit is brought upon this bond by the DISTRICT and judgment is recovered, the Surety shall pay all costs incurred by the DISTRICT in such suit, including a reasonable attorney's fee to be fixed by the court.

IN WITNESS WHEREOF the parties have executed this instrument under their several seals this day of _____, 20____, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative, pursuant to authority of its governing body.

(Corporate Seal of
Principal, if Corporation)

Principal (Proper Name of Bidder)

By _____
Signature of Bidder

(Corporate Seal of Surety)

Surety

By _____
Attorney-in-Fact

(Attach Attorney-in-Fact
Certificate and Required
Acknowledgments)

Name and Agent of Surety

Telephone Number of California
Agent of Surety

CONTRACTOR'S CERTIFICATE REGARDING WORKERS' COMPENSATION
TO BE EXECUTED BY BIDDER AND SUBMITTED WITH BID

Labor Code Section 3700

“Every employee except the state shall secure the payment of compensation on one or more of the following ways:

- (a) By being insured against liability to pay compensation in one or more insurers duly authorized to write compensation in this state.
- (b) By securing from the Director of Industrial Relations a certificate of consent to self-insure, which may be given upon furnishing proof satisfactory to the Director of Industrial Relations of ability to self-insure, and to pay any compensation that may become due to his employee.
- (c) For any county, city, city and county, municipal corporation, public district, public agency, or any political subdivision of the state, including each member of a pooling arrangement under a joint exercise of powers agreement (but not the state itself), by securing from the Director of Industrial Relations a certificate of consent to self-insure against workers' compensation claims, which certificate may be given upon furnishing proof satisfactory to the director of ability to administer workers' compensation claims properly, and to pay workers' compensation claims that may become due to its employees. On or before May 31, 1979, a political subdivision of the state which, on December 31, 1978, was insured for its liability to pay compensation, shall file a properly completed and executed application for a certificate of consent to self-insure against workers' compensation claims. The certificate shall be issued and be subject to the provisions of Section 3702.”
- (d) Upon request for certified payroll records, the contractor shall supply one original (8 1/2 x 11 sheets) and three copies. The contractor shall obliterate the identity of social security numbers of all employees.
- (e) The Contractor agrees to comply with Labor Code Sections 1774 and 1775 (Payment of Prevailing Wage Rates) and Labor Code Section 1777.5, placing the responsibility for compliance with the statute for all apprentice able occupations on the prime contractor. The Contractor shall comply with the requirements imposed by California Labor Code Sections 1720 through 1815 regarding public works projects and prevailing wage law.

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against liability for workers' compensation or to undertake self-insurance in accordance with the provisions of the code, and I will comply with such provisions before commencing the performance of the work of this contract.

(Proper Name of Contractor)

By _____

(Signature of Contractor)

In Accordance with Article 5 (commencing at Section 1860), Chapter 1, Part 7, Division 2 of the Labor Code, the above certificate must be signed and filed with the awarding body prior to performing any work under this contract.)

AGREEMENT

THIS AGREEMENT, dated the _____ day of _____, 20____, in the County of Sacramento, California, (representing the State Allocation Board, State of California) by and between the Galt Joint Union Elementary School District, hereinafter referred to as "DISTRICT" or "OWNER" and _____, hereinafter referred to as "CONTRACTOR"

WITNESSETH:

That the DISTRICT and the CONTRACTOR, for the consideration stated herein, agree as follows:

1. Contract:

The complete Contract includes all of the Contract documents, including the Notice to CONTRACTOR's Calling For Bids, Information for Bidders, Bid Form, Designation of Subcontractors, Information Required of Bidder, CONTRACTOR Pre-qualification Documents if required, CONTRACTOR's Certificate Regarding Workers' Compensation, Change Order Form, Shop Drawing Transmittal Form, Non-Collusion Declaration, Drug-Free Workplace Certification, Criminal History Clearance Certificate, Disabled Veteran Business Enterprises Documentation, Guarantee, Performance Bond, Payment Bond, Insurance Policies as required, Asbestos and Other Hazardous Materials Certification, Lead Based Paint Certification, General Conditions, Special Conditions if any, Plans, Drawings, Specifications, this Agreement, and all modifications and Addenda thereto, and by this reference are incorporated herein. The Contract documents are complementary, and what is called for by any one shall be as binding as if called for by all.

2. Statement of Work:

CONTRACTOR shall perform that work designated in CONTRACTOR's Bid Form that constitutes at least 15% of the total work, exclusive of supervisory and clerical work, without the services of any Subcontractor. CONTRACTOR shall perform within the time set forth in Paragraph 4 of this Agreement everything required to be performed, and shall provide and furnish all the labor, materials, necessary tools, expendable equipment, and all utility and transportation services as described in the complete Contract and required for the public works project described as follows: **Site Work for Three Portable Classrooms – Lake Canyon Elementary** in accordance with drawings and specifications prepared by DCA Architects. All of said work to be performed and materials to be furnished shall be completed in a good workmanlike manner in strict accordance with the Plans, Drawings, Specifications and provisions of the complete Contract as herein above defined. The CONTRACTOR shall be liable to the DISTRICT for any damages arising as a result of a failure to fully comply with this obligation, and the CONTRACTOR shall not be excused with respect to any failure to so comply by any act or omission of the Architect, Engineer, Inspector, Division of the State Architect, or representative of any of them, unless such act or omission actually prevents the CONTRACTOR from fully complying with the requirements of the documents, and unless the CONTRACTOR protests at the time of such alleged prevention that the act or omission is preventing the CONTRACTOR from fully complying with the Contract documents. Such protest shall not be effective unless reduced to writing and filed with the DISTRICT office within three (3) working days of the date of occurrence of the act or omission preventing the CONTRACTOR from fully complying with the Contract documents. Each subcontract shall contain all of the termination provisions set forth in the Contract, which shall be applicable to all work performed by Subcontractors.

3. Compensation:

DISTRICT shall pay to the CONTRACTOR, as full consideration for the faithful performance of the Contract, subject to any additions or deductions as provided in the Contract documents, the sum of [WRITE OUT AMOUNT], (\$[ENTER AMOUNT]) said sum being the total amount of the following amounts stipulated in the bid.

4. Time For Completion:

The CONTRACTOR shall prosecute the Work in a prompt, diligent and workmanlike manner. The work shall be commenced on or about the date stated in the DISTRICT's Notice to Proceed and shall be completed as follows:

Construction shall start [ENTER DATE] with Final Completion due [ENTER DATE]. CONTRACTOR shall also meet any milestone deadlines stated in the Special Conditions or other Contract Documents. Said Notice shall not require that work be commenced less than five (5) calendar days from the date of issuance and receipt of said notice. CONTRACTOR acknowledges that it shall be liable for liquidated damages if the project is not timely completed.

5. Liquidated Damages:

Time is of the essence in this Agreement. If the work is not completed in accordance with Paragraph 4 above, it is understood that the DISTRICT will suffer damage. It being impractical and infeasible to determine the amount of actual damage, in accordance with Government Code section 53069.85 and Public Contract Code section 7203 it is agreed that CONTRACTOR shall pay to DISTRICT as fixed and liquidated damages, and not as a penalty, the sum of Two Thousand Five Hundred Dollars (\$2,500) for each calendar day of delay until work is completed and accepted, as well as any other liquidated damages stated in the Special Conditions or other Contract Documents. This amount shall be deducted from any payments due to or to become due to CONTRACTOR. CONTRACTOR and CONTRACTOR's surety shall be liable for the amount thereof. Written time extensions may be granted by the DISTRICT upon prior written request for such extension by CONTRACTOR.

6. Indemnification:

The CONTRACTOR agrees to and does hereby indemnify and hold harmless the DISTRICT, its officers, agents, and employees from every claim or demand made, and every liability, loss, damage, or expense, of any nature whatsoever, which may be incurred by reason of:

- (a) Liability for damages for (1) death or bodily injury to person; (2) injury to, loss or theft of property; or (3) any other loss, damage or expense arising under either (1) or (2) above, sustained by the CONTRACTOR or any person, firm or corporation employed by the CONTRACTOR upon or in connection with the work called for in this Agreement, except for liability resulting from the sole negligence or willful misconduct of the DISTRICT, its officers, employees, agents or independent CONTRACTORS who are directly employed by the DISTRICT.
- (b) Any injury to or death of persons or damage to property caused by any act, neglect, default or omission of the CONTRACTOR, or any person, firm, or corporation employed by the CONTRACTOR, either directly or by independent Contract, including all damages due to loss or theft, sustained by any person, firm or corporation, including the DISTRICT arising out of, or in any way connected with the work covered by this

Agreement, whether said injury or damage occurs either on or off school district property, if the liability arose from the negligence or willful misconduct of anyone employed by the CONTRACTOR, either directly or by independent Contract, and not by the active negligence of the DISTRICT.

The CONTRACTOR, at CONTRACTOR's own expense, cost (including attorney's fees), and risk shall defend any and all actions, suits, or other proceedings that may be brought or instituted against the DISTRICT, its officers, agents or employees, or any such claim, demand or liability, and shall pay or satisfy any judgment that may be rendered against the DISTRICT, its officers, agents or employees in any action, suit or other proceedings as a result thereof.

8. Copies of Drawings and Specifications:

Electronic copies of drawings and specifications will be furnished free of charge to CONTRACTOR. Additional hard copies may be obtained at cost of reproduction by Contractor.

9. Required Number of Executed Copies:

The number of executed copies of the Agreement, the CONTRACTOR's Certificate, the Performance Bond and the Payment Bond required is one.

10. Inspector's Field Office is _____ square feet of floor area.

11. Substitution of Securities:

Pursuant to Section 22300 of the Public Contract Code, the Contract permits the substitution of securities for any monies withheld by the DISTRICT to ensure performance under the Contract. At the request and expense of the CONTRACTOR, securities equivalent to the amount withheld shall be deposited with the DISTRICT, or with a state or federally chartered bank in California as the escrow agent, who shall then pay such monies to the CONTRACTOR. Upon satisfactory completion of the Contract, the securities shall be returned to the CONTRACTOR. Alternatively, the CONTRACTOR may request and the DISTRICT shall make payment of retention earned directly to the escrow agent at the expense of the CONTRACTOR.

Securities eligible for investment under this section shall include those listed in Section 16430 of the Government Code, or bank or savings and loan certificates of deposit. The CONTRACTOR shall be the beneficial owner of any securities substituted for monies withheld and shall receive any interest thereon.

12. Prevailing Wage Compliance

This Contract is subject to monitoring and enforcement of prevailing wage requirements by the Labor Commissioner of the Department of Industrial Relations as set forth in Chapter 1 of Part 7 of Division 2 of the California Labor Code (commencing at section 1720) and the accompanying regulations at Subchapter 4.5 of Chapter 8 of Division 1 of Title 8 of the California Code of Regulations. The DISTRICT, the CONTRACTOR, and any Subcontractors shall comply with the laws and regulations governing payment of prevailing wages.

Labor Code section 1725.5 requires that all contractors and subcontractors bidding on Public Works Construction Projects be registered with the Director of Industrial Relations (DIR) prior to submitting a bid and pay an annual fee to the DIR. Additional information is available on the DIR's website at

<http://www.dir.ca.gov/Public-Works/PublicWorks.html>. An awarding body may not accept a bid or enter into a contract for public work with an unregistered contractor.

The Director of the Department of Industrial Relations of the State of California has determined the general prevailing rate of wages of per diem wages in the locality in which the work is to be performed for each craft or type of worker needed to execute the Contract which will be awarded to the successful bidder. Copies of the applicable prevailing wage rate determinations are made available to the awarding CONTRACTOR and Subcontractors at the Pre-Job

IN WITNESS WHEREOF, the parties hereto have caused this Agreement to be executed.

Project: Site Work for Three Portable Classrooms – Lake Canyon Elementary

Agreement

Lois Yount
Superintendent
Galt Joint Union Elementary School District

Date

General Contractor
[Enter Contractor Name]

Date

PAYMENT BOND

KNOW ALL MEN BY THESE PRESENTS:

That WHEREAS, the Galt Joint Union Elementary School District (“DISTRICT”), by Board action on _____, 20___, has awarded to _____, designated as the “Principal,” a contract for the work described as the **Site Work for Three Portable Classrooms – Lake Canyon Elementary**.

WHEREAS, said Principal is required by Division 4, Part VI, Title III Chapter 5 (commencing at section 9550) of the California Civil Code to furnish a bond in connection with said Contract;

NOW THEREFORE, we the Principal and _____ as Surety, an admitted Surety insurer pursuant to Code of Civil Procedure, section 995.120, are held and firmly bound unto the Galt Joint Union Elementary School District in the penal sum of _____ Dollars (\$_____) (this amount being not less than one hundred percent (100%) of the total bid price of the Contract awarded by DISTRICT to Principal), lawful money of the United States of America for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, successors and assigns, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH that if said Principal, his or its heirs, executors, administrators, successors, or assigns, or a Subcontractor shall fail to pay any person or persons named in Civil Code section 9100 or fail to pay for any materials, provisions, or other supplies, used in, upon, for, or about the performance of the work contracted to be done, or for any work or labor thereon of any kind, or for amounts due under the Unemployment Insurance Code, with respect to Work or labor thereon of any kind, or shall fail to deduct, withhold, and pay over to the Employment Development Department, any amounts required to be deducted, withheld, and paid over by section 13020 of the Unemployment Insurance Code with respect to Work and labor thereon of any kind or for amounts due as withholding tax pursuant to section 18663 of the Revenue and Taxation Code, then said Surety will pay for the same, in or to an amount not exceeding the amount hereinabove set forth, and also will pay in case suit is brought upon this bond, such reasonable attorney’s fees as shall be fixed by the court, awarded and taxed as provided in Division 4, Part VI, Title III, Chapter 5 (commencing at section 9550) of the California Civil Code.

This bond shall inure to the benefit of any of the persons, companies, and corporations named in section 9100 of the California Civil Code, so as to give a right of action to them or their assigns in any suit brought upon this bond.

It is further stipulated and agreed that the Surety of this bond shall not be exonerated or released from the obligation of this bond by any change, extension of time for performance, addition, alteration or modification in, to, or of any contract, plans, specifications, or agreement pertaining or relating to any scheme or work of improvement hereinabove described or pertaining or relating to the furnishing of labor, materials, or equipment therefore, nor by any change or modification of any terms of payment or extension of the time for any payment pertaining or relating to any scheme or work of improvement hereinabove described, nor by any rescission or attempted rescission of the contract, agreement or bond, nor by any conditions precedent or subsequent in the bond attempting to limit the right of recovery of claimants otherwise entitled to recover under any such contract or agreement or under the bond, nor by any fraud practiced by any person other than the claimant seeking to recover on the bond and that this bond be construed most strongly against the Surety and in favor of all persons for whose benefit such bond is given, and under no circumstances shall Surety be released from liability to those for whose benefit such bond has been given, by reason of any breach of contract between DISTRICT and original contractor or on the part of any obligee named in such bond, but the sole conditions of recovery shall be

that claimant is a person described in sections 8400 and 8402 of the California Civil Code, and has not been paid the full amount of his or its claim and that Surety does hereby waive notice of any such change, extension of time, addition, alteration or modification herein mentioned.

Surety companies executing bonds must possess a certificate of authority from the California Insurance Commissioner authorizing them to write surety insurance defined in California Insurance Code section 105, and if the work or project is financed, in whole or in part, with federal, grant or loan funds, Surety's name must also appear on the Treasury Department's most current list (Circular 570 as amended).

Any claims under this bond may be addressed to:

(Name and Address of Surety)

(Name and Address of agent or representative for service of process in California, if different from above)

(Telephone Number of Surety and agent or representative for service of process in California)

In signing below, Principal covenants that it has complied with the signature requirements described in Paragraph 4 of the Information for Bidders.

[Signatures follow on next page]

IN WITNESS WHEREOF the parties have executed this instrument under their several seals this ____ day of _____, 20__, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative, pursuant to authority of its governing body.

(Corporate Seal of
Principal, if Corporation)

Principal (Proper Name of Corporation)

By: _____

Signature

Title

By: _____

Signature

Title

(Corporate Seal of Surety)

Surety

By: _____
Attorney-in-Fact

(Attach Attorney-in-Fact
Certificate and Required
Acknowledgments)

**CRIMINAL RECORDS CHECK CERTIFICATION
(Contractor Fingerprinting Requirements)**

CONTRACTOR CERTIFICATION

With respect to the Agreement dated _____, 20__ by and between Galt Joint Union Elementary School District (“DISTRICT”) and _____ (“CONTRACTOR”) for the provision of construction services, CONTRACTOR hereby certifies to DISTRICT’s governing board that it has completed the criminal background check requirements of Education Code section 45125.1 and that none of its employees that may come in contact with DISTRICT pupils have been convicted of a violent felony listed in Penal Code section 667.5(c) or a serious felony listed in Penal Code section 1192.7(c).

Contractor’s Representative

Date

CONTRACTOR EXEMPTION

Pursuant to Education Code section 45125.1, the Galt Joint Union Elementary School District (“DISTRICT”) has determined that _____ (“CONTRACTOR”) is exempt from the criminal background check certification requirements for the agreement dated _____, 20__, by and between DISTRICT and CONTRACTOR (“Agreement”) because:

- CONTRACTOR’s employees will have limited contact with DISTRICT students during the course of the Agreement; or
- Emergency or exceptional circumstances exist.

District Official

Date

SUBCONTRACTOR’S CERTIFICATION

The Galt Joint Union Elementary School District (“DISTRICT”) entered into an agreement for construction services with _____ (“CONTRACTOR”) on or about _____, 20__ (“Agreement”). This certification is submitted by _____, a subcontractor or consultant to CONTRACTOR for purposes of that Agreement (“Subcontractor”). Subcontractor hereby certifies to DISTRICT’s governing board that it has completed the criminal background check requirements of Education Code section 45125.1 and that none of its employees that may come in contact with DISTRICT pupils have been convicted of a violent felony listed in Penal Code section 667.5(c) or a serious felony listed in Penal Code section 1192.7(c).

Subcontractor’s Representative

Date

SUBCONTRACTOR’S EXEMPTION

The Galt Joint Union Elementary School District (“DISTRICT”) entered into an agreement for construction services with _____ (“CONTRACTOR”) on or about _____, 20__ (“Agreement”). Pursuant to Education Code section 45125.1, DISTRICT has determined that _____, a subcontractor or consultant to CONTRACTOR for purposes of that Agreement (“Subcontractor”), is exempt from the criminal background check certification requirements for the Agreement because:

- Subcontractor’s employees will have limited contact with DISTRICT students during the course of the Agreement; or
- Emergency or exceptional circumstances exist.

District Official

Date

DRUG-FREE WORKPLACE
CERTIFICATION

This Drug-Free Workplace Certification form is required from all successful bidders pursuant to the requirements mandated by Government Code Section 8350 et seq., the Drug-Free Workplace Act of 1990. The Drug-Free Workplace Act of 1990 requires that every person or organization awarded a contract or grant for the procurement of any property or service from any State agency must certify that it will provide a drug-free workplace by doing certain specified acts. In addition, the Act provides that each contract or grant awarded by a State agency may be subject to suspension of payments or termination of the contract or grant, and the contractor or grantee may be subject to debarment from future contracting, if the contracting agency determines that specified acts have occurred.

Pursuant to Government Code Section 8355, every person or organization awarded a contract or grant from a State agency shall certify that it will provide a drug-free workplace by doing all of the following:

- a) Publishing a statement notifying employees that the unlawful manufacture, distribution, dispensation, possession or use of a controlled substance is prohibited in the person's or organization's workplace and specifying actions which will be taken against employees for violations of the prohibition;
- b) Establishing a drug-free awareness program to inform employees about all of the following:
 - 1) The dangers of drug abuse in the workplace;
 - 2) The person's or organization's policy of maintaining a drug-free workplace.
 - 3) The availability drug counseling, rehabilitation and employee-assistance programs;
 - 4) The penalties that may be imposed upon employees for drug abuse violations;
- c) Requiring that each employee engaged in the performance of the contract or grant, be given a copy of the statement required by subdivision (a) and that, as a condition of employment on the contract or grant, the employee agrees to abide by the terms of the statement.

I, the undersigned, agree to fulfill the terms and requirements of Government Code Section 8355 listed above and will publish a statement notifying employees concerning (a) the prohibition of controlled substance at the workplace, (b) establishing a drug-free awareness program, and (c) requiring that each employee engaged in the performance of the contract be given a copy of the statement required by Section 8355(a) and requiring that the employee agree to abide by the terms of that statement.

I also understand that if the DISTRICT determines that I have either (a) made a false certification herein, or (b) violated this certification by failing to carry out the requirements of Section 8355, that the contract awarded herein is subject to termination, suspension of payments, or both. I further understand that, should I violate the terms of the Drug-Free Workplace Act of 1990, I may be subject to debarment in accordance with the requirements of Section 8350 et seq.

I acknowledge that I am aware of the provisions of Government Code Section 8350 et seq. and hereby certify that I will adhere to the requirements of the Drug-Free Workplace Act of 1990.

Date: _____

CONTRACTOR SIGNATURE

GUARANTEE

Guarantee for:

Site Work for Three Portable Classrooms – Lake Canyon Elementary

We hereby guarantee that the Work we have completed on the above referenced project has been installed in accordance with the drawings and specifications and that the work as installed will fulfill the requirements included in the specifications and other Contract documents. The undersigned agrees to repair or replace any or all of such work, together with any other adjacent work which may be displaced in connection with such replacement, that may prove to be defective in workmanship or material within a period of two (2) year(s) from the date of final acceptance of the above-mentioned item by the Galt Joint Union Elementary School District, ordinary wear and tear and unusual abuse or neglect excepted.

In the event of the undersigned's failure to comply with the above-mentioned conditions within a reasonable period of time, as determined by the DISTRICT, but not later than ten (10) days after being notified in writing by the DISTRICT, the undersigned authorizes the DISTRICT to proceed to have said defects repaired or replaced and made good at the expense of undersigned, which will pay the costs and charges therefore upon demand.

Countersigned

(Proper Name)

(Proper Name)

By _____

By _____

(Signature of Subcontractor or
General Contractor)

(Signature of General
Contractor if for Subcontractor)

Date: _____

Representatives to be contacted for service:

Name: _____

Address: _____

Phone No.: _____

ASBESTOS AND OTHER HAZARDOUS MATERIALS CERTIFICATION

This Asbestos and Other Hazardous Materials Certification form is part of the Contract made by and between the Galt Joint Union Elementary School District (hereinafter referred to as the "DISTRICT") and _____ (the "CONTRACTOR") for **Site Work for Three Portable Classrooms – Lake Canyon Elementary** (hereinafter referred to as the "Project").

To the best of my knowledge, information and belief, in completing CONTRACTOR's Work for the Project, no material furnished, installed or incorporated into the Project will contain, or in itself be composed of, any asbestos, polychlorinated biphenyl ("PCB"), any material listed by the federal or state EPA or federal or state health agencies as a hazardous material, or any other material defined as being hazardous under federal or state laws, rules or regulations.

I declare under penalty of perjury under the laws of the State of California that the foregoing is true and correct. In signing below, CONTRACTOR covenants that it has complied with the signature requirements described in Paragraph 4 of the Information for Bidders.

Executed on this ____ day of _____, 20__ at _____.

Name of Contractor (Print or Type)

By: _____
Signature

By: _____
Signature

Print Name

Print Name

Title

Title

LEAD BASED PAINT CERTIFICATION

This Lead Based Paint Certification form is part of the Contract made by and between the Galt Joint Union Elementary School District (hereinafter referred to as “DISTRICT”) and _____ (hereinafter referred to as “CONTRACTOR”) for the **Site Work for Three Portable Classrooms – Lake Canyon Elementary** (hereinafter referred to as the “Project”).

In recent years, lead-based paint and other materials have come to the forefront of the regulatory process. Regulatory agencies such as the California Occupational Safety and Health Administration, Environmental Protection Agency, California Department of Health Services (“DHS”), California Department of Education (“CDE”), and the Consumer Product Safety Commission have all regulated, in some manner, lead-containing paint and lead products.

Because CONTRACTOR and its employees will be providing services for DISTRICT, and because CONTRACTOR’S work may disturb lead-containing building materials, **CONTRACTOR IS HEREBY NOTIFIED** of the potential presence of lead-containing materials located within certain buildings utilized by DISTRICT. Lead was used extensively in paint because it rendered the paint more durable. All school buildings built prior to 1993 are presumed to contain some lead-based paint until sampling proves otherwise.

Although the regulatory process is not yet complete, there are several regulations currently in place that affect school districts. The CDE mandates that school districts utilize DHS lead-certified personnel when a lead-based hazard is identified. Examples of lead-certified personnel include: project designers, inspectors and abatement workers. The California Education Code also prohibits the use of lead-containing paint, lead plumbing and solders, or other potential sources of lead contamination in the construction of any new school facility or in the modernization or renovation of any existing school facility.

FURTHERMORE, SINCE IT IS ASSUMED BY DISTRICT THAT ALL PAINTED SURFACES (INTERIOR AS WELL AS EXTERIOR) WITHIN THE DISTRICT CONTAIN SOME LEVEL OF LEAD, IT IS IMPERATIVE THAT THE CONTRACTOR, ITS WORKERS AND SUBCONTRACTORS FULLY AND ADEQUATELY COMPLY WITH ALL APPLICABLE LAWS, RULES AND REGULATIONS GOVERNING LEAD-BASED MATERIALS (INCLUDING TITLE 8, CALIFORNIA CODE OF REGULATIONS, SECTION 1532.1).

If failure to comply with these laws, rules and regulations results in a site or Worker contamination, CONTRACTOR will be held solely responsible for all costs involved in any required corrective actions, and shall defend, indemnify and hold DISTRICT harmless, pursuant to the indemnification provisions of the Contract, for all damages and other claims arising therefrom. If lead disturbance is anticipated in the Work, only persons with appropriate accreditation, registrations, licenses and training shall conduct this Work.

It shall be the responsibility of CONTRACTOR to properly dispose of any and all waste products, including but not limited to, paint chips, any collected residue, or any other visual material

that may occur from the prepping of any painted surface. It will be the responsibility of CONTRACTOR to provide the proper disposal of any hazardous waste by a certified hazardous waste hauler. This company shall be registered with the Department of Transportation and shall be able to issue a current manifest number upon transporting any hazardous material from any school site within the DISTRICT.

CONTRACTOR shall provide DISTRICT with any sample results prior to beginning Work, during the Work, and after the completion of the Work. DISTRICT may request to examine, prior to the commencement of the Work, the lead training records of each employee of CONTRACTOR.

Any and all Work which may result in the disturbance of lead-containing building materials must be coordinated through DISTRICT. A signed copy of this Certification must be on file prior to beginning work on the Project, along with all current insurance certificates.

If CONTRACTOR is a corporation, this Certification shall be executed by either the chairman of the board, president, or vice president, and if a different individual, also by the secretary, chief financial officer, or assistant treasurer. See Section 4 of Information for Bidders for additional information.

In signing below, CONTRACTOR covenants that it has complied with the signature requirements described in Paragraph 4 of the Information for Bidders.

THE UNDERSIGNED HEREBY ACKNOWLEDGES, UNDER PENALTY OF PERJURY, THAT HE/SHE OR THEY HAS/HAVE RECEIVED NOTIFICATION OF POTENTIAL LEAD-BASED MATERIALS ON OWNER'S PROPERTY, AS WELL AS THE EXISTENCE OF APPLICABLE LAWS, RULES AND REGULATIONS GOVERNING WORK WITH, AND DISPOSAL OF, SUCH MATERIALS WITH WHICH IT MUST COMPLY. THE UNDERSIGNED ALSO WARRANTS THAT HE/SHE/THEY HAS/HAVE THE AUTHORITY TO SIGN ON BEHALF OF AND BIND CONTRACTOR. DISTRICT MAY REQUIRE PROOF OF SUCH AUTHORITY.

Contractor's Name

Street Address

Telephone Number

License Number

[Signatures follow on next page]

Typed or Printed Name and Title of Signatory

Signature

Typed or Printed Name and Title of Signatory

Signature

RME of Company (If Applicable)

GENERAL CONDITIONS

SUMMARY OF CONTENTS

ARTICLE 1: GENERAL CONDITIONS..... 1

ARTICLE 2: OWNER..... 7

ARTICLE 3: THE CONTRACTOR..... 10

ARTICLE 4: ADMINISTRATION OF THE CONTRACT 27

ARTICLE 5: SUBCONTRACTORS 42

ARTICLE 6: CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS 49

ARTICLE 7: CHANGES IN THE WORK..... 51

ARTICLE 8: TIME..... 60

ARTICLE 9: PAYMENTS AND COMPLETION 64

ARTICLE 10: PROTECTION OF PERSONS AND PROPERTY 72

ARTICLE 11: INSURANCE AND BONDS..... 78

ARTICLE 12: UNCOVERING AND CORRECTION OF WORK 83

ARTICLE 13: MISCELLANEOUS PROVISIONS..... 85

ARTICLE 14: TERMINATION OR SUSPENSION OF THE CONTRACT 97

TABLE OF CONTENTS

ARTICLE 1 GENERAL CONDITIONS	1	2.2.6.1	<i>Removal, Relocation</i>	6
1.1	BASIC DEFINITIONS.....	2.2.6.2	<i>Assessment</i>	6
1.1.1	THE CONTRACT DOCUMENTS	2.2.6.3	<i>Notification</i>	7
1.1.2	THE CONTRACT	2.2.6.4	<i>Underground Utility Clearance</i>	7
1.1.3	THE WORK	2.2.7	EASEMENTS.....	7
1.1.4	THE PROJECT.....	2.2.8	REASONABLE PROMPTNESS	7
1.1.5	THE DRAWINGS	2.2.9	COPIES FURNISHED	7
1.1.6	THE SPECIFICATIONS	2.2.10	DUTIES CUMULATIVE.....	7
1.1.7	THE PROJECT MANUAL	2.3	OWNER’S RIGHT TO STOP THE WORK.	7
1.1.8	OR.....	2.4	OWNER’S RIGHT TO CARRY OUT	
1.1.9	COMPLETION AND COMPLETE		THE WORK	7
1.2	EXECUTION, CORRELATION AND			
	INTENT.....			
1.2.1	CORRELATION AND INTENT.....	ARTICLE 3 THE CONTRACTOR		8
1.2.1.1	<i>Documents Complementary and Inclusive</i>	3.1	DEFINITION.....	8
1.2.1.2	<i>Coverage of the Drawings and Specifications</i>	3.2	SUPERVISION AND CONSTRUCTION	
1.2.1.3	<i>Conflicts</i>		PROCEDLURES.....	2..... 8
1.2.1.4	<i>Conformance With Laws</i>	3.2.1	CONTRACTOR	8
1.2.1.5	<i>Ambiguity</i>	3.2.2	CONTRACTOR RESPONSIBILITY	8
1.2.1.6	<i>Execution</i>	3.2.3	OBLIGATIONS NOT CHANGED BY	
1.2.2	ADDENDA AND DEFERRED APPROVALS		ARCHITECT’S ACTIONS	8
	4	3.2.4	CONTRACTOR RESPONSIBILITY FOR	
1.2.2.1	<i>Addenda</i>		READINESS FOR WORK	8
1.2.2.2	<i>Deferred Approvals</i>	3.2.5	PROJECT MEETINGS	9
1.2.3	SPECIFICATION INTERPRETATION	3.3	SUPERINTENDENT	9
1.2.3.1	<i>Titles</i>	3.3.1	FULL TIME SUPERINTENDENT	9
1.2.3.2	<i>As Shown, Etc</i>	3.3.2	STAFF.....	9
1.2.3.3	<i>Provide</i>	3.3.3	RIGHT TO REMOVE	9
1.2.3.4	<i>General Conditions</i>	3.4	LABOR AND MATERIALS	9
1.2.3.5	<i>Abbreviations</i>	3.4.1	CONTRACTOR TO PROVIDE.....	9
1.2.3.6	<i>Plural</i>	3.4.2	QUALITY	9
1.2.3.7	<i>Metric</i>	3.4.3	REPLACEMENT	9
1.2.3.8	<i>Standard Specifications</i>	3.4.4	DISCIPLINE	10
1.2.3.9	<i>Absence of Modifiers</i>	3.5	WARRANTY.....	10
1.3	OWNERSHIP AND USE OF ARCHITECT’S	3.6	TAXES.....	10
	DRAWINGS,SPECIFICATIONS AND OTHER	3.7	PERMITS, FEES AND NOTICES	10
	DOCUMENTS	3.7.1	PAYMENT.....	10
		3.7.2	COMPLIANCE	10
		3.7.3	CONTRACT DOCUMENTS	10
ARTICLE 2 OWNER	5	3.7.4	RESPONSIBILITY	11
2.1	DEFINITION.....	3.8	ALLOWANCES	11
2.2	INFORMATION AND SERVICES	3.8.1	CONTRACT	11
	REQUIRED OF THE OWNER.....	3.8.2	SCOPE.....	11
2.2.1	INTENTIONALLY LEFT BLANK	3.8.2.1	<i>Prompt Selection</i>	11
2.2.2	SITE SURVEY	3.8.2.2	<i>Cost</i>	11
2.2.3	SOILS	3.8.2.3	<i>Cost Included in Total Amount</i>	11
2.2.3.1	<i>Owner Furnished Services</i>	3.8.2.4	<i>Total Amount Adjustment</i>	11
2.2.3.2	<i>Contractor Reliance</i>	3.9	CONTRACTOR’S CONSTRUCTION	
2.2.4	UTILITY SURVEY		SCHEDULES	11
2.2.5	INFORMATION.....	3.9.1	REQUIREMENTS	11
2.2.6	EXISTING UTILITY LINES; REMOVAL,	3.9.2	DSA OVERSIGHT PROCESS.....	13
	RELOCATION.....	3.9.2	FAILURE TO MEET REQUIREMENTS ..	13

3.10	DOCUMENTS AND SAMPLES AT THE SITE	13
3.11	SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES	14
3.11.1	SUBMITTALS DEFINED	14
3.11.1.1	<i>Shop Drawings</i>	14
3.11.1.2	<i>Samples</i>	14
3.11.1.3	<i>Contractor's Responsibility</i>	14
3.11.1.4	<i>Extent of Review</i>	15
3.11.2	DRAWING SUBMISSION PROCEDURE	15
3.11.2.1	<i>Transmittal Letter and Other Requirements</i>	15
3.11.2.2	<i>Copies Required</i>	15
3.11.2.3	<i>Corrections</i>	15
3.11.2.4	<i>Approval Prior to Commencement of Work</i>	15
3.11.3	SAMPLE SUBMISSIONS PROCEDURE	15
3.11.3.1	<i>Samples Required</i>	15
3.11.3.2	<i>Labels and Instructions</i>	16
3.11.3.3	<i>Architect's Review</i>	16
3.11.3.4	<i>Record Drawings and Annotated Specifications</i>	16
3.11.3.5	<i>Equipment Manuals</i>	16
3.11.3.6	<i>Owner's Property</i>	16
3.11.4	SUBSTITUTIONS	16
3.11.4.1	<i>One Product Specified</i>	16
3.11.4.2	<i>Two or More Products Specified</i>	17
3.11.4.3	<i>Substitution Request Form</i>	17
3.11.4.4	<i>List of Manufacturers and Products Required</i>	17
3.11.5	DEFERRED APPROVALS	17
3.12	CUTTING AND PATCHING	17
3.12.1	SCOPE	17
3.12.2	CONSENT	17
3.12.3	STRUCTURAL MEMBERS	18
3.12.4	SUBSEQUENT REMOVAL	18
3.13	CLEANING UP	18
3.13.1	CONTRACTOR'S RESPONSIBILITY	18
3.13.2	FAILURE TO CLEANUP	18
3.13.3	CONSTRUCTION BUILDINGS	18
3.14	ACCESS TO WORK	18
3.15	ROYALTIES AND PATENTS	19
3.15.1	PAYMENT AND INDEMNITY	19
3.15.2	REVIEW	19
3.16	INDEMNIFICATION	19
3.16.1	SCOPE: CONTRACTOR	19
3.16.2	SCOPE: SUBCONTRACTORS	19
3.16.2.1	<i>Indemnity</i>	19
3.16.2.2	<i>Joint and Several Liability</i>	20
3.16.3	NO LIMITATION	20
3.17	OWNER AS INTENDED BENEFICIARY	20
3.18	NOTICE OF EXCUSE FOR NONPERFORMANCE	20

ARTICLE 4 ADMINISTRATION OF THE CONTRACT	21
4.1 ARCHITECT	21
4.1.1 DEFINITION	21
4.1.2 MODIFICATION	21
4.1.3 TERMINATION	21
4.2 ARCHITECT'S ADMINISTRATION OF THE CONTRACT	21
4.2.1 STATUS	21
4.2.2 SITE VISITS	21
4.2.3 LIMITATIONS OF CONSTRUCTION RESPONSIBILITY	21
4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION	21
4.2.5 [NOT USED]	22
4.2.6 REJECTION OF WORK	22
4.2.7 CHANGE ORDERS	22
4.2.8 WARRANTIES UPON COMPLETION	22
4.2.9 INTERPRETATION	22
4.2.10 ADDITIONAL INSTRUCTIONS	22
4.2.10.1 <i>Architect's Interpretations and Decisions</i>	22
4.2.10.2 <i>Typical Parts and Sections</i>	23
4.2.10.3 <i>Dimensions</i>	23
4.3 INSPECTOR OF RECORD	23
4.3.1 GENERAL	23
4.3.2 INSPECTOR'S OF RECORD'S DUTIES	23
4.3.3 INSPECTOR OF RECORD'S AUTHORITY TO REJECT OR STOP WORK	23
4.3.4 INSPECTOR OF RECORD'S FACILITIES	23
4.4 RESPONSIBILITY FOR ADDITIONAL CHARGES INCURRED BY THE OWNER FOR PROFESSIONAL SERVICES	24
4.5 NOTICES OF POTENTIAL CHANGE, CHANGE ORDER REQUESTS, AND CLAIMS	24
4.5.1 NOTICE OF POTENTIAL CHANGE	24
4.5.2 CHANGE ORDERS REQUESTS	25
4.5.3 DEFINITION OF CLAIM	26
4.5.4 TIME FOR SUBMITTING CLAIM; WAIVER	26
4.5.5 CONTENT OF CLAIM	27
4.5.5.1 CLAIM FORMAT; WAIVER	27
4.5.5.2 CLAIMS FOR ADDITIONAL MONEY	28
4.5.5.3 CLAIMS FOR ADDITIONAL TIME	28
4.5.5.3.1 NOTICE OF EXTENT OF CLAIM	28
4.5.5.3.2 UNUSUALLY SEVERE WEATHER CLAIMS	28
4.5.5.4 PASSTHROUGH CLAIMS	28
4.5.6 PROCEDURES FOR CLAIMS LESS THAN OR EQUAL TO \$375,000 (PUBLIC CONTRACT CODE SECTION 20104.2)	29

4.5.6.1	CLAIMS FOR LESS THAN \$50,000....	29
4.5.6.2	CLAIMS OVER \$50,000 AND LESS THAN OR EQUAL TO \$375,000.....	29
4.5.6.3	MEET AND CONFER.....	30
4.5.6.4	GOVERNMENT CODE CLAIM	30
4.5.7	PROCEDURES FOR CLAIMS OVER \$375,000	31
4.5.8	CONTINUING CONTRACT PERFORMANCE.....	31
4.5.9	CLAIMS FOR CONCEALED OR UNKNOWN CONDITIONS.....	31
4.5.9.1	TRENCHES OR EXCAVATIONS LESS THAN FOUR FEET BELOW THE SURFACE	31
4.5.9.2	TRENCHES OR EXCAVATIONS GREATER THAN FOUR FEET BELOW THE SURFACE	31
4.5.10	INJURY OR DAMAGE TO PERSON OR PROPERTY	32

ARTICLE 5 SUBCONTRACTORS	32	
5.1	DEFINITIONS	32
5.1.1	SUBCONTRACTOR	32
5.1.2	SUB-SUBCONTRACTOR	32
5.1.3	SPECIALTY CONTRACTORS	32
5.2	AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONSOF THE WORK	33
5.2.1	ASSIGNMENT OR SUBSTITUTION - CONSENT	OF OWNER 33
5.2.2	GROUND FOR SUBSTITUTION	33
5.2.2.1	<i>No Change in Contract</i>	33
5.2.2.2	<i>Substitution Due to Clerical Error</i>	34
5.3	SUBCONTRACTUAL RELATIONS	34
5.4	CONTINGENT ASSIGNMENT OF SUBCONTRACTS.....	34
5.5	SUBCONTRACTOR'S RESPONSIBILITIES	35
5.5.1	SUPERVISION BY SUBCONTRACTORS	35
5.5.2	DISCIPLINE AND ORDER.....	35
5.5.3	DEFECTS DISCOVERED.....	35
5.5.4	SUBCONTRACTOR INFORMATION	35
5.5.5	TEMPORARY STRUCTURES	35
5.5.6	CHARGES TO SUBCONTRACTOR.....	36
5.5.7	FINES IMPOSED.....	36
5.5.8	PROJECT SIGNS.....	36
5.5.9	REMEDIES FOR FAILURE TO PERFORM	36
5.5.10	DISPUTES NOT TO AFFECT WORK .	36
5.5.11	INVOICE FOR PAYMENT	36
5.5.12	COMPLIANCE WITH PROCEDURES	37
5.5.13	ON-SITE RECORD KEEPING.....	37
5.5.14	NON-EXCLUSIVE OBLIGATIONS	37

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS	37	
6.1	OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS	37
6.1.1	OWNER'S RIGHTS.....	37
6.1.2	DESIGNATION AS CONTRACTOR.....	37
6.1.3	CONTRACTOR DUTIES	37
6.1.4	OWNER OBLIGATIONS	38
6.2	MUTUAL RESPONSIBILITY	38
6.2.1	DELIVERY AND STORAGE	38
6.2.2	NOTICE BY CONTRACTOR	38
6.2.3	COSTS INCURRED	38
6.2.4	CORRECTION OF DAMAGE	38
6.3	OWNER'S RIGHT TO CLEAN UP	38

ARTICLE 7 CHANGES IN THE WORK	39	
7.1	CHANGES	39
7.1.1	NO CHANGES WITHOUT AUTHORIZATION	39
7.1.2	AUTHORITY TO ORDER MINOR CHANGES	39
7.2	CHANGE ORDERS.....	39
7.3	CONSTRUCTION CHANGE DIRECTIVES (CCD).....	40
7.3.1	DEFINITION.....	40
7.3.2	USE TO DIRECT CHANGE.....	40
7.4	REQUEST FOR INFORMATION (RFI) ...	40
7.4.1	DEFINITION.....	40
7.4.2	SCOPE.....	40
7.4.3	RESPONSE TIME.....	40
7.4.4	COSTS INCURRED	41
7.5	REQUEST FOR PROPOSAL (RFP).....	41
7.5.1	DEFINITION.....	41
7.5.2	SCOPE.....	41
7.6	CHANGE ORDER REQUEST (COR)	41
7.6.1	DEFINITION.....	41
7.6.2	CHANGES IN PRICE.....	41
7.6.3	CHANGES IN TIME.....	41
7.7	PRICE OF CHANGE ORDERS.....	41
7.7.1	SCOPE.....	41
7.7.2	DETERMINATION OF COST	42
7.7.3	FORMAT FOR PROPOSED COST CHANGE.....	44
7.7.4	DISCOUNTS, REBATES, AND REFUNDS	44
7.7.5	ACCOUNTING RECORDS.....	45
7.7.6	NOTICE REQUIRED	45
7.7.7	APPLICABILITY TO SUBCONTRACTORS	45
7.8	WAIVER OF RIGHT TO CLAIM MONEY OR TIME	45

ARTICLE 8 TIME	45
8.1 DEFINITIONS	45
8.1.1 DATE FOR COMPLETION AND MILESTONE DEADLINES	45
8.1.2 NOTICE TO PROCEED	45
8.1.3 DAYS.....	45
8.2 HOURS OF WORK	45
8.2.1 SUFFICIENT FORCES.....	45
8.2.2 PERFORMANCE DURING WORKING HOURS.....	46
8.2.3 LABOR CODE APPLICATION	46
8.2.4 COSTS FOR AFTER HOURS INSPECTIONS.....	46
8.2.5 TIME FOR COMMENCEMENT BY SUBCONTRACTORS	46
8.3 PROGRESS AND COMPLETION.....	47
8.3.1 TIME OF THE ESSENCE	47
8.3.2 NO COMMENCEMENT WITHOUT INSURANCE	47
8.3.3 EXPEDITIOUS COMPLETION.....	47
8.4 EXTENSIONS OF TIME - LIQUIDATED DAMAGES.....	47
8.4.1 CONDITIONS ALLOWING FOR EXTENSIONS OF TIME TO COMPLETE THE WORK ONLY (EXCUSABLE DELAY).....	47
8.4.2 COMPENSABLE DELAY (TIME AND MONEY).....	47
8.4.3 NOTICE BY CONTRACTOR REQUIRED; PROCEDURES FOR DEMANDING ADDITIONAL TIME OR MONEY.....	47
8.4.4 EARLY COMPLETION.....	48
8.4.5 LIQUIDATED DAMAGES.....	48
8.5 GOVERNMENT APPROVALS.....	48

ARTICLE 9 PAYMENTS AND COMPLETION	48
9.1 TOTAL AMOUNT	48
9.2 COST BREAKDOWN	49
9.2.1 REQUIRED INFORMATION.....	49
9.3 PROCEDURES FOR PAYMENT	49
9.3.1 PROCEDURE	49
9.3.2 [NOT USED].....	49
9.3.3 WARRANTY OF TITLE.....	49
9.4 REVIEW OF PAYMENT	49
9.4.1 OWNER ACCEPTANCE.....	49
9.4.2 OWNER'S REVIEW	50
9.5 DECISIONS TO WITHHOLD PAYMENT.....	50
9.5.1 REASONS TO WITHHOLD PAYMENT ..	50
9.5.2 PAYMENT AFTER CURE.....	52
9.5.3 OVERPAYMENT AND/OR FAILURE TO WITHHOLD	52

9.6 PAYMENTS	52
9.6.1 PAYMENTS TO CONTRACTOR	52
9.6.2 PAYMENTS TO SUBCONTRACTORS ...	52
9.6.3 PAYMENT INFORMATION	52
9.6.4 NO OBLIGATION OF OWNER FOR SUBCONTRACTOR PAYMENT	53
9.6.5 PAYMENT TO SUPPLIERS	53
9.6.6 PAYMENT NOT CONSTITUTING APPROVAL OR ACCEPTANCE	53
9.6.7 JOINT CHECKS	53
9.7 COMPLETION OF THE WORK.....	53
9.7.1 CLOSE-OUT PROCEDURES	53
9.7.2 COSTS OF MULTIPLE INSPECTIONS ...	54
9.8 PARTIAL OCCUPANCY OR USE	54
9.9 FINAL PAYMENT	54

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY	54
10.1 SAFETY PRECAUTIONS AND PROGRAMS	54
10.1.1 CONTRACTOR RESPONSIBILITY	54
10.1.2 SUBCONTRACTOR RESPONSIBILITY 55	
10.1.3 COOPERATION	55
10.1.4 ACCIDENT REPORTS	55
10.1.5 FIRST-AID SUPPLIES AT SITE	55
10.2 SAFETY OF PERSONS AND PROPERTY	55
10.2.1 THE CONTRACTOR.....	55
10.2.2 CONTRACTOR NOTICES	55
10.2.3 SAFETY BARRIERS AND SAFEGUARDS.....	55
10.2.4 USE OR STORAGE OF HAZARDOUS MATERIAL	56
10.2.5 FINGERPRINTING.....	56
10.3 PROTECTION OF WORK AND PROPERTY	56
10.3.1 PROTECTION OF WORK.....	56
10.3.2 PROTECTION FOR ELEMENTS	56
10.3.3 SHORING AND STRUCTURAL LOADING.....	56
10.3.4 CONFORMANCE WITHIN ESTABLISHED LIMITS	57
10.3.5 SUBCONTRACTOR ENFORCEMENT OF RULES	57
10.3.6 SITE ACCESS	57
10.3.7 PROTECTION OF MATERIALS	57
10.4 EMERGENCIES	57
10.4.1 EMERGENCY ACTION	57
10.4.2 ACCIDENT REPORTS	57
10.5 HAZARDOUS MATERIALS	57

10.5.1	DISCOVERY OF HAZARDOUS MATERIALS	57	12.2.2	REJECTED WORK	63
10.5.2	HAZARDOUS MATERIAL WORK LIMITATIONS.....	58	12.2.3	REMOVAL OF NONCONFORMING WORK	63
10.5.3	INDEMNIFICATION BY OWNER FOR HAZARDOUS MATERIAL NOT CAUSED BY CONTRACTOR	58	12.2.4	OWNER'S RIGHTS IF CONTRACTOR FAILS TO CORRECT	63
10.5.4	INDEMNIFICATION BY CONTRACTOR FOR HAZARDOUS MATERIAL CAUSED BY CONTRACTOR	58	12.2.5	COST OF CORRECTING THE WORK	63
10.5.5	TERMS OF HAZARDOUS MATERIAL PROVISION	58	12.2.6	WARRANTY CORRECTIONS (INCLUDING REPLACEMENT).....	63
10.5.6	ARCHEOLOGICAL MATERIALS	58	12.3	NO TIME LIMITATION.....	64
				NONCONFORMING WORK AND WITHHOLDING THE VALUE OF IT	64
	ARTICLE 11 INSURANCE AND BONDS	59			
11.1	CONTRACTOR'S LIABILITY INSURANCE	59		ARTICLE 13 MISCELLANEOUS PROVISIONS	64
11.1.1	LIABILITY INSURANCE REQUIREMENTS	59	13.1	GOVERNING LAW	64
11.1.2	SUBCONTRACTOR INSURANCE REQUIREMENTS	60	13.2	SUCCESSORS AND ASSIGNS	64
11.1.3	OWNER'S INSURANCE.....	60	13.3	WRITTEN NOTICE.....	64
11.1.4	ADDITIONAL INSURED ENDORSEMENT REQUIREMENTS ..	60	13.4	RIGHTS AND REMEDIES.....	65
11.1.5	WORKERS' COMPENSATION INSURANCE.....	60	13.4.1	DUTIES AND OBLIGATIONS CUMULATIVE.....	65
11.1.6	BUILDER'S RISK/ ALLRISK INSURANCE	60	13.4.2	NO WAIVER	65
11.1.6.1	COURSE-OF-CONSTRUCTION INSURANCE REQUIREMENTS	60	13.5	TESTS AND INSPECTIONS.....	65
11.1.7	CONSENT OF INSURER FOR PARTIAL OCCUPANCY OR USE	61	13.5.1	COMPLIANCE.....	65
11.1.8	FIRE INSURANCE.....	61	13.5.2	INDEPENDENT TESTING LABORATORY	65
11.1.9	OTHER INSURANCE.....	61	13.5.3	ADVANCE NOTICE TO INSPECTOR OF RECORD	65
11.1.10	PROOF OF CARRIAGE OF INSURANCE.....	61	13.5.4	TESTING OFF-SITE	65
11.1.11	COMPLIANCE.....	62	13.5.5	ADDITIONAL TESTING OR INSPECTION.....	65
11.2	PERFORMANCE AND PAYMENT BONDS.....	62	13.5.6	COSTS FOR RETESTING.....	66
11.2.1	BOND REQUIREMENTS.....	62	13.5.7	COSTS FOR PREMATURE TEST	66
11.2.2	SURETY QUALIFICATION.....	62	13.5.8	TESTS OR INSPECTIONS NOT TO DELAY WORK	66
	ARTICLE 12 UNCOVERING AND CORRECTION OF WORK	62	13.6	[INTENTIONALLY LEFT BLANK].....	66
12.1	UNCOVERING OF WORK.....	62	13.7	TRENCH EXCAVATION.....	66
12.1.1	UNCOVERING WORK FOR REQUIRED INSPECTIONS	62	13.7.1	TRENCHES GREATER THAN FIVE FEET	66
12.1.2	COSTS FOR INSPECTIONS NOT REQUIRED	63	13.7.2	EXCAVATION SAFETY	66
12.2	CORRECTION OF WORK; WARRANTY.....	63	13.7.3	NO TORT LIABILITY OF OWNER.....	66
12.2.1	CORRECTION OF		13.7.4	NO EXCAVATION WITHOUT PERMITS.....	66
			13.8	WAGE RATES.....	67
			13.8.1	WAGE RATES	67
			13.8.2	HOLIDAY AND OVERTIME PAY	67
			13.8.3	WAGE RATES NOT AFFECTED BY SUBCONTRACTS	67
			13.8.4	CHANGE IN PREVAILING WAGE DURING BID OR CONSTRUCTION.....	67
			13.8.5	FORFEITURE AND PAYMENTS	67
			13.8.6	MINIMUM WAGE RATES	67
			13.8.7	PER DIEM WAGES.....	68
			13.8.8	POSTING OF WAGE RATES	68

13.9	RECORD OF WAGES PAID: INSPECTION.....	68
13.9.1	APPLICATION OF LABOR CODE	68
13.10	APPRENTICES.....	69
13.10.1	APPRENTICE WAGES AND DEFINITIONS.....	69
13.10.2	APPRENTICE LABOR POOL.....	70
13.10.3	JOURNEYMAN/APPRENTICE RATIO; COMPUTATION OF HOURS.....	70
13.10.4	JOURNEYMAN/APPRENTICE RATIO	70
13.10.4.1	<i>Apprenticeable Craft or Trade</i>	71
13.10.5	RATIO EXEMPTION.....	71
13.10.6	APPRENTICE FUND.....	71
13.10.7	PRIME CONTRACTOR COMPLIANCE	72
13.10.8	DECISIONS OF JOINT APPRENTICESHIP COMMITTEE.....	72
13.10.9	NO BIAS.....	72
13.10.10	VIOLATION OF LABOR CODE.....	72
13.11	ASSIGNMENT OF ANTITRUST CLAIMS	72
13.11.1	APPLICATION.....	72
13.11.2	ASSIGNMENT OF CLAIM.....	73
13.12	AUDIT.....	73
13.13	STORM WATER DISCHARGE PERMIT.	73

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT		73
14.1	TERMINATION BY THE CONTRACTOR FOR CAUSE	73
14.2	TERMINATION BY THE OWNER FOR CAUSE	74
14.2.1	GROUNDS FOR TERMINATION.....	74
14.2.2	NOTIFICATION OF TERMINATION..	74
14.2.3	PAYMENTS WITHHELD	74
14.2.4	PAYMENTS UPON COMPLETION	75
14.2.5	INCLUSION OF TERMINATION FOR CONVENIENCE	75
14.3	SUSPENSION OR TERMINATION BY THE OWNER FOR CONVENIENCE	75
14.3.1	SUSPENSION BY OWNER.....	75
14.3.1.1	<i>Adjustments</i>	75
14.3.1.2	<i>Adjustments for Fixed Cost</i>	75
14.3.2	TERMINATION BY THE OWNER FOR CONVENIENCE	75
14.4	NOT A WAIVER	76
14.5	MUTUAL TERMINATION FOR CONVENIENCE	76
14.6	EARLY TERMINATION	76

**ARTICLE 1
GENERAL CONDITIONS**

1.1 BASIC DEFINITIONS

1.1.1 THE CONTRACT DOCUMENTS

The “Contract Documents” consist of the Agreement between Owner and Contractor (the “Agreement”), the Bid Form and relevant documents, Contractor’s bid, Conditions of the Contract (General, Supplementary and other Conditions), Drawings, Specifications, addenda, Payment Bond, Performance Bond, required insurance certificates, additional insured endorsement and declarations page, list of proposed subcontractors, Non-collusion Declaration, Roof Project Certification (where applicable), Sufficient Funds Declaration (Labor Code section 2810) and the Fingerprinting Notice and Acknowledgment and Independent Contractor Student Contact Form, other documents referred to in the Agreement, and Modifications issued after execution of the Agreement. A Modification is a written amendment to the Contract signed by both parties, a Change Order, a Construction Change Directive, or a written order for a minor change in the Work issued by the Owner. The Contract Documents are complementary, and each obligation of the Contractor, Subcontractors, and material or equipment suppliers in any one shall be binding as if specified in all.

1.1.2 THE CONTRACT

The Contract Documents form the Contract. The “Contract” represents the entire and integrated agreement between the parties and supersedes prior negotiations, representations, or agreements, either written or oral. The Contract may be amended or modified only by a written Modification. The Contract Documents shall not be construed to create a contractual relationship of any kind between the Architect and Contractor, between the Owner and any Subcontractor or Sub-subcontractor, or between any persons or entities other than the Owner and the Contractor. The terms of the Contract shall not be waived, altered, modified, supplemented or amended in any manner whatsoever except by written agreement signed by the parties and approved or ratified by the Owner’s Governing Board.

1.1.3 THE WORK

The “Work” shall include all labor, materials, services and equipment necessary for the Contractor to fulfill all of its obligations pursuant to the Contract Documents, including, but not limited to, punch list items and submission of documents. It shall include the initial obligation of any Contractor or Subcontractor, who performs any portion of the Work, to visit the Site of the proposed Work with Owner’s representatives, a continuing obligation after the commencement of the Work to fully acquaint and familiarize itself with the conditions as they exist and the character of the operations to be carried on under the Contract Documents, and make such investigation as it may see fit so that it shall fully understand the facilities, physical conditions, and restrictions attending the Work under the Contract Documents. Each such Contractor or Subcontractor shall also thoroughly examine and become familiar with the Drawings, Specifications, and associated bid documents. The “Site” refers to the grounds of the Project as defined in the Contract Documents and such adjacent lands as may be directly affected by the performance of the Work. The Work shall constitute a “work of improvement” under Civil Code section 8050 and Public Contract Code section 7107.

1.1.4 THE PROJECT

The “Project” is the total construction of the work of improvement, and includes the Work performed in accordance with the Contract Documents, and may include construction by the Owner or by separate contractors, and may include pre-construction services.

1.1.5 THE DRAWINGS

The “Drawings” are graphic and pictorial portions of the Contract Documents prepared for the Project and approved changes thereto, wherever located and whenever issued, showing the design, location, and scope of the Work, generally including plans, elevations, sections, details, schedules, and diagrams as drawn or approved by the Architect.

1.1.6 THE SPECIFICATIONS

The “Specifications” are that portion of the Contract Documents consisting of the written requirements for material, equipment, construction systems, instructions, quality assurance standards, workmanship, and performance of related services.

1.1.7 THE PROJECT MANUAL

The “Project Manual” is the volume usually assembled for the Work which may include, without limitation, the bidding requirements, sample forms, Agreement, Conditions of the Contract, and Specifications.

1.1.8 Or

“Or” shall include “and/or.”

1.1.9 COMPLETION AND COMPLETE

Statutory definitions of “Completion” and “Complete” shall apply for those statutory purposes. For all other purposes, including accrual of liquidated damages, Claims and warranties, “Completion” and “Complete” mean the point in the Work where (1) Contractor has fully and correctly performed all Work in all parts and requirements, including corrective and punch list work, and (2) Owner’s representatives have conducted a final inspection that confirmed this performance. “Substantial” or any other form of partial or non-compliant performance shall not constitute “Completion” or “Complete.”

1.2 EXECUTION, CORRELATION AND INTENT

1.2.1 CORRELATION AND INTENT

1.2.1.1 *Documents Complementary and Inclusive.* The Contract Documents are complementary and are intended to include all items required for the proper execution and Completion of the Work. Any item of work mentioned in the Specifications and not shown on the Drawings, or shown on the Drawings and not mentioned in the Specifications, shall be provided by Contractor as if shown or mentioned in both.

1.2.1.2 *Coverage of the Drawings and Specifications.* The Drawings and Specifications generally describe the work to be performed by Contractor. Generally, the Specifications describe work which cannot be readily indicated on the Drawings and indicate types, qualities, and methods of installation of the various materials and equipment required for the Work. It is not intended to mention every item of Work in the Specifications, which can be adequately shown on the Drawings, or to show on the Drawings all items of Work described or required by the Specifications even if they are of such nature that they could have been shown. All materials or labor for Work, which is shown on the Drawings or the Specifications (or is reasonably inferable therefrom as being necessary to Complete the Work), shall be provided by the Contractor whether or not the Work is expressly covered in the Drawings or the Specifications. It is intended that the Work be of sound, quality construction, and the Contractor shall be responsible for the inclusion of adequate amounts to cover installation of all items indicated, described, or implied in the portion of the Work to be performed by Contractor.

1.2.1.3 **Conflicts.** Without limiting Contractor's obligation to identify conflicts for resolution by the Owner, it is intended that the more stringent, higher quality, and greater quantity of Work shall apply for any conflict within the Contract Documents.

1.2.1.4 **Conformance with Laws.** Each and every provision of law required by law to be inserted in this Contract shall be deemed to be inserted herein, and the Contract shall be read and enforced as though it were included herein, and if through mistake or otherwise any such provision is not inserted, or is not correctly inserted, then upon application of either party the Contract shall be amended in writing to make such insertion or correction.

Before commencing any portion of the Work, Contractor shall check and review the Drawings and Specifications for such portion for conformance and compliance with all laws, ordinances, codes, rules and regulations of all governmental authorities and public utilities affecting the construction and operation of the physical plant of the Project, all quasi-governmental and other regulations affecting the construction and operation of the physical plant of the Project, and other special requirements, if any, designated in the Contract Documents. If Contractor observes any violation of any law, ordinance, code, rule or regulation, or inconsistency with any such restrictions or special requirements of the Contract Documents, then Contractor shall promptly notify Owner in writing of same and shall ensure that any such violation or inconsistency shall be corrected in the manner provided hereunder prior to the construction of that portion of the Work. Where requirements of the Contract Documents exceed those of the applicable building codes and ordinances, the Contract Documents shall govern. Contractor shall comply with all applicable Federal, State and local laws.

If, as, and to the extent that Public Contract Code section 1104 is deemed to apply after the execution or award of the Contract, then Contractor shall not be required to assume responsibility for the completeness and accuracy of architectural or engineering plans and specifications, notwithstanding any other provision in the Contract Documents, except to the extent that Contractor discovered or should have discovered and reported any errors and omissions to the Owner, including, but not limited to, as the result of any review of the plans and specifications by Contractor required by the Instructions to Bidders or other Contract Documents, whether or not actually performed by Contractor.

1.2.1.5 **Ambiguity.** Before commencing any portion of the Work, Contractor shall carefully examine all Drawings and Specifications and other information given to Contractor as to materials and methods of construction and other Project requirements. Contractor shall immediately notify Architect and Owner in writing of any perceived or alleged error, inconsistency, ambiguity, or lack of detail or explanation in the Drawings and Specifications in the manner provided herein. If the Contractor or its Subcontractors, material or equipment suppliers, or any of their officers, agents, and employees performs, permits, or causes the performance of any Work under the Contract Documents, which it knows or should have known to be in error, inconsistent, or ambiguous, or not sufficiently detailed or explained, then Contractor shall bear any and all costs arising therefrom including, without limitation, the cost of correction thereof without increase or adjustment to the Total Amount or the time for performance. If Contractor performs, permits, or causes the performance of any Work under the Contract Documents prepared by or on behalf of Contractor which is in error, inconsistent or ambiguous, or not sufficiently detailed or explained, then Contractor shall bear any and all resulting costs, including, without limitation, the cost of correction, without increase to or adjustment in the Total Amount or the time for performance. In no case shall any Subcontractor proceed with the Work if uncertain without the Contractor's written direction and/or approval.

1.2.1.6 **Execution.** Execution of the Agreement Between Owner and Contractor by the Contractor is a representation that the Contractor has visited the site, become familiar with the local conditions under which the Work is to be performed and has correlated personal observations with the requirements of the Contract Documents.

1.2.2 ADDENDA AND DEFERRED APPROVALS

1.2.2.1 **Addenda.** Subsequent addenda issued shall govern over prior addenda only to the extent specified. In accordance with Title 24, California Code of Regulations, addenda shall be approved by the Division of the State Architect (“DSA”).

1.2.2.2 **Deferred Approvals.** The requirements approved by the DSA on any item submitted as a deferred approval in accordance with Title 24, California Code of Regulations, shall take precedence over any previously issued addenda, drawing or specification.

1.2.3 SPECIFICATION INTERPRETATION

1.2.3.1 **Titles.** The Specifications are separated into titled sections for convenience only and not to dictate or determine the trade or craft involved. Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings shall not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of work to be performed by any trade.

1.2.3.2 **As Shown, Etc.** Where “as shown,” “as indicated,” “as detailed,” or words of similar import are used, reference is made to the Drawings accompanying the Specifications unless otherwise stated. Where “as directed,” “as required,” “as permitted,” “as authorized,” “as accepted,” “as selected,” or words of similar import are used, the direction, requirement, permission, authorization, approval, acceptance, or selection by Architect is intended unless otherwise stated.

1.2.3.3 **Provide.** “Provide” means “provided complete in place,” that is, furnished, installed, tested, and ready for operation and use.

1.2.3.4 **General Conditions.** The General Conditions and any supplementary general conditions are a part of each and every section of the Specifications.

1.2.3.5 **Abbreviations.** In the interest of brevity, the Specifications are written in an abbreviated form and may not include complete sentences. Omission of words or phrases such as “Contractor shall,” “shall be,” etc., are intentional. Nevertheless, the requirements of the Specifications are mandatory. Omitted words or phrases shall be supplied by inference in the same manner as they are when a “note” occurs on the Drawings.

1.2.3.6 **Plural.** Words in the singular shall include the plural whenever applicable or the context so indicates.

1.2.3.7 **Metric.** The Specifications may indicate metric units of measurement as a supplement to U.S. customary units. When indicated thus: 1” (25 mm), the U. S. customary unit is specific, and the metric unit is nonspecific. When not shown with parentheses, the unit is specific. The metric units correspond to the “International System of Units” (SI) and generally follow ASTM E 380, “Standard for Metric Practice.”

1.2.3.8 **Standard Specifications.** Any reference to standard specifications of any society, institute, association, or governmental authority is a reference to the organization’s standard specifications, which are in effect as of the date the Notice to Bidders is first published. If applicable specifications are revised prior to Completion of any part of the Work, then the Contractor may, if acceptable to Owner and Architect, perform such Work in accordance with the revised specifications. The standard specifications, except as modified in the Specifications for the Project, shall have full force and effect as though printed in the Specifications. Architect will furnish, upon request, information as to how copies of the standard specifications referred to may be obtained.

1.2.3.9 **Absence of Modifiers.** In the interest of brevity, the Contract Documents frequently omit modifying words such as “all” and “any” and articles such as “the” and “an,” but the fact that a

modifier or an article is absent from one statement and appears in another is not intended to affect the interpretation of either statement.

1.3 **OWNERSHIP AND USE OF ARCHITECT'S DRAWINGS, SPECIFICATIONS AND OTHER DOCUMENTS**

The Drawings, Specifications, and other documents prepared on behalf of the Owner are instruments of the services of the Architect and its consultants and are the property of the Owner. The Contractor may retain one contract record set. Neither the Contractor nor any Subcontractor, Sub-subcontractor, or material or equipment supplier shall own or claim a copyright in the Drawings, Specifications, and other documents prepared by the Architect, and unless otherwise indicated the Architect shall be deemed the author of them. All copies of them, except the Contractor's record set, shall be returned or suitably accounted for to the Owner, upon request upon Completion of the Work. The Drawings, Specifications, and other documents prepared by the Architect, and copies thereof furnished to the Contractor, are for use solely with respect to this Contract. They are not to be used by the Contractor or any Subcontractor, Sub-subcontractor, or material or equipment supplier on other contracts or for additions to this Contract outside the scope of the Work without the specific written consent of the Owner and the Architect. The Contractor, Subcontractors, Sub-subcontractors, and material or equipment suppliers are granted a limited license to use and reproduce applicable portions of the Drawings, Specifications, and other documents prepared by the Architect appropriate to and for use in the execution of their Work under the Contract Documents. Submittal or distribution to meet official regulatory requirements or for other purposes in connection with this Project is not to be construed as publication in derogation of the Owner's property interest or other reserved right. All copies made under this license shall bear appropriate attribution and the statutory copyright notice, if any, shown on the Drawings, Specifications and other documents prepared by the Architect.

ARTICLE 2 OWNER

2.1 **DEFINITION**

The term "Owner" means the person or entity identified as such in the Agreement and is referred to throughout the Contract Documents as if singular in number. The term "Owner" means the Owner and/or the Owner's authorized representatives, including, but not limited to, architects and construction managers. To the extent the Contract Documents indicate that Owner has assigned duties to particular representatives of the Owner (such as the Architect, or any Construction Manager), Owner reserves the right at all times to reassign such duties to different Owner representatives.

2.2 **INFORMATION AND SERVICES REQUIRED OF THE OWNER**

2.2.1 **INTENTIONALLY LEFT BLANK**

2.2.2 **SITE SURVEY**

When required by the scope of the Project, the Owner will furnish, at its expense, a legal description or a land survey of the Site, giving, as applicable, grades and lines of streets, alleys, pavements, adjoining property, rights-of-way, restrictions, easements, encroachments, zoning, deed restrictions, boundaries, and contours of the Site. Surveys to determine locations of construction, grading, and site work shall be provided by the Contractor.

2.2.3 **SOILS**

2.2.3.1 *Owner Furnished Services.* When required by the scope of the Project, the Owner will furnish, at its expense, the services of geotechnical engineers or consultants when reasonably required or as required by local or state codes. Such services with reports and appropriate professional

recommendations shall include test boring, test pits, soil bearing values, percolation tests, air and water pollution tests, and ground corrosion and resistivity tests, including necessary operations for determining subsoil, air, and water conditions.

2.2.3.2 Contractor Reliance. Test borings and soils reports for the Project have been made for the Owner to indicate the subsurface materials that might be encountered at particular locations on the Project. The Owner has made these documents available to the Contractor and the Contractor has studied the results of such test borings and information that it has as to the subsurface conditions and Site geology as set forth in the test borings and soils reports. The Owner does not assume any responsibility whatsoever with respect to the sufficiency or accuracy of the borings made, or of the logs of the test borings, or of other investigations, or of the soils reports furnished pursuant hereto, or of the interpretations to be made beyond the location or depth of the borings. There is no warranty or guarantee, either express or implied that the conditions indicated by such investigations, borings, logs, soil reports or other information are representative of those existing throughout the site of the Project, or any part thereof, or that unforeseen developments may not occur. At the Owner's request, the Contractor shall make available to the Owner the results of any Site investigation, test borings, analyses, studies or other tests conducted by or in the possession of the Contractor of any of its agents. Nothing herein contained shall be deemed a waiver by the Contractor to pursue any available legal right or remedy it may have at any time against any third party who may have prepared any report and/or test relied upon by the Contractor.

2.2.4 UTILITY SURVEY

When required by the scope of the Project, the Owner will furnish, at its expense, all information regarding known existing utilities on or adjacent to the Site, including location, size, inverts, and depths.

2.2.5 INFORMATION

Upon the request of the Contractor, Owner will make available such existing information regarding utility services and Site features, including existing construction, related to the Project as is available from Owner's records. The Contractor may not rely upon the accuracy of any such information, other than that provided under Sections 2.2.2 and 2.2.4 (except that the Contractor may not rely upon, and must question in writing to the Owner and the Architect, any information which appears incorrect based upon Contractor's Site inspection, knowledge of the Work, and prior experience with similar projects), unless specifically stated in writing that the Contractor may rely upon the designated information.

2.2.6 EXISTING UTILITY LINES; REMOVAL, RELOCATION

2.2.6.1 Removal, Relocation. Pursuant to Government Code section 4215, the Owner assumes the responsibility for removal, relocation, and protection of utilities located on the Site at the time of commencement of construction under this Contract with respect to any such utility facilities which are not identified in the drawings and specifications made part of the invitation to bid. The Contractor shall not be assessed for liquidated damages for delay in Completion of the Work caused by failure of the Owner to provide for removal or relocation of such utility facilities. Owner shall compensate the Contractor for the costs of locating, repairing damage not due to the failure of the Contractor to exercise reasonable care, removing or relocating such utility facilities, and for equipment necessarily idle during such work.

2.2.6.2 Assessment. These subparagraphs shall not be construed to preclude assessment against the Contractor for any other delays in Completion of the Work. Nothing in these subparagraphs shall be deemed to require the Owner to indicate the presence of existing service laterals or appurtenances whenever the presence of such utilities on the Site can be inferred from the presence of other visible facilities, such as buildings, or meter junction boxes on or adjacent to the Site.

2.2.6.3 **Notification.** If the Contractor, while performing work under this Contract, discovers utility facilities not identified by the Owner in the Contract plans or specifications, then Contractor shall immediately notify the Owner and the utility in writing.

2.2.6.4 **Underground Utility Clearance.** It shall be Contractor's sole responsibility to timely notify all public and private utilities serving the Site prior to commencing work. The Contractor shall notify and receive clearance from any cooperative agency, such as Underground Service Alert, in accordance with Government Code section 4216, et seq. Contractor shall promptly provide a copy of all such notifications to the Owner.

2.2.7 EASEMENTS

Owner shall secure and pay for easements for permanent structures or permanent changes in existing facilities, if any, unless otherwise specified in the Contract or Contract Documents.

2.2.8 REASONABLE PROMPTNESS

Information or services under Owner's control will be furnished by the Owner with reasonable promptness. The Owner shall not be liable under Section 8.4.2 for any delays caused by factors beyond the Owner's control including, but not limited to, DSA's or any other local, State or federal agency's review of bids, change order requests, RFI's or any other documents.

2.2.9 COPIES FURNISHED

The Contractor will be furnished such copies of Drawings and Project Manuals as are stated in the Contract Documents.

2.2.10 DUTIES CUMULATIVE

The foregoing are in addition to other duties and responsibilities of the Owner enumerated herein, and especially those in Article 6 (Construction by Owner or by Separate Contractors), Article 9 (Payments and Completion), and Article 11 (Insurance and Bonds).

2.3 OWNER'S RIGHT TO STOP THE WORK

If the Contractor fails to correct Work which is not in accordance with the requirements of the Contract Documents, or persistently fails to carry out Work in accordance with the Contract Documents, then the Owner, after providing Notice pursuant to paragraph 2.4, may order the Contractor to stop the Work or any portion thereof, until the Contractor corrects the deficiencies. The right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner to exercise this right for the benefit of the Contractor or any other person or entity, except to the extent required by Article 6.

2.4 OWNER'S RIGHT TO CARRY OUT THE WORK

If the Contractor fails or refuses to carry out the Work in accordance with the Contract Documents, then Owner may correct such deficiencies by whatever reasonable method the Owner may deem expedient without prejudice to other remedies the Owner may have, including, but not limited to, having another contractor perform some or all of the Work without terminating the Contract with Contractor. Owner may exercise this right at any time during the Contractor's Work.

Owner shall first provide written notice to Contractor of Contractor's failure or refusal to perform. The notice will provide the time period within which Contractor must begin correction of the failure or refusal to perform. If the Contractor fails to begin correction within the stated time, or fails to continue correction, then the Owner may proceed to correct the deficiencies. If the Owner bids the work, then Contractor shall not be eligible for the award of the contract. The Contractor may be invoiced the cost to

Owner of the work, including compensation for additional professional and internally generated services and expenses made necessary by Contractor's failure or refusal to perform. Owner may withhold that amount from the payments due the Contractor, pursuant to Section 9.5. If payments withheld then or thereafter due the Contractor are not sufficient to cover that amount, then the Contractor shall pay the difference to the Owner.

ARTICLE 3 THE CONTRACTOR

3.1 DEFINITION

The Contractor is the person or entity identified as such in the Agreement and is referred to throughout the Contract Documents as if singular in number. The term "Contractor" means the Contractor or the Contractor's authorized representative. To the extent that any portion of the Work is provided with the Contractor's own forces, any reference to Subcontractors shall be equally applicable to the Contractor.

3.2 SUPERVISION AND CONSTRUCTION PROCEDURES

3.2.1 CONTRACTOR

The Contractor shall supervise and direct the Work using the Contractor's best skill and attention, which shall meet or exceed the standards in the industry. The Contractor shall be solely responsible for and have control over construction means, methods, techniques, sequences, procedures, and coordinating all portions of the Work under the Contract, unless Contract Documents give other specific instructions concerning these matters. If any of the Project is performed by other contractors retained directly by the Owner, then Owner and Construction Manager shall schedule and coordinate the activities of Contractor with the other contractors and Owner. Contractor agrees to accept the Owner's and Construction Manager's construction schedules, schedule updates, overall sequence and coordination of construction for the Project. Contractor realizes that work by other contractors or Owner may occur simultaneously with Contractor's Work in any given area. Contractor is responsible for its own sequences that may occur within a given activity or set of activities. Contractor shall not commit or permit any act which will adversely affect the work of any other contractor or Owner. Contractor shall provide layout of its Work at the request of any other contractor or Owner. Specific duties of the Contractor shall be in accordance with Title 24 of the California Code of Regulations. Contractor shall fully comply with any and all reporting requirements of Education Code sections 17309 and 81141 in the manner prescribed by Title 24.

3.2.2 CONTRACTOR RESPONSIBILITY

The Contractor shall be responsible to the Owner for acts and omissions of the Contractor's employees, Subcontractors, material and equipment suppliers, and their agents, employees, invitees, and other persons performing portions of the Work under direct or indirect contract with the Contractor or any of its Subcontractors.

3.2.3 OBLIGATIONS NOT CHANGED BY OTHER'S ACTIONS

The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract Documents by the activities or duties of the Owner's representatives, including, but not limited to, any construction manager and the Architect, or the Inspector of Record; or by tests, inspections, or approvals required or performed by persons other than the Contractor.

3.2.4 CONTRACTOR RESPONSIBILITY FOR READINESS FOR WORK

The Contractor shall be responsible for inspection of Work already performed under the Contract Documents to determine that such portions are in proper condition to receive subsequent work.

3.2.5 PROJECT MEETINGS

During its Work, Contractor shall attend Owner's Project meetings as scheduled by the Contract Documents, or as otherwise instructed by Owner, to discuss the current status of the Work and the Project, and the future progress of the Work and the Project. Contractor shall have five (5) days after receipt of Owner's Project meeting minutes to provide written objections and suggested corrections.

3.3 SUPERINTENDENT

3.3.1 FULL TIME SUPERINTENDENT

The Contractor shall provide a competent superintendent and assistants as necessary, all of whom shall be reasonably proficient in speaking, reading and writing English and, who shall be in attendance at the Project site during performance of the Work. The superintendent shall represent the Contractor, and communications given to the superintendent shall be as binding as if given to the Contractor.

3.3.2 STAFF

The Contractor and each Subcontractor shall: furnish a competent and adequate staff as necessary for the proper administration, coordination, supervision, and superintendence of its portion of the Work; organize the procurement of all materials and equipment so that the materials and equipment will be available at the time they are needed for the Work; and keep an adequate force of skilled workers on the job to Complete the Work in accordance with all requirements of the Contract Documents.

3.3.3 RIGHT TO REMOVE

Owner shall have the right, but not the obligation, to require the removal from the Project of any superintendent, staff member, agent, or employee of any Contractor, Subcontractor, material or equipment supplier, etc., for cause.

3.4 LABOR AND MATERIALS

3.4.1 CONTRACTOR TO PROVIDE

Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor, material, equipment, tools, construction equipment and machinery, water, heat, utilities, transportation, and other facilities and services necessary for proper execution and Completion of the Work whether temporary or permanent and whether or not incorporated or to be incorporated in the Work.

3.4.2 QUALITY

Unless otherwise specified, all materials and equipment to be permanently installed in the Project shall be new and shall be of such quality as required to satisfy the standards of the Contract Documents. The Contractor shall, if requested, promptly furnish satisfactory evidence as to kind and quality of all materials and equipment. All labor shall be performed by workers skilled in their respective trades, and the quality of their work shall meet whichever is the higher standard for their work: the standard in the industry or the standard in the Contract Documents.

3.4.3 REPLACEMENT

Any work, materials, or equipment, which does not conform to these standards may be disapproved and rejected by the Owner, in which case, they shall be removed and replaced by the Contractor at no cost to Owner.

3.4.4 DISCIPLINE

The Contractor shall enforce strict discipline and good order among the Contractor's employees and other persons carrying out the Contract in accordance with paragraph 5.5.1 including, but not limited to, Subcontractors, and material or equipment suppliers retained for the Project.

3.5 WARRANTY

For the period of one (1) year after Completion of the Work (see Sections 9.7.1, 12.2.5, and 12.2.6), the Contractor warrants to the Owner that material and equipment furnished under the Contract will be of good quality and new unless otherwise required or permitted by the Contract Documents, that the Work will be free from defects not inherent in the quality required or permitted, and that the Work will conform with the requirements of the Contract Documents. Work not conforming to these requirements, including substitutions not properly approved and authorized, may be considered defective. The Contractor's warranty does not cover damage or defect caused by abuse, modifications not executed by the Contractor, improper or insufficient maintenance, improper operation, or normal wear and tear under normal usage. If required by the Owner, the contractor shall furnish satisfactory evidence as to the kind and quality of materials and equipment.

3.6 TAXES

Contractor will pay all applicable Federal, State, and local taxes on all materials, labor, or services furnished by it, and all taxes arising out of its operations under the Contract Documents. Owner is exempt from Federal Excise Tax, and a Certificate of Exemption shall be provided upon request.

3.7 PERMITS, FEES AND NOTICES

3.7.1 PAYMENT

The Contractor shall secure and pay for all permits and governmental fees, licenses, and inspections necessary for proper execution and Completion of the Work which are customarily secured after execution of the Contract and are legally required by any authority having jurisdiction over the Project, except those required by the Division of the State Architect (DSA). Owner shall be responsible for all testing and inspection as required by the DSA on-Site or within the distance limitations set forth in paragraph 13.5.2, unless a different mileage range is specified in the Contract Documents.

3.7.2 COMPLIANCE

The Contractor shall comply with and give notices required by any law, ordinance, rule, regulation, and lawful order of public authorities bearing on performance of the Work.

3.7.3 CONTRACT DOCUMENTS

It is not the Contractor's responsibility to ascertain that the Contract Documents are in accordance with any applicable law, statute, ordinance, building codes, rule, or regulation. However, if the Contractor knew, or should have known, or observes that portions of the Contract Document are at variance therewith, the Contractor shall promptly notify the Architect, any construction manager, and Owner in writing, and necessary changes shall be accomplished by appropriate modification.

3.7.4 RESPONSIBILITY

If the Contractor performs Work that it knows, or should have known, is contrary to any law, statute, ordinance, building code, rule or regulation, then the Contractor shall assume full responsibility for such Work, and shall bear the attributable cost of correction and delay to the Work, other contractors' work, and the Project.

3.8 ALLOWANCES

3.8.1 CONTRACT

The Contractor shall include in the Total Amount all allowances stated in the Contract Documents. Items covered by allowances shall be supplied for such amounts and by such persons or entities as the Owner may direct, but the Contractor shall not be required to employ persons or entities against whom the Contractor makes reasonable and timely objection.

3.8.2 SCOPE

3.8.2.1 *Prompt Selection.* Materials and equipment under an allowance shall be selected promptly by the Owner to avoid delay to the Work.

3.8.2.2 *Cost.* Allowances shall cover the cost to the Contractor of materials and equipment delivered at the Site and all required taxes, less applicable trade discounts, etc., as delineated in paragraph 7.7.4.

3.8.2.3 *Cost Included in Total Amount.* Contractor's costs for unloading and handling at the Site, labor, installation costs, overhead, profit, and other expenses contemplated for stated allowance amounts shall be included in the Total Amount and not in the allowances.

3.8.2.4 *Total Amount Adjustment.* Whenever costs are more than or less than allowances, the Total Amount shall be adjusted accordingly by Change Order. The amount of the Change Order shall reflect the difference between actual cost and the allowances under paragraph 3.8.2.2 and the change in the Contractor's costs under paragraph 3.8.2.3.

3.9 CONTRACTOR'S CONSTRUCTION SCHEDULES

3.9.1 REQUIREMENTS

Unless otherwise stated in Division 1 of the Specifications, the Contractor, within two (2) weeks after executing the Contract, shall prepare and submit for the Owner's, and any construction manager's, information the baseline construction schedule for the Work, which shall conform to the Contract Documents' requirements.

Contractor shall submit a monthly updated schedule that will include an accurate as-built schedule and the current as-planned schedule, both of which shall conform to the Contract Documents' requirements. Contractor shall submit its daily logs for the prior month with the updated schedule.

The schedule and updates shall conform, at a minimum, to industry standards for (a) critical path scheduling, and (b) facilitation of Owner's Project management and evaluation of Contractor Claims for additional money or time.

The schedule and updates shall not exceed time limits (including milestone deadlines) under the Contract Documents and shall comply with the Contract Documents scheduling requirements and with any scheduling requirements the Owner provides to the Contractor at the beginning of the Work. The original schedule and all updates shall accurately reflect work performed to date, all construction tasks (including

procurement), the critical path schedule for Completion of the remainder of the Project, and the percentage of the Work Completed. The original schedule and updates shall include all delay days for weather not unusually severe, even though that weather will not entitle Contractor to additional time or money.

The construction schedule shall be in the form of either a tabulation, chart, or graph, unless otherwise stated in Division 1 of the Specifications, and shall be in sufficient detail to show the chronological relationship of all activities of the Project including, but not limited to, estimated starting and Completion dates of various activities, (including early and late dates and reasonable float for each activity), procurement of materials, the critical path, and scheduling of equipment. Float suppression techniques such as preferential sequencing, special lead/lag logic restraints, extended activity durations, or imposed dates shall be apportioned for the benefit of the Project. Whenever in the Contract Documents Contractor is required to provide a schedule and/or schedule updates, the Contractor shall provide the schedule and updates in electronic format as well as hard copy. Contractor shall be solely responsible for the accuracy, utility and reasonableness of all of its schedules. Owner's acceptance, approval or non-rejection of Contractor's schedules shall not affect Contractor's responsibility for its schedules.

The Contractor and Owner shall use any float on a "first come, first served" basis. The original schedule and updates shall reflect Contractor's and Owner's use of float. Float is not for the exclusive use or benefit of either Owner or Contractor, but it is a jointly owned expiring Project resource available to both parties as needed to meet schedule milestones. For the original schedule and updates, Contractor shall use a critical path network format with the critical paths clearly indicated. Contractor shall use an MS Project, Primavera, or an equivalent or better program. Contractor shall include reports that sort and list the activities in order of increasing float and by early and late start dates. Contractor shall endeavor to label ten to thirty percent (10-30%) of the tasks as critical, but shall not label less than five (5%) or more than fifty (50%) as critical. Contractor shall use calendar days.

If any change in Contractor's method of operations will cause a change in the construction schedule, then Contractor shall submit to Owner, Architect, and any construction manager, a revised construction schedule within seven (7) days of the change, unless a different time period is stated in Division 1 of the Specifications.

If, in the Owner's opinion, the Contractor is not prosecuting the Work at a rate sufficient to meet the Work schedule, the Date for Completion, or a Milestone Deadline (as adjusted by change orders) or if the Contractor's actual progress falls behind the Work schedule or it is apparent to Owner or Contractor that Contractor will not meet the Date for Completion or a Milestone Deadline (as adjusted by change orders), then the Owner may require that the Contractor prepare and submit a recovery plan. Contractor must submit a recovery plan within seven (7) days of a demand for the plan, unless a different time period is stated in Division 1 of the Specifications. At a minimum, the recovery plan must include a revised schedule that gets the Work back on schedule and Completes all Work by the Date for Completion and Milestone Deadlines (as adjusted by change orders) or by other dates Owner specifies in the demand for a recovery plan. The recovery plan shall state the corrective actions Contractor will undertake to implement it. The recovery plan shall also list any additional money that Contractor believes it should receive if Owner orders Contractor to fully or partially implement the recovery plan. If the Owner orders Contractor to implement the recovery plan, then Contractor shall do so, but the order shall not act constitute an admission by Owner that Contractor is entitled to additional money. To recover additional money, Contractor must comply with General Conditions Articles 4.5, 7 and 8.

All schedules Contractor submits shall be certified as true and correct, as follows:

I, _____[name of declarant], declare the following:

_____ [Contractor company name] has contracted with Galt Joint Union Elementary School District for the _____ [name of project] Project.
_____ [Contractor company name] authorized me to prepare schedules for

Galt Joint Union Elementary School District for this Project, and I prepared the attached schedule. I am the most knowledgeable person at _____[contractor company name] regarding the scheduling of this Project.

The attached schedule does not breach the Contract between _____[contractor company name] and Galt Joint Union Elementary School District for this Project, does not violate any applicable law, satisfies all provisions of the Contract applicable to submission of the Claim, only contains truthful and accurate as-built and as-planned dates of work on the Project (including supporting data), and is not a false claim.

The attached schedule is submitted in compliance with all laws applicable to submission of a Claim, including, but not limited to, California Penal Code section 72 (Fraudulent Claims), Government Code sections 12650 et seq. (False Claims Act; for example, Government Code section 12651(a)(7)), and Business and Professions Code sections 17200 et seq. (Unfair Business Practices Act). I am aware that submission or certification of false claims, or other Claims that violate law or the Contract, may lead to fines, imprisonment, and/or other serious legal consequences for myself and/or _____[contractor company name].

While preparing this declaration and schedule I consulted with others (including attorneys, consultants, or others who work for _____[contractor company name]) when necessary to ensure that the statements were true and correct.

I declare under the penalty of perjury under the laws of the State of California that the foregoing is true and correct. Executed _____, 20__, at _____, California.

[name of declarant]

3.9.2 DSA OVERSIGHT PROCESS

In connection with the DSA Construction Oversight Process, which includes the use of inspection cards and review of changes to the DSA-approved construction documents, the Contractor must (a) include specific tasks in its baseline schedule to take into account these procedures since they are critical path issues; and (b) include a reasonable amount of float in the baseline schedule to accommodate the additional time required by these DSA procedures.

3.9.3 FAILURE TO MEET REQUIREMENTS

Failure of the Contractor to provide proper schedules may, at the sole discretion of Owner, constitute either grounds to withhold, in whole or in part, payments to the Contractor, or a breach of contract allowing Owner to terminate the Contract.

3.10 DOCUMENTS AND SAMPLES AT THE SITE

The Contractor shall maintain at the Site for the Owner one applicable copy of Titles 19 and 24 and record copy of the Drawings, Specifications, Addenda, Change Orders, and other Modifications, in good order and marked currently to record changes and selections made during construction. In addition, the Contractor shall maintain at the Site approved Shop Drawings, Product Data, Samples, and similar required submittals. These documents shall be available to the Owner and shall be delivered to the Owner, or the Architect for delivery to the Owner, upon Completion of the Work.

3.11 SHOP DRAWINGS, PRODUCT DATA, AND SAMPLES

3.11.1 SUBMITTALS DEFINED

3.11.1.1 **Shop Drawings.** The term “shop drawings” as used herein means drawings, diagrams, schedules, and other data, which are prepared by Contractor, Subcontractors, manufacturers, suppliers, or distributors illustrating some portion of the Work, and includes: illustrations; fabrication, erection, layout and setting drawings; manufacturer’s standard drawings; schedules; descriptive literature, instructions, catalogs, and brochures; performance and test data including charts; wiring and control diagrams; and all other drawings and descriptive data pertaining to materials, equipment, piping, duct and conduit systems, and methods of construction as may be required to show that the materials, equipment, or systems and their position conform to the requirements of the Contract Documents. The Contractor shall obtain and submit with the shop drawings all seismic and other calculations and all product data from equipment manufacturers. “Product data” as used herein are illustrations, standard schedules, performance charts, instructions, brochures, diagrams, and other information furnished by the Contractor to illustrate a material, product, or system for some portion of the Work. As used herein, the term “manufactured” applies to standard units usually mass-produced, and “fabricated” means items specifically assembled or made out of selected materials to meet individual design requirements. Shop drawings shall: establish the actual detail of all manufactured or fabricated items, indicate proper relation to adjoining work, amplify design details of mechanical and electrical systems and equipment in proper relation to physical spaces in the structure, and incorporate minor changes of design or construction to suit actual conditions.

3.11.1.2 **Samples.** The term “samples” as used herein are physical examples furnished by Contractor to illustrate materials, equipment, or quality and includes natural materials, fabricated items, equipment, devices, appliances, or parts thereof as called for in the Specifications, and any other samples as may be required by the Owner to determine whether the kind, quality, construction, finish, color, and other characteristics of the materials, etc., proposed by the Contractor conform to the required characteristics of the various parts of the Work. All Work shall be in accordance with the approved samples.

3.11.1.3 **Contractor’s Responsibility.** Contractor shall obtain and shall submit to Architect all required shop drawings and samples in accordance with Contractor’s “Schedule for Submission of Shop Drawings and Samples” provisions in Division 1 of the Specifications and in accordance with the Contractor’s original and updated schedules, and with such promptness as to cause no delay in its own Work or in that of any other contractor, Owner or subcontractor but in no event later than ninety (90) days after the execution of the Agreement. Contractor may be assessed \$100 a day for each day it is late in submitting a shop drawing or sample. No extensions of time will be granted to Contractor or any Subcontractor because of its failure to have shop drawings and samples submitted in accordance with the Schedule. Each Subcontractor shall submit all shop drawings, samples, and manufacturer’s descriptive data for the review of the Owner, the Contractor, and the Architect through the Contractor. By submitting shop drawings, product data, and samples, the Contractor or submitting party (if other than Contractor) represents that it has determined and verified all materials, field measurements, field conditions, catalog numbers, related field construction criteria, and other relevant data in connection with each such submission, and that it has checked, verified, and coordinated the information contained within such submittals with the requirements of the Work and of the Contract Documents. At the time of submission, any deviation in the shop drawings, product data, or samples from the requirements of the Contract Documents shall be narratively described in a transmittal accompanying the submittal. However, submittals shall not be used as a means of requesting a substitution, the procedure for which is defined in paragraph 3.11.4, “Substitutions.” Review by Owner and Architect shall not relieve the Contractor or any Subcontractor from its responsibility in preparing and submitting proper shop drawings in accordance with the Contract Documents. Contractor shall stamp, sign, and date each submittal indicating its representation that the submittal meets all of the requirements of the Contract Documents. Any submission, which in Owner’s or Architect’s opinion is incomplete, contains numerous errors, or has been checked only superficially by Contractor, will be returned unreviewed for resubmission by the Contractor.

3.11.1.4 **Extent of Review.** In reviewing shop drawings, the Owner will not verify dimensions and field conditions. The Architect will review and approve shop drawings, product data, and samples for aesthetics and for conformance with the design concept of the Work and the information given in the Contract Documents. The Architect's review shall neither be construed as a complete check nor relieve the Contractor, Subcontractor, manufacturer, fabricator, or supplier from responsibility for any deficiency that may exist or from any departures or deviations from the requirements of the Contract Documents unless the Contractor has, in writing, called the Architect's attention to the deviations at the time of submission and the Architect has given specific written approval. The Architect's review shall not relieve the Contractor or Subcontractors from responsibility for errors of any sort in shop drawings or schedules, for proper fitting of the Work, or from the necessity of furnishing any Work required by the Contract Documents, which may not be indicated on shop drawings when reviewed. Contractor and Subcontractors shall be solely responsible for determining any quantities, whether or not shown on the shop drawings.

3.11.2 DRAWING SUBMISSION PROCEDURE

3.11.2.1 **Transmittal Letter and Other Requirements.** All shop drawings must be properly identified with the name of the Contract and dated, and each lot submitted must be accompanied by a letter of transmittal referring to the name of the Contract and to the Specification section number for identification of each item clearly stating in narrative form, as well as "clouding" on the submissions, all qualifications, departures, or deviations from the Contract Documents, if any. Shop drawings, for each section of the Work, shall be numbered consecutively, and the numbering system shall be retained throughout all revisions. All Subcontractor submissions shall be made through the Contractor. Each drawing shall have a clear space for the stamps of Architect and Contractor. Only shop drawings required to be submitted by the Contract Documents shall be reviewed.

3.11.2.2 **Copies Required.** Each submittal shall include one (1) legible, reproducible sepia and five (5) legible prints of each drawing, including fabrication, erection, layout and setting drawings, and such other drawings as required under the various sections of the Specifications until final acceptance thereof is obtained. Subcontractor shall submit copies, in an amount as requested by the Contractor, of: manufacturers' descriptive data for materials, equipment, and fixtures, including catalog sheets showing dimensions, performance, characteristics, and capacities; wiring diagrams and controls; schedules; all seismic calculations and other calculations; and other pertinent information as required.

3.11.2.3 **Corrections.** The Contractor shall make any corrections required by Architect and shall resubmit as required by Architect the required number of corrected copies of shop drawings or new samples until approved. Contractor shall direct specific attention in writing or on resubmitted shop drawings to revisions other than the corrections required by the Architect on previous submissions. Professional services required for more than one (1) re-review of required submittals of shop drawings, product data, or samples are subject to charge to the Contractor pursuant to paragraph 4.4.

3.11.2.4 **Approval Prior to Commencement of Work.** No portion of the Work requiring a shop drawing or sample submission shall be commenced until the submission has been reviewed by Owner and approved by Architect unless specifically directed in writing by the Owner. All such portions of the Work shall be in accordance with approved shop drawings and samples.

3.11.3 SAMPLE SUBMISSIONS PROCEDURE

3.11.3.1 **Samples Required.** In case a considerable range of color, graining, texture, or other characteristics may be anticipated in finished products, a sufficient number of samples of the specified materials shall be furnished by the Contractor to indicate the full range of characteristics, which will be present in the finished products; and products delivered or erected without submittal and approval of full range samples shall be subject to rejection. Except for range samples, and unless otherwise called for in the various sections of the Specifications, samples shall be submitted in duplicate. All samples shall be marked, tagged, or otherwise properly identified with the name of the submitting party, the name of the

Contract, the purpose for which the samples are submitted, and the date and shall be accompanied by a letter of transmittal containing similar information, together with the Specification section number for identification of each item. Each tag or sticker shall have clear space for the review stamps of Contractor and Architect.

3.11.3.2 **Labels and Instructions.** Samples of materials, which are generally furnished in containers bearing the manufacturers' descriptive labels and printed application instructions, shall, if not submitted in standard containers, be supplied with such labels and application instructions.

3.11.3.3 **Architect's Review.** The Architect will review and, if appropriate, approve submissions and will return them to the Contractor with the Architect's stamp and signature applied thereto, indicating the appropriate action in compliance with the Architect's standard procedures.

3.11.3.4 **Record Drawings and Annotated Specifications.** The Contractor will prepare and maintain on a current basis an accurate and complete set of Record Drawings showing clearly all changes, revisions, and substitutions during construction, including, without limitation, field changes and the final location of all mechanical equipment, utility lines, ducts, outlets, structural members, walls, partitions, and other significant features, and Annotated Specifications showing clearly all changes, revisions, and substitutions during construction. A copy of such Record Drawings and Annotated Specifications will be delivered to Owner in accordance with the schedule prepared by Contractor. If there is a specification that allows Contractor to elect one of several brands, makes, or types of material or equipment, then the annotations shall show which of the allowable items the Contractor has furnished. The Contractor will update the Record Drawings and Annotated Specifications as often as necessary to keep them current but no less often than weekly. The Record Drawings and Annotated Specifications shall be kept at the Site and available for inspection by the Owner, Inspector of Record and the Architect. On Completion of the Contractor's Work and prior to the Final Payment, the Contractor will provide one complete set of Record Drawings and Annotated Specifications to the Owner, certifying them to be a complete and accurate reflection of the actual construction conditions of the Work.

3.11.3.5 **Equipment Manuals.** Contractor shall obtain and furnish to the Owner three (3) complete sets of manuals containing the manufacturers' instructions for maintenance and operation of each item of equipment and apparatus furnished under the Contract Documents and any additional data specifically requested under the various sections of the Specifications for each division of the Work. The manuals shall be arranged in proper order, indexed, and placed in three-ring binders. At the Completion of its Work, the Contractor shall certify, by endorsement thereon, that each of the manuals is complete, accurate, and covers all of its Work. Prior to the Final Payment, and as a further condition to its approval by the Architect, each Subcontractor shall deliver the manuals, arranged in proper order, indexed, endorsed, and placed in three-ring binders, to the Contractor, who shall assemble these manuals for all divisions of the Work, review them for completeness, and submit them to the Owner through the Architect.

3.11.3.6 **Owner's Property.** All shop drawings and samples submitted shall become the Owner's property.

3.11.4 SUBSTITUTIONS

3.11.4.1 **One Product Specified.** Unless the Specifications state that no substitution is permitted, whenever in the Contract Documents any specific article, device, equipment, product, material, fixture, patented process, form, method, or type of construction is indicated or specified by name, make, trade name, or catalog number, with or without the words "or equal," such specification shall be deemed to be used for the purpose of facilitating description of material, process, or article desired and shall be deemed to be followed by the words "or equal." Contractor may, unless otherwise stated, offer any material, process, or article, which shall be substantially equal or better in every respect to that so indicated or specified and will completely accomplish the purpose of the Contract Documents.

3.11.4.2 ***Two or More Products Specified.*** When two or more acceptable products are specified for an item of the Work, the choice will be up to the Contractor. Contractor shall utilize the same product throughout the Project. If a timely substitution request as set forth in Section 3.11.4.3 is not provided and an “or equal” substitution is requested, then the Owner may consider the substitution if the product specified is no longer commercially available. If the Owner allows the substitution to be proposed pursuant to such an untimely request, then the Contractor will be responsible for the professional fees incurred by the Architect or Architect’s consultants in reviewing the proposed substitution, which fees may be withheld from payments.

3.11.4.3 ***Substitution Request Form.*** Requests for substitutions of products, materials, or processes other than those specified must be made on the Substitution Request form available from the Owner prior to the establishment of the Total Amount. Unless otherwise allowed by the Owner, any Requests submitted less than fourteen (14) days prior to the said date will not be considered, except as noted in paragraph 3.11.4.2. A Substitution Request must be accompanied by evidence as to whether or not the proposed substitution: is equal in quality and serviceability to the specified item; will entail no changes in detail and construction of related work; will be acceptable in consideration of the required design and artistic effect; will provide no cost disadvantage to Owner; and will require no excessive or more expensive maintenance, including adequacy and availability of replacement parts. The burden of proof of these facts shall be upon the Contractor. The Contractor shall furnish with its request sufficient information to determine whether the proposed substitution is equivalent including, but not limited to, all drawings, specifications, samples, performance data, calculations, and other information as may be required to assist the Architect and the Owner in determining whether the proposed substitution is acceptable. The final decision shall be the Owner’s. The written approval of the Owner, consistent with the procedure for Change Orders, shall be required for the use of a proposed substitute material. Owner may condition its approval of the substitution upon delivery to Owner of an extended warranty or other assurances of adequate performance of the substitution. All risks of delay due to the Division of the State Architect’s approval, or the approval of any other governmental agency having jurisdiction, of a requested substitution shall be on the requesting party.

3.11.4.4 ***List of Manufacturers and Products Required.*** The Subcontractor shall prepare and submit to the Contractor within thirty (30) days of execution of the Subcontract comprehensive lists, in quadruplicate, of the manufacturers and products proposed for the Project, including information on materials, equipment, and fixtures required by the Contract Documents, as may be required for Contractor’s or Architect’s preliminary approval. Approval of such lists of products shall not be construed as a substitute for the shop drawings, manufacturer’s descriptive data, and samples, which are required by the Contract Documents, but rather as a base from which more detailed submittals shall be developed for the final review of the Contractor and the Architect.

3.11.5 **DEFERRED APPROVALS**

Deferred approvals shall be submitted and processed pursuant to the requirements of Division 1 of the Specifications. All risks of delay due to the Division of the State Architect’s, or any other governmental agency having jurisdiction, approval of a deferred approval shall be on the requesting party.

3.12 **CUTTING AND PATCHING**

3.12.1 **SCOPE**

The Contractor shall be responsible for cutting, fitting, or patching required to Complete the Work or to make its parts fit together properly.

3.12.2 **CONSENT**

The Contractor shall not damage or endanger a portion of the Work or fully or partially Completed construction of the Owner or separate contractors by cutting, patching, or otherwise altering such

construction, or by excavation. The Contractor shall not cut or otherwise alter such construction by the Owner or a separate contractor except with written consent of the Owner and of such separate contractor; such consent shall not be unreasonably withheld. The Contractor shall not unreasonably withhold from the Owner or a separate contractor the Contractor's consent to cutting or otherwise altering the Work. All cutting shall be done promptly, and all repairs shall be made as necessary.

3.12.3 STRUCTURAL MEMBERS

New or existing structural members and elements, including reinforcing bars and seismic bracing, shall not be cut, bored, or drilled except by written authority of the Architect. Work done contrary to such authority is at the Contractor's risk, subject to replacement at its own expense and without reimbursement under the Contract. Agency approvals shall be obtained by the Architect, not by the Contractor.

3.12.4 SUBSEQUENT REMOVAL

Permission to patch any areas or items of the Work shall not constitute a waiver of the Owner's or the Architect's right to require complete removal and replacement of the areas of items of the Work if, in the opinion of the Architect or the Owner, the patching does not satisfactorily restore quality and appearance of the Work or does not otherwise conform to the Contract Documents. Any costs caused by defective or ill-timed cutting or patching shall be borne by the person or entity responsible.

3.13 CLEANING UP

3.13.1 CONTRACTOR'S RESPONSIBILITY

The Contractor shall keep the Site and surrounding area free from accumulation of waste material or rubbish caused by operations under the Contract. The Site shall be maintained in a neat and orderly condition. All crates, cartons, paper, and other flammable waste materials shall be removed from Work areas and properly disposed of at the end of each day. The Contractor shall continuously remove from and about the Site the waste materials, rubbish, tools, construction equipment, machinery, and materials no longer required for the Work.

3.13.2 FAILURE TO CLEANUP

If the Contractor fails to clean up as provided in the Contract Documents, then the Owner may do so, without prior notice to the Contractor and the cost thereof shall be invoiced to the Contractor and withheld from payments. Each Subcontractor shall have the responsibility for the cleanup of its own Work. If the Subcontractor fails to clean up, then the Contractor must do so.

3.13.3 CONSTRUCTION BUILDINGS

When directed by the Owner or the Architect, Contractor and Subcontractor shall dismantle temporary structures, if any, and remove from the Site all construction and installation equipment, fences, scaffolding, surplus materials, rubbish, and supplies belonging to Contractor or Subcontractor. If the Contractor does not remove the tools, equipment, machinery, and materials within fifteen (15) days after Completion of its Work, then they shall be deemed abandoned, and the Owner can dispose of them for its own benefit in whatever way it deems appropriate. Contractor shall pay for any costs to dispose of the items.

3.14 ACCESS TO WORK

The Contractor shall provide the Owner and its authorized representatives (including the Construction Manager), the Architect, and the Inspector of Record, access to the Work in preparation and progress wherever located.

3.15 ROYALTIES AND PATENTS

3.15.1 PAYMENT AND INDEMNITY

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims of infringement of patent rights and shall hold the Owner and the Architect harmless and indemnify them, from loss on account thereof, to the extent not caused by the Owner's active negligence, sole negligence or willful misconduct, and shall not be responsible for such defense or loss when a particular design, process, or product of a particular manufacturer is required by the Contract Documents. However, if the Contractor has reason to believe the required design, process, or product is an infringement of a patent, the Contractor shall be responsible for such loss unless such information is promptly furnished to the Owner and Architect.

3.15.2 REVIEW

The review by the Owner or Architect of any method of construction, invention, appliance, process, article, device, or material of any kind shall be for its adequacy for the Work and shall not be an approval for the use by the Contractor in violation of any patent or other rights of any person or entity.

3.16 INDEMNIFICATION

3.16.1 SCOPE: CONTRACTOR

To the fullest extent permitted by law, the Contractor shall defend, indemnify, and hold harmless the Owner, the Construction Manager, Architect, Architect's consultants, the Inspector of Record, the State of California, and their respective agents, employees, officers, volunteers, Boards of Trustees, members of the Boards of Trustees, and directors ("Indemnitees"), from and against claims, actions, damages, liabilities, losses (including, but not limited to, injury or death of persons, property damage, and compensation owed to other parties), and expenses (including, but not limited to, attorneys' fees and costs including fees of consultants) alleged by third parties against Indemnitees arising out of or resulting from the following: Contractor's, its Subcontractors', or its suppliers' performance of the Work, including, but not limited to, the Contractor's or its Subcontractors' use of the Site; the Contractor's or its Subcontractors' construction of the Project, or failure to construct the Project, or any portion thereof; the use, misuse, erection, maintenance, operation, or failure of any machinery or equipment including, but not limited to, scaffolds, derricks, ladders, hoists, and rigging supports, whether or not such machinery or equipment was furnished, rented, or loaned by any of the Indemnitees; or any act, omission, negligence, or willful misconduct of the Contractor or its Subcontractors or their respective agents, employees, material or equipment suppliers, invitees, or licensees but only to the extent caused in whole or in part by the acts or omissions of the Contractor, its Subcontractors, its suppliers, anyone directly or indirectly employed by any of them, or anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss, or expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity, which would otherwise exist as to a party, person, or entity described in this paragraph. The obligation to defend, indemnify and hold harmless includes any claims or actions by third parties arising out of or resulting from Labor Code section 2810. Contractor shall have no obligation to defend or indemnify the Indemnitees against claims, actions, damages, liabilities, losses, and expenses caused by the active negligence, sole negligence or willful misconduct of Indemnitees. This indemnification shall apply to all liability, as provided for above, regardless of whether any insurance policies are applicable, and insurance policy limits do not act as a limitation upon the amount of the indemnification to be provided by the Contractor.

3.16.2 SCOPE: SUBCONTRACTORS

3.16.2.1 *Indemnity.* The Subcontractors shall defend, indemnify, and hold harmless the Indemnitees from and against claims, actions, damages, liabilities, and losses (including, but not limited

to, injury or death of persons, property damage, and compensation owed to other parties), and expenses (including, but not limited to, attorneys' fees and costs including fees of consultants) alleged by third parties against Indemnitees arising out of or resulting from the following: Subcontractors' performance of the Work, including, but not limited to, the Subcontractors' use of the Site; the Subcontractors' construction of the Project or failure to construct the Project or any portion thereof; the use, misuse, erection, maintenance, operation, or failure of any machinery or equipment, including, but not limited to, scaffolds, derricks, ladders, hoists, and rigging supports, whether or not such machinery or equipment was furnished, rented, or loaned by any of the Indemnitees; or any act, omission, negligence, or willful misconduct of the Subcontractors or their respective agents, employees, material or equipment suppliers, invitees, or licensees but only to the extent caused in whole or in part by the acts or omissions of the Subcontractors, anyone directly or indirectly employed by any of them, or anyone for whose acts they may be liable, regardless of whether or not such claim, damage, loss, or expense is caused in part by a party indemnified hereunder. Such obligation shall not be construed to negate, abridge, or reduce other rights or obligations of indemnity, which would otherwise exist as to a party, person, or entity described in this paragraph. This obligation to defend, indemnify and hold harmless includes any claims or actions by third parties arising out of or resulting from Labor Code section 2810. Subcontractors shall have no obligation to defend or indemnify the Indemnitees against claims, actions, damages, liabilities, losses, and expenses caused by the active negligence, sole negligence or willful misconduct of Indemnitees. This indemnification shall apply to all liability, as provided for above, regardless of whether any insurance policies are applicable, and insurance policy limits do not act as a limitation upon the amount of the indemnification to be provided by the Subcontractors.

3.16.2.2 Joint and Several Liability. If more than one Subcontractor is connected with an accident or occurrence covered by this indemnification, then all such Subcontractors shall be jointly and severally responsible to each of the Indemnitees for indemnification, and the ultimate responsibility among such indemnifying Subcontractors for the loss and expense of any such indemnification shall be resolved without jeopardy to any Indemnitee. The provisions of the indemnity provided for herein shall not be construed to indemnify any Indemnitee for its own negligence if not permitted by law or to eliminate or reduce any other indemnification or right which any Indemnitee has by law or equity.

3.16.3 NO LIMITATION

The Contractor's and the Subcontractor's obligation to indemnify and defend the Indemnitees hereunder shall include, without limitation, any and all claims, damages, and costs: for injury to persons and property (including loss of use), and sickness, disease or death of any person; for breach of any warranty, express or implied; for failure of the Contractor or the Subcontractor to comply with any applicable governmental law, rule, regulation, or other requirement; and for products installed in or used in connection with the Work.

3.17 OWNER AS INTENDED BENEFICIARY

The Owner is an intended beneficiary of any architectural or engineering work secured by, or performed by, the Contractor to fulfill its obligations under the Contract. Contractor shall state in its contracts with architectural or engineering consultants that their work is for the intended benefit of the Owner.

3.18 NOTICE OF EXCUSE FOR NONPERFORMANCE

If Contractor believes that acts or omissions of Owner (including, but not limited to, Owner caused delay) have prevented Contractor from performing the Work as required by the Contract Documents and Contractor intends to rely on Owner's acts or omissions and Civil Code section 1511(1) as reasons to excuse Contractor's nonperformance or to support, among other things, Contractor's requests for time extensions under Section 4.5, below, then Contractor shall provide written notice of the excuse within five (5) days of the Owner's acts or omissions. If Contractor fails to timely submit the written notice, then Contractor shall have waived any right to later rely on the acts or omissions as a defense to Contractor's nonperformance or as the basis for a time extension, regardless of the merits of the defense or time

extension, as Contractor will not have satisfied a condition precedent or exhausted administrative remedies. Contractor acknowledges that these written notices are of critical importance to the Owner's management of the Work and Project and the mitigation of costs and delays to the Work and Project.

ARTICLE 4 ADMINISTRATION OF THE CONTRACT

4.1 ARCHITECT

4.1.1 DEFINITION

The Architect is the person lawfully licensed to practice architecture or an entity lawfully practicing architecture identified as such in the Agreement and is referred to throughout the Contract Documents as if singular in number. The term "Architect" means the Architect or the Architect's authorized representative, and shall also refer to all consultants under the Architect's direction and control.

4.1.2 MODIFICATION

To the extent the Contract Documents indicate that Owner has assigned duties or responsibilities to the Architect, Owner reserves the right at all times to reassign such duties or responsibilities to different Owner representatives.

4.1.3 TERMINATION

In the case of the termination of the Architect, the Owner may appoint an architect or another construction professional or may perform such functions with its own licensed professional personnel. The status of the replacement Architect under the Contract Documents shall be that of the former architect.

4.2 ARCHITECT'S ADMINISTRATION OF THE CONTRACT

4.2.1 STATUS

The Architect will provide administration of the Contract and may be one of several of Owner's representatives during construction, and during the one (1) year period following the commencement of any warranties. The Architect will advise and consult with the Owner. The Architect will have authority to act on behalf of the Owner only to the extent set forth in the Owner/Architect agreement. The Architect will have all responsibilities and power established by law, including California Code of Regulations, Title 24, to the extent set forth in the Owner/Architect agreement.

4.2.2 SITE VISITS

The Architect will visit the Site at intervals necessary in the judgment of the Architect or as otherwise agreed by the Owner and the Architect in writing to become generally familiar with the progress and quality of the Completed Work and to determine in general if the Work is being performed in a manner indicating that the Work, when completed, will be in accordance with the Contract Documents.

4.2.3 LIMITATIONS OF CONSTRUCTION RESPONSIBILITY

The Contractor shall not be relieved of obligations to perform the Work in accordance with the Contract Documents either by activities or duties of the Architect in the Architect's administration of the Contract Documents, or by tests, inspections, or approvals required or performed by persons other than the Contractor.

4.2.4 COMMUNICATIONS FACILITATING CONTRACT ADMINISTRATION

The Owner and the Contractor shall communicate through the Architect, unless there is a construction manager for the Project or the Owner directs otherwise. Communications between Owner and Subcontractors or material or equipment suppliers shall be through the Contractor.

4.2.5 [Not Used]

4.2.6 REJECTION OF WORK

The Architect, Inspector of Record, any construction manager and others may recommend to the Owner that the Owner reject Work which does not conform to the Contract Documents or that the Owner require additional inspection or testing of the Work in accordance with paragraph 13.5.5, whether or not the Work is fabricated, installed, or completed. However, no recommendation shall create a duty or responsibility to the Contractor, Subcontractors, material and equipment suppliers, their agents or employees, or other persons performing portions of the Work.

4.2.7 CHANGE ORDERS

The Architect will prepare change orders and construction change directives and may authorize minor changes in the Work.

4.2.8 WARRANTIES UPON COMPLETION

The Architect in conjunction with the Inspector of Record, or as otherwise directed by Owner, will conduct field reviews of the Work to determine the date of Completion, shall receive and forward to the Owner for the Owner's review and records, written warranties and related documents required by the Contract and assembled by the Contractor. The handling by the Architect of such warranties, maintenance manuals, or similar documents shall not diminish or transfer to the Architect any responsibilities or liabilities required by the Contract Documents of the Contractor or other entities, parties, or persons performing or supplying the Work.

Except as may be otherwise directed by Owner, the Architect will conduct a field review of the Contractor's comprehensive list of items to be completed or corrected for development of a punch list and one (1) follow-up field review if required. The cost incurred by the Owner for further field reviews or the preparation of further punch lists by the Architect shall be invoiced to the Contractor and withheld from payments.

4.2.9 INTERPRETATION

The Architect, Inspector of Record, any construction manager, the Owner or any independent consultant of Owner, as Owner deems appropriate, will interpret and decide matters concerning performance under and requirements of the Contract Documents on written request of the Contractor. The Owner's response to such requests will be made with reasonable promptness, while allowing sufficient time to permit adequate review and evaluation of the request.

4.2.10 ADDITIONAL INSTRUCTIONS

4.2.10.1 *Architect's Interpretations and Decisions.* Interpretations and decisions of the Architect will be consistent with the intent of and reasonably inferable from the Contract Documents and will be in writing or in the form of drawings. When making such interpretations of and decisions regarding the Contract Documents, the Architect will endeavor to secure faithful performance under the Contract Documents by both the Owner and the Contractor and will not show partiality to either. The Work shall be executed in conformity with, and the Contractor shall do no work without, approved drawings, Architect's clarifying instructions, and/or submittals.

4.2.10.2 **Typical Parts and Sections.** Whenever typical parts or sections of the Work are completely detailed on the Drawings, and other parts or sections which are essentially of the same construction are shown in outline only, the complete details shall apply to the Work which is shown in outline.

4.2.10.3 **Dimensions.** Dimensions of Work shall not be determined by scale or rule. Figured dimensions shall be followed at all times. If figured dimensions are lacking on Drawings, then Architect shall supply them on request. The Owner's decisions on matters relating to aesthetic effect will be final if consistent with the Contract Documents.

4.3 INSPECTOR OF RECORD

4.3.1 GENERAL

One or more Project inspectors ("Inspector of Record") employed by the Owner and approved by the Division of the State Architect will be assigned to the Work in accordance with the requirements of Title 24 of the California Code of Regulations. The Inspector of Record's duties will be as specifically defined in Title 24.

4.3.2 INSPECTOR OF RECORD'S DUTIES

All Work shall be under the observation of or with the knowledge of the Inspector of Record. The Inspector of Record shall have free access to any or all parts of the Work at any time. The Contractor shall furnish the Inspector of Record such information as may be necessary to keep the Inspector of Record fully informed regarding progress and manner of work and character of materials. Such observations shall not, in any way, relieve the Contractor from responsibility for full compliance with all terms and conditions of the Contract, or be construed to lessen to any degree the Contractor's responsibility for providing efficient and capable superintendence. The Inspector of Record is not authorized to make changes in the drawings or specifications nor shall the Inspector of Record's approval of the Work and methods relieve the Contractor of responsibility for the correction of subsequently discovered defects, or from its obligation to comply with the Contract Documents.

4.3.3 INSPECTOR OF RECORD'S AUTHORITY TO REJECT OR STOP WORK

The Inspector of Record shall have the authority to reject work that does not comply with the provisions of the Contract Documents. In addition, the Inspector of Record may stop any work which poses a probable risk of harm to persons or property. The Contractor shall instruct its employees, Subcontractors, material and equipment suppliers, etc., accordingly. The absence of any Stop Work order or rejection of any portion of the Work shall not relieve the Contractor from any of its obligations pursuant to the Contract Documents.

4.3.4 INSPECTOR OF RECORD'S FACILITIES

In addition to the CONTRACTOR'S on-site facilities, CONTRACTOR shall provide and maintain a separate field office of approximately 400 square feet for DISTRICT, Inspector, and ARCHITECT'S use until removal is authorized by DISTRICT. CONTRACTOR shall further provide a bookcase and plan rack for storage of Contract documents and reference materials, a 3' x 5' desk, three (3) office chairs, a 3' x 6' reference table and stool, one (1) four drawer legal file cabinet, a telephone with separate line, lighting, heating and cooling, a computer with electronic mail and internet access and standard word processing software. CONTRACTOR shall make available the unrestricted free use of on-site standard fax and plain-paper copy machines. The fax machine shall have a separate telephone line. The office shall be of substantial waterproof construction with adequate natural light and ventilation by means of stock operable windows. Doors shall have a key-type lock or padlock hasp.

4.4 RESPONSIBILITY FOR ADDITIONAL CHARGES INCURRED BY THE OWNER FOR PROFESSIONAL SERVICES

If at any time prior to the Completion of the requirements under the Contract Documents, through no fault of its own, the Owner is required to provide or secure additional professional services for any reason by any act or omission of the Contractor, then the Contractor shall be invoiced by the Owner for any actual costs incurred for any such additional services, which costs may, among other remedies, be withheld from the payments. Such invoicing shall be independent from any other Owner remedies, including, but not limited to, liquidated damages. If payments then or thereafter due to the Contractor are not sufficient to cover such amounts, then the Contractor shall pay the difference to the Owner. Additional services shall include, but shall not be limited to, the following:

- A. Services made necessary by the default of the Contractor.
- B. Services made necessary due to the defects or deficiencies in the Work of the Contractor.
- C. Services required by failure of the Contractor to perform according to any provision of the Contract Documents.
- D. Services in connection with evaluating substitutions of products, materials, equipment, Subcontractors proposed by the Contractor, and making subsequent revisions to drawings, specifications, and providing other documentation required (except for the situation where the specified item is no longer manufactured or available).
- E. Services for evaluating and processing Claims submitted by the Contractor in connection with the Work outside the established Change Order process.
- F. Services required by the failure of the Contractor to prosecute the Work in a timely manner in compliance within the specified time for Completion.
- G. Services in conjunction with the testing, adjusting, balancing and start-up of equipment other than the normal amount customarily associated for the type of Work involved.
- H. Services in conjunction with more than one (1) re-review of required submittals of shop drawings, product data, and samples.

4.5 NOTICES OF POTENTIAL CHANGE, CHANGE ORDER REQUESTS, AND CLAIMS

If the Contractor identifies the potential for extra work, delay in the critical path schedule, or the need for additional money or time, or if the Contractor requests additional money or time, or if the Contractor believes that Owner has failed to pay amounts due or otherwise breached the Contract, or otherwise believes that it is entitled to a modification of the Contract terms and conditions, then Contractor shall follow the procedures in this Section 4.5 and Article 7, otherwise Contractor shall have waived its rights to pursue those issues and any later attempts to recover money or obtain a modification shall be barred. Contractor specifically acknowledges the Owner's and public's interest in, and need to know of, potential changes and disputes as early as possible so Owner can investigate, mitigate and resolve adverse cost and time impacts, if any. It is Contractor's obligation to know and comply with the requirements of Section 4.5 and Article 7, and Owner has no obligation to notify Contractor of any failure to comply with those requirements.

4.5.1 NOTICE OF POTENTIAL CHANGE

Contractor shall submit a written Notice of Potential Change for extra work, critical path delay, or additional money or time. Contractor shall submit written Notices of Potential Change to Owner within five (5) days of Contractor becoming aware of the issues creating the potential for change, unless the issues are, or may soon be, adversely affecting the costs or critical path of the Work, in which case the

Contractor must submit the written notice without delay so the Owner may take immediate action to mitigate cost and schedule impacts of the change, if any. The written notice shall explain the nature of the potential change so the Owner may take action to mitigate costs and schedule impacts, if necessary.

When submitting a written Notice of Potential Change based on extra work, Contractor shall not perform the extra work until directed in writing to do so by Owner. When submitting a written Notice of Potential Change for an issue of critical path delay, Contractor shall proactively mitigate the effects of the alleged delay as much as reasonably possible so as to minimize any impact to the schedule, until otherwise directed by Owner. If Contractor intends to rely on Owner's acts or omissions in support of a request for a time extension, then Contractor must also provide the notice set forth in Section 3.18, above.

Failure to timely submit a written Notice of Potential Change shall constitute a complete waiver by Contractor of any right to later submit a change order request or pursue a Claim on that issue, or to later pursue any additional money or time extensions in any manner related to that issue, regardless of the merits, as Contractor will not have satisfied a condition precedent or exhausted administrative remedies. Contractor acknowledges that these written notices are of critical importance to the Owner's Work and Project management and the mitigation of Work and Project costs and delays.

4.5.2 CHANGE ORDERS REQUESTS

If, after submitting a written Notice of Potential Change pursuant to Section 4.5.1, Contractor continues to believe that it is entitled to additional money or time (including, but not limited to, grant of a time extension; payment of money or damages arising from work done by, or on behalf of, the Contractor, payment of which is not otherwise expressly provided for or the claimant is not otherwise entitled to; or an amount the payment of which is disputed by the Owner) based on an issue, then Contractor shall submit a Change Order Request ("COR") to Owner within twenty (20) days of (i) becoming aware of the issues creating a potential change, or (ii) the date by which it should have become aware of the issues creating a potential change. A rejection at any time or a lack of a rejection by Owner of a Notice of Potential Change does not affect the timeline for submitting a COR.

Failure to timely submit a COR related to an issue, or failure to comply with any of the COR requirements in the Contract shall constitute a complete waiver by Contractor of any right to later submit a COR or Claim on that issue, or to later pursue any additional money (including time extensions) in any manner related to that issue, regardless of the merits, as Contractor will not have satisfied a condition precedent or exhausted administrative remedies.

The COR shall state the grounds for the additional money or time requested and the amount of money or time requested, and Contractor shall include all information supporting the COR.

Contractor shall certify the COR using the form set forth in Section 4.5.5.1, except that every reference to "Claim" shall be changed to "COR." If a COR is submitted without certification, then a certification can still be submitted within the timelines set forth in the first paragraph of section 4.5.2. If the COR is not timely certified, then Contractor will have completely waived its rights to any money or time for that issue, as Contractor will not have satisfied a condition precedent or exhausted administrative remedies.

The Owner may accept the entire COR, accept part of the COR and reject the remainder, reject the entire COR, or request additional information. If the Owner does not respond within thirty (30) days by accepting the entire COR, accepting part of the COR and rejecting the remainder, or requesting additional information, then the entire COR shall be deemed rejected as of the thirtieth (30th) day. If the Owner requests additional information, then the Contractor shall submit the information within fifteen (15) days of the date of the request and the Owner shall have fifteen (15) days after the receipt of the additional information to accept or reject (in whole or in part) the COR. If the Owner fails to respond within fifteen (15) days after the submission of additional information, then the entire COR shall be deemed rejected as of the fifteenth (15th) day.

4.5.3 DEFINITION OF CLAIM

A “Claim” is a separate demand by the Contractor sent by registered mail or certified mail for (a) a time extension, including, without limitation, a request for relief from damages or penalties for delay assessed by Owner under the Contract Documents, (b) payment by Owner of money or damages arising from work done by, or on behalf of, the Contractor pursuant to the Contract Documents, and payment of which is not otherwise expressly provided for or the claimant is not otherwise entitled to, or (c) an amount the payment of which is disputed by the Owner. A claim includes any claim within the scope of Public Contract Code section 20104 et seq. Resubmittal in any manner of a COR which was previously rejected under Section 4.5.2 constitutes a Claim, whether the COR was rejected in whole or in part, and whether the COR was rejected expressly or deemed rejected by Owner inaction. A Claim includes any dispute Contractor may have with the Owner, including one which does not require a Notice of Potential Change or COR under Sections 4.5.1 and 4.5.2, and includes an alleged breach of contract by the Owner. A Claim under this Article 4.5 shall also constitute a claim for purposes of the California False Claims Act. If there is a conflict between a Claims provision in Division 1 of the Specifications and Section 4.5, then Section 4.5 shall take precedence.

The Notice of Potential Change and COR procedures above are less formal procedures which precede the more formal Claim. A Notice of Potential Change does not constitute a Claim. A COR does not constitute a Claim; **except that** if insufficient time remains before the Claim deadline (see Article 4.5.4) for Contractor to submit a COR and for Owner to process and reject the COR under Article 4.5.2, then either (1) Contractor may submit a COR which Owner shall treat as a Claim, but only if the COR complies with all requirements in this Article 4.5 and Article 7 for COR’s and Claims, or (2) a COR is not required so long as a Claim complying with this Article 4.5 is timely submitted.

“Claim” does not include vouchers, invoices, payment submissions, or other routine or authorized forms of requests for payments on the Contract; however, those documents remain “claims” for purposes of the California False Claims Act. “Claim” does not include a Government Code Claim. (“Government Code Claim” means a claim under Government Code sections 900 et seq. and 910 et seq.)

4.5.4 TIME FOR SUBMITTING CLAIM; WAIVER

Contractor shall submit all Claims to the Owner’s Construction Manager (or in the absence of a Construction Manager, to Architect and Owner) within fifteen (15) days of the earliest of the following events: (a) The Completion of the Work; (b) the thirtieth (30th) continuous day without labor by Contractor; and (c) Contractor’s submission of a final progress payment application. Owner’s rejection, or lack of rejection, of a COR at any time does not affect the deadline for filing a Claim.

In addition, on or before the fifteenth (15th) day after Completion of the Work, Contractor shall submit to Owner, in writing, a summary of all Claims for money or time extensions under or arising out of this Contract which were timely filed and which were fully compliant with the Contract’s requirements for Claims. All Claims by Contractor, except those identified in the above summary, shall be waived after the fifteenth (15th) day after Completion of the Work as Contractor will not have satisfied a condition precedent or exhausted administrative remedies. This Claim summary requirement shall not extend the time for submitting a Claim.

Failure to timely submit a Claim, failure to include a Claim in the Claim summary, or failure to comply with any of the Claim requirements in the Contract, including, but not limited to, this Article 4, will act as a complete waiver of Contractor’s rights to (a) recover money or time on the issues for which a Claim was required, (b) submit a Government Code Claim for the money or time (see Section 4.5.6.4), and (c) initiate any action, proceeding or litigation for the money or time, regardless of the merits, as Contractor will not have satisfied a condition precedent or exhausted administrative remedies. Owner does not have an obligation to reject the Claim for a failure to comply with any of the Claim requirements in the Contract, including the lack of certification, and any failure by Owner to reject, or any delay in rejecting, a Claim on that basis does not waive the Owner’s right to reject the Claim on that basis at a later time. In

no event may the Contractor reserve its rights to assert a Claim for a time extension or additional money beyond the timelines set forth in this provision unless the Owner agrees in writing to allow the reservation.

4.5.5 CONTENT OF CLAIM

4.5.5.1 *Claim Format; Waiver.* Every Claim shall be in writing. All money or time extensions sought must be stated and itemized in the Claim at the time submitted. The responsibility to substantiate Claims shall rest with the Contractor, and the Contractor shall furnish reasonable documentation to support each Claim.

In addition, the Contractor shall include a certification with each and every Claim at the time of submission, as follows:

I, _____ [name of declarant], declare the following:

_____ [Contractor company name] has contracted with Galt Joint Union Elementary School District for the _____ [name of project] Project. _____ [Contractor company name] authorized me to prepare the attached Claim for money and/or time extension) for Galt Joint Union Elementary School District regarding this Project (dated _____, 20__, entitled _____, and requesting \$ _____ and/or ___ additional days), and I prepared the attached Claim. I am the most knowledgeable person at _____ [contractor company name] regarding this Claim.

The attached Claim complies with all laws applicable to submission of a Claim, including, but not limited to, California Penal Code section 72, Government Code sections 12650 et seq. (False Claims Act), and Business and Professions Code sections 17200 et seq. (Unfair Business Practices Act). I am aware that submission or certification of false claims, or other claims that violate law or the Contract, may lead to fines, imprisonment, and/or other serious legal consequences for myself or _____ [contractor company name].

The attached Claim does not breach the Contract between _____ [contractor company name] and Galt Joint Union Elementary School District for this Project, is not a false claim, does not violate any applicable law, satisfies all provisions of the Contract applicable to submission of the Claim, only contains truthful and accurate supporting data, and only requests money and/or time extensions that accurately reflect the adjustments to money and time for which I believe that Galt Joint Union Elementary School District is responsible under its Contract with _____ [contractor company name].

While preparing this declaration and Claim I consulted with others (including attorneys, consultants, or others who work for _____ [Contractor company name]) when necessary to ensure that the statements were true and correct.

Contractor understands and agrees that any Claim submitted without this certification does not meet the terms of the Contract Documents; that Owner, or Owner's representatives, may reject the Claim on that basis; and that unless Contractor properly and timely files the Claim with the certification, Contractor cannot further pursue the Claim in any forum and all rights to additional money or time for the issues covered by the Claim are waived due to a condition precedent not having been satisfied.

I declare under the penalty of perjury under the laws of the State of California that the foregoing is true and correct. Executed _____, 20__, at _____, California.

Contractor's failure to timely submit a certification will constitute a complete waiver of Contractor's rights to (a) recover money or time on the issues for which a Claim was required, (b) submit a Government Code Claim (see Section 4.5.6.4) for the money or time, and (c) initiate any action, proceeding or litigation for the money or time, as Contractor will not have satisfied a condition precedent or exhausted administrative remedies.

4.5.5.2 *Claims for Additional Money.* Each Claim for additional money (including, but not limited to, those described in (b) and (c) of the first paragraph of Section 4.5.3) must include all facts supporting the Claim, including, but not limited to, all supporting documentation plus a written analysis as to (a) why the claimed cost was incurred, (b) why Contractor could not mitigate its costs, (c) why the claimed cost is the responsibility of the Owner, and (d) why the claimed cost is a reasonable amount. In no event will the Contractor be allowed to reserve its rights to assert a Claim for money at a later time, unless the Owner expressly agrees in writing to allow the reservation. Any costs, direct or indirect, not asserted shall be waived. A Claim may not include any costs incurred in preparation of the Claim or in preparation of any underlying COR, including, but not limited to, costs of delay analysis.

4.5.5.3 *Claims for Additional Time.*

4.5.5.3.1 *Notice of Extent of Claim.* If the Contractor wishes to make a Claim for an extension in the Date for Completion or a Milestone Deadline (including, but not limited to, Section 4.5.3(a)), then the Claim shall include, but not be limited to, all facts supporting the Claim, all documentation of such facts, all information required by the Contract Documents, and a current schedule and delay analysis explaining (a) the nature of the delay, (b) the Owner's responsibility for the claimed delay, (c) the claimed delay's impact on the critical path, (d) the claimed delay's impact on the actual Completion date (including an analysis of any float still remaining and whether the alleged delay in work exceeds such remaining float), and (e) why Contractor could not mitigate the delay impacts.

In the case of a continuing delay, only one (1) initial Claim is necessary that is based on estimates of when the continuing delay will end, but within thirty (30) days of the end of the continuing delay an updated final Claim must be submitted, which shall also be certified. In no event will the Contractor be allowed to reserve its rights to assert a Claim for a time extension, unless the Owner expressly agrees in writing to allow the reservation. Any time extension not asserted shall be waived.

4.5.5.3.2 *Unusually Severe Weather Claims.* If unusually severe weather is the basis for a Claim for additional time, then Contractor must provide Owner data and facts showing that the weather conditions were abnormal for the period of time, could not have been reasonably anticipated or mitigated, and had an adverse effect on the critical path of the scheduled construction.

4.5.5.4 *"Pass Through" Claims.* A Subcontractor or supplier to Contractor may not submit a request for additional time or money directly to the Owner. If a subcontractor or supplier submits a request for additional money or time to Contractor and Contractor wishes to pass it through to Owner, then Contractor must comply with all requirements of Section 4.5, including Notices of Potential Change, Change Order Requests, and Claims. Contractor must prepare and submit its own analysis of the Subcontractor's request, and the Claim must include a copy of the Subcontractor's request along with any other necessary supporting documentation.

In addition to other requirements in the Contract Documents, including but not limited to this Section 4.5, the Contractor's analysis of the Subcontractor's request must include Contractor's detailed explanation as to why the Subcontractor or supplier's request is the Owner's responsibility, including Contractor's analysis of (a) why the amount of damages the Subcontractor or supplier requests is justified and appropriate, (b) how Contractor's breach of the subcontract caused the Subcontractor or supplier to incur these damages, and (c) how the Owner's breach of the Contract caused the Contractor's breach of the subcontract. Any Contractor Claim that fails to include the above information, or that states that Owner is

responsible for the Subcontractor's request only if that Contractor is found to owe money to Subcontractor, shall act as a complete waiver of Contractor's rights to (a) recover money or time on the issues for which a Claim was required, (b) submit a Government Code Claim (see Section 4.5.6.4) for the money or time, and (c) initiate any action, proceeding or litigation for the money or time, as Contractor will not have satisfied a condition precedent or exhausted administrative remedies.

4.5.6 PROCEDURES FOR CLAIMS LESS THAN OR EQUAL TO \$375,000 (PUBLIC CONTRACT CODE SECTION 20104.2)

Claims less than or equal to \$375,000 are subject to this section 4.5.6, as well as the separate procedures and substantive provisions of Sections 4.5.1 through 4.5.5.

4.5.6.1 *Claims for Less Than \$50,000.* For Claims of less than fifty thousand dollars (\$50,000), the Owner shall conduct a reasonable review of the claim and shall respond in writing to any written Claim within 35 days of receipt of the Claim, or may request, in writing, within 30 days of receipt of the Claim, any additional documentation supporting the Claim or relating to defenses to the claim the Owner may have against the Contractor. After receipt of a Claim, the 45-day period may be extended by Owner and Contractor. The written statement shall identify which portion of the Claim is disputed and what portion is undisputed. If the Owner needs approval from its governing body to provide the written statement, and the governing body does not meet within the 45 days or the extended period of time, then the Owner shall have up to three days after the next public noticed meeting of the governing body to provide the written statement. Any payment due on an undisputed portion of the Claim shall be processed and made within sixty (60) days after the Owner's written statement. Failure by the Owner to respond to a Claim within the above time periods or to otherwise meet the above time requirements shall result in the Claim being deemed rejected in its entirety.

If additional information is thereafter required, then it shall be requested and provided pursuant to this subsection, upon mutual agreement of the Owner and Contractor. If Owner and Contractor cannot reach mutual agreement, then Contractor's failure to provide any reasonably-requested information within fifteen (15) days after the request shall act as a complete waiver of Contractor's rights to (a) recover money or time on the issues for which a Claim was required, (b) submit a Government Code Claim (see Section 4.5.6.4) for the money or time, and (c) initiate any action, proceeding or litigation for such money or time, as Contractor will not have satisfied a condition precedent or exhausted administrative remedies.

The Owner's written response to the Claim, as further documented, shall be submitted to the Contractor within 15 days after receipt of the further documentation, or within a period of time no greater than that taken by the Contractor in producing the additional information, whichever is greater.

4.5.6.2 *Claims Over \$50,000 and Less Than or equal to \$375,000.* For claims over fifty thousand dollars (\$50,000) and less than or equal to three hundred seventy-five thousand dollars (\$375,000), the Owner shall conduct a reasonable review of the claim and shall respond in writing to all written Claims within 45 days of receipt of the Claim, or may request, in writing, within 30 days of receipt of the Claim, any additional documentation supporting the Claim or relating to defenses to the Claim the Owner may have against the Contractor. After receipt of a Claim, the 45-day period may be extended by Owner and Contractor. The written statement shall identify which portion of the Claim is disputed and what portion is undisputed. If the Owner needs approval from its governing body to provide the written statement, and the governing body does not meet within the 45 days or the extended period of time, then the Owner shall have up to three days after the next public noticed meeting of the governing body to provide the written statement. Any payment due on an undisputed portion of the Claim shall be processed and made within sixty (60) days after the Owner's written statement. Failure by the Owner to respond to a Claim within the above time periods or to otherwise meet the above time requirements shall result in the Claim being deemed rejected in its entirety.

If additional information is thereafter required, then it shall be requested and provided pursuant to this subsection, upon mutual agreement of the Owner and Contractor. If Owner and Contract cannot reach

mutual agreement, then Contractor's failure to provide any reasonably-requested information within thirty (30) days after the request shall act as a complete waiver of Contractor's rights to (a) recover money or time on the issues for which a Claim was required, (b) submit a Government Code Claim (see Section 4.5.6.4) for such money or time, and (c) initiate any action, proceeding or litigation for such money or time, as Contractor will not have satisfied a condition precedent or exhausted administrative remedies.

The Owner's written response to the Claim, as further documented, shall be submitted to the Contractor within 30 days after receipt of the further documentation, or within a period of time no greater than that taken by the Contractor in producing the additional information or requested documentation, whichever is greater.

4.5.6.3 Meet and Confer. If the Contractor disputes the Owner's written response, or the Owner fails to respond within the time prescribed, then the Contractor may so notify the Owner, in writing, either within 15 days of receipt of the Owner's response or within 15 days of the Owner's failure to respond within the time prescribed, respectively, and demand an informal conference to meet and confer for settlement of the issues in dispute. Upon a written demand received through registered mail or certified mail, the Owner shall schedule a meet and confer conference for settlement of the dispute, which shall take place within 30 days of the demand. Upon written agreement of the Owner and Contractor, the conference may take place during regularly scheduled Project meetings.

If Contractor fails to timely notify the Owner that it wishes to meet and confer pursuant to the previous paragraph, then Contractor will have waived all rights to (a) recover money or time on the issues for which a Claim was required, (b) submit a Government Code Claim (see Section 4.5.6) for such money or time, and (c) initiate any action, proceeding or litigation for such money or time, as Contractor will not have satisfied a condition precedent or exhausted administrative remedies.

Within ten (10) business days after the conclusion of the meet and confer conference, the Owner shall give a written statement to the Contractor identifying the portion of the Claim that remains in dispute and the portion that is undisputed. Any payment due on an undisputed portion of the Claim shall be processed and made within sixty (60) days after the Owner issues the written statement. Any disputed portion of the Claim shall be submitted to non-binding mediation (which may consist of any nonbinding process, including but not limited to neutral evaluation or a dispute review board), with the Owner and Contractor sharing the costs equally. The Owner and Contractor shall agree to a mediator within ten (10) business days after the written statement; and if they cannot agree upon a mediator, then each shall select a mediator and those two mediators shall select a qualified neutral third party to mediate with regard to the disputed portion of the Claim (each party shall bear the fees and costs charged by its respective mediator in connection with the selection of the neutral mediator). The parties may mutually waive the requirement for mediation in writing. If the Contractor fails to timely notify the Owner in writing that it wishes to mediate pursuant to this paragraph, then the Contractor will have waived all right to further pursue the Claim pursuant to section 4.5.4. The parties shall reasonably cooperate to schedule and attend a mediation as soon as reasonably possible. Failure by the Owner to respond to a Claim within the above time periods or to otherwise meet the above time requirements shall result in the Claim being deemed rejected in its entirety.

4.5.6.4 Government Code Claim. If the Claim or any portion remains in dispute after the mediation and Contractor wishes to pursue it, then the Contractor **must** file a timely and proper Government Code Claim. The filing of a Government Code Claim is specifically required in addition to all contractual procedures described in Sections 4.5 through 4.5.6.3. The above contractual procedures do not act as a substitute for the Government Code Claim process, and the two sets of procedures shall be sequential with the contractual procedures coming first.

Failure to timely file a Government Code Claim shall act as complete waiver of Contractor's rights to (a) recover money or time on the issues for which a Government Code Claim was required, and (b) initiate any action, proceeding or litigation for such money or time, as Contractor will not have satisfied a condition precedent or exhausted administrative remedies.

Owner and Contractor shall proceed with the Government Code Claim according to Government Code, Section 900 et seq., and as otherwise permitted by law. For purposes of the applicable Government Code provisions, and as provided in Public Contract Code section 20104.2(e), the running of the time period within which a Contractor must file a Government Code Claim shall be tolled from the time the Contractor submits a written Claim under Article 4.5 until the time that the Claim is denied, in whole or in part, as a result of the meet and confer process in Section 4.5.6.3, including any period of time utilized by the meet and confer process.

4.5.7 PROCEDURES FOR CLAIMS OVER \$375,000

Contractor and Owner shall proceed with Claims over \$375,000 pursuant to Section 4.5.6, except Section 4.5.6.1 shall not be applicable. If Contractor fails to timely notify the Owner in writing that it wishes to mediate pursuant to this paragraph, then Contractor will have waived all rights to further pursue the Claim pursuant to Section 4.5.4. The parties shall reasonably cooperate to schedule and attend a mediation as soon as reasonably possible.

4.5.8 CONTINUING CONTRACT PERFORMANCE

Despite submission or rejection of a Notice of Potential Change, COR or Claim, the Contractor shall proceed diligently with performance of the Contract as directed by Owner, and the Owner shall continue to make any undisputed payments in accordance with the Contract.

4.5.9 CLAIMS FOR CONCEALED OR UNKNOWN CONDITIONS

4.5.9.1 *Trenches or Excavations Less Than Four Feet Below the Surface.* If Contractor encounters conditions at the Site which are subsurface or otherwise concealed physical conditions, which differ materially from those indicated in the Contract Documents, or unknown physical conditions of an unusual nature, which differ materially from those ordinarily found to exist and generally recognized as inherent in construction activities of the character provided for in the Contract Documents, then the Contractor shall give notice to the Owner promptly before conditions are disturbed and in no event later than ten (10) days after first observance of the conditions. If Contractor believes that such conditions differ materially and will cause an increase in the Contractor's cost of, time required for, or performance of any part of the Work, then Contractor must comply with the provisions above for Notice of Potential Change, Change Order Request, and Claims (beginning with Section 4.5.1).

4.5.9.2 *Trenches or Excavations Greater Than Four Feet Below the Surface.* Pursuant to Public Contract Code section 7104, when any excavation or trenching extends greater than four feet below the surface:

4.5.9.2.1 The Contractor shall promptly, and before the following conditions are disturbed, notify the Owner, in writing, of any:

(1) Material that the Contractor believes may be material that is hazardous waste, as defined in Section 25117 of the Health and Safety Code, which is required to be removed to a Class I, Class II, or Class III disposal site in accordance with the provisions of existing law.

(2) Subsurface or latent physical conditions at the site differing from those indicated by information about the site made available to bidders prior to the deadline for submitting bids.

(3) Unknown physical conditions at the site of any unusual nature, different materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract.

4.5.9.2.2 The Owner shall promptly investigate the conditions, and if it finds that the conditions do materially so differ, or do involve hazardous waste, and cause a decrease or increase in the

Contractor's cost of, or the time required for, performance of any part of the Work, then the Owner shall issue a change order under the procedures described in the Contract.

4.5.9.2.3 If a dispute arises between the Owner and the Contractor as to whether the conditions materially differ, or involve hazardous waste, or cause a decrease or increase in the Contractor's cost of, or time required for, performance of any part of the Work, then the Contractor shall not be excused from any deadline for Completion provided for by the Contract, but shall proceed with all Work to be performed under the Contract. The Contractor shall retain any and all rights provided either by Contract or by law which pertain to the resolution of disputes and protests between the contracting parties.

4.5.10 INJURY OR DAMAGE TO PERSON OR PROPERTY

If either party to the Contract suffers injury or damage to person or property because of an act or omission of the other party, any of the other party's employees or agents, or others for whose acts such party is legally liable, then written notice of such injury or damage, whether or not insured, shall be given to the other party within a reasonable time not exceeding ten (10) days after first observance. The notice shall provide sufficient detail to enable the other party to investigate the matter. For a Notice of Potential Change, COR and Claim for additional cost or time related to this injury or damage, Contractor shall follow Section 4.5.

ARTICLE 5 SUBCONTRACTORS

5.1 DEFINITIONS

5.1.1 SUBCONTRACTOR

A Subcontractor is a person or entity, who has a contract with the Contractor to perform a portion of the Work at the Site. The term "Subcontractor" is referred to throughout the Contract Documents as if singular in number and means a Subcontractor or an authorized representative of the Subcontractor. The term "Subcontractor" does not include a separate contractor or subcontractors of a separate contractor. To the extent that the term Trade Contractor is utilized in the Contract Documents, it shall have the same meaning as the term "Subcontractor."

5.1.2 SUB-SUBCONTRACTOR

A Sub-subcontractor is a person or entity who has a direct or indirect contract with a Subcontractor to perform a portion of the Work at the Site. The term "Sub-subcontractor" is referred to throughout the Contract Documents as if singular in number and means a Sub-subcontractor or an authorized representative of the Sub-subcontractor.

5.1.3 SPECIALTY CONTRACTORS

If a Subcontractor is designated as a "Specialty Contractor" as defined in section 7058 of the Business and Professions Code, then all of the Work outside of that Subcontractor's specialty shall be performed in compliance with the Subletting and Subcontracting Fair Practices Act, Public Contract Code sections 4100, et seq.

5.2 AWARD OF SUBCONTRACTS AND OTHER CONTRACTS FOR PORTIONS OF THE WORK

5.2.1 ASSIGNMENT OR SUBSTITUTION - CONSENT OF OWNER

In accordance with Public Contract Code sections 4107 and 4107.5, no Contractor whose bid is accepted shall, without the written consent of the Owner: substitute any person or entity as a Subcontractor in place of the Subcontractor designated in the original bid; permit any such Subcontract to be assigned or transferred, or allow it to be performed by any person or entity other than the original Subcontractor listed in the original bid; sublet or subcontract any portion of the Work in excess of one-half of one percent (0.5%) of the Contractor's total bid as to which its original bid did not designate a Subcontractor. Any assignment or substitution made without the prior written consent of the Owner shall be void, and the assignees shall acquire no rights in the Contract. Any consent, if given, shall not relieve Contractor or its Subcontractors from their obligations under the terms of the Contract Documents.

5.2.2 GROUNDS FOR SUBSTITUTION

Pursuant to Public Contract Code section 4107 and the procedure set forth therein, no Contractor whose bid is accepted may request to substitute any person or entity as a Subcontractor in place of a Subcontractor listed in the original bid except in the following instances:

- A. When the Subcontractor listed in the bid after having a reasonable opportunity to do so, fails or refuses to execute a written contract for the scope of work specified in the subcontractor's bid and at the price specified in the subcontractor's bid, when that written contract, based upon the general terms, conditions, plans and specifications for the Project involved or the terms of that Subcontractor's written bid, is presented to the Subcontractor by the Contractor;
- B. When the listed Subcontractor becomes insolvent or the subject of an order for relief in bankruptcy;
- C. When the listed Subcontractor fails or refuses to perform his or her Subcontract;
- D. When the listed Subcontractor fails or refuses to meet the bond requirements of the prime contractor set forth in Public Contract Code section 4108.
- E. When the Contractor demonstrates to the Owner, or its duly authorized officer, subject to the further provisions of Public Contract Code section 4107.5, that the name of the Subcontractor was listed as the result of inadvertent clerical error;
- F. When the listed Subcontractor is not licensed pursuant to the Contractors License Law; or
- G. When the Owner, or its duly authorized officer, determines that the Work being performed by the listed Subcontractor is substantially unsatisfactory and not in substantial accordance with the plans and specifications, or the Subcontractor is substantially delaying or disrupting the progress of the Work.
- H. When the listed Subcontractor is ineligible to work on a public works project pursuant to Section 1777.1 of the Labor Code.
- I. When the Owner determines that a listed Subcontractor is not a responsible contractor.

5.2.2.1 No Change in Contract. Any substitutions of Subcontractors shall not result in any increase in the Total Amount or result in the granting of any extension of time for the Completion of the Work.

5.2.2.2 Substitution Due to Clerical Error. The Contractor, as a condition of asserting a claim of inadvertent clerical error in the listing of a Subcontractor, shall, pursuant to Public Contract Code section 4107.5, within two (2) working days after the time of the prime bid opening by the Owner, give written notice to the Owner and copies of such notice to both the Subcontractor it claims to have listed in error, and the intended Subcontractor who had bid to the Contractor prior to bid opening. Any listed Subcontractor who has been notified by the Contractor in accordance with the provisions of this section as to an inadvertent clerical error, shall be allowed six (6) working days from the time of the prime bid opening within which to submit to the Owner and to the Contractor written objection to the Contractor's claim of inadvertent clerical error.

In all other cases, the Contractor must make a request in writing to the Owner for the substitution of a subcontractor, giving reasons therefore. The Owner shall mail a written notice to the listed Subcontractor giving reasons for the proposed substitution. The listed Subcontractor shall have five (5) working days from the date of such notice within which to file with the Owner written objections to the substitution.

Failure to file written objections pursuant to the provisions of this section within the times specified herein shall constitute a complete waiver of objection to the substitution by the listed Subcontractor and, where the ground for substitution is an inadvertent clerical error, an agreement by the listed Subcontractor that an inadvertent clerical error was made.

If written objections are filed, then the Owner shall give five (5) days notice to the Contractor and to the listed Subcontractor of a hearing by the Owner on the Contractor's request for substitution as provided in Public Contract Code section 4107. The determination by the Owner shall be final.

5.3 SUBCONTRACTUAL RELATIONS

By appropriate agreement, written where legally required for validity, the Contractor shall require each Subcontractor, to the extent of the Work to be performed by the Subcontractor, to be bound to the Contractor by terms of the Contract Documents, and to assume toward the Contractor all obligations and responsibilities, which the Contractor, by the Contract Documents, assumes toward the Owner. Each subcontract agreement shall preserve and protect the rights of the Owner under the Contract Documents with respect to the Work to be performed by the Subcontractor so that subcontracting thereof will not prejudice such rights, and shall allow to the Subcontractor, unless specifically provided otherwise in the subcontract agreement, the benefit of all rights, remedies, and redress against the Contractor that the Contractor, by the Contract Documents, has against the Owner. Where appropriate, the Contractor shall require each Subcontractor to enter into similar agreements with Sub-subcontractors. The Contractor shall make available to each proposed Subcontractor, prior to the execution of the subcontract agreement, copies of the Contract Documents to which the Subcontractor will be bound. Upon written request of the Subcontractor, the Contractor shall identify to the Subcontractor the terms and conditions of the proposed subcontract agreement, which may be at variance with the Contract Documents. Subcontractors shall similarly make copies of applicable portions of such documents available to their respective proposed Sub-subcontractors.

5.4 CONTINGENT ASSIGNMENT OF SUBCONTRACTS

Each subcontract agreement for a portion of the Work is assigned by the Contractor to the Owner provided that:

- A. Assignment is effective only after termination of the Contract with the Contractor by the Owner for cause pursuant to Article 14 and only for those subcontract agreements which the Owner accepts by notifying the Subcontractor in writing; and
- B. Assignment is subject to the prior rights of the surety, if any, obligated under any bond relating to the Contract.

5.5 SUBCONTRACTOR'S RESPONSIBILITIES

Every Subcontractor is bound to the following provisions, unless specifically noted to the contrary in the Subcontractor's contract subject to the limitations of section 5.3.

5.5.1 SUPERVISION BY SUBCONTRACTORS

Subcontractors shall efficiently supervise their Work, using their best skill and attention. Each of them shall carefully study and compare all Drawings, Specifications, and other instructions, shall at once report to Contractor any error or omission which any of them may discover, and shall subsequently proceed with the Work in accordance with instructions from the Contractor concerning such error or omission. Each Subcontractor shall be fully responsible for and shall bear the full risk of loss of all of its property.

5.5.2 DISCIPLINE AND ORDER

Each Subcontractor shall at all times enforce strict discipline and good order among its Subcontractors, material or equipment suppliers, or their agents, employees, and invitees, and shall establish and maintain surveillance over the activities of each of the foregoing to minimize any disturbance, damage, pollution, or unsightly conditions relative to property areas adjacent to or in the vicinity of the Site. The Contractor shall have the right to remove from the Work any employee of a Subcontractor for any reason including, without limitation, incompetence or carelessness.

5.5.3 DEFECTS DISCOVERED

Should the proper and accurate performance of the Work depend upon the proper and accurate performance of other work not included in its Contract, each Subcontractor shall use all necessary means to discover any defect in such other work and shall allow the Contractor, the Owner and Architect, or other Subcontractors as Contractor elects, a reasonable amount of time to remedy such defects. If the Subcontractor should proceed with its Work, then it shall be considered to have accepted such other work, unless the Subcontractor shall have proceeded pursuant to instructions in writing by the Contractor over its written objection.

5.5.4 SUBCONTRACTOR INFORMATION

Each Subcontractor shall submit to the Owner, the Contractor, or the Architect, as the case may be, promptly when requested by any of the foregoing, information with respect to the names, responsibilities, and titles of the principal members of its staff, the adequacy of the Subcontractor's equipment and the availability of necessary materials and supplies. Subcontractor shall fully cooperate with Contractor in its periodic review of the adequacy of Subcontractor's supervision, personnel, and equipment, and the availability of necessary materials and supplies and shall promptly comply with the requirements of the Contractor with respect thereto.

5.5.5 TEMPORARY STRUCTURES

Each Subcontractor shall furnish at its expense its own temporary facilities and storage except those specifically agreed to be furnished to it by the Contractor in the Subcontract Agreement. Subcontractor's material storage rooms and field offices, etc., will be placed in locations designated by the Contractor. When it becomes necessary due to the progress of the Work for the Subcontractor to relocate its field operations, it will do so in an expeditious manner and at no additional cost to Contractor or Owner. The construction of material storage rooms and field offices, etc., will be of fire resistive material only, such as concrete or gypsum block, rated drywall, or sheet metal.

5.5.6 CHARGES TO SUBCONTRACTOR

Each Subcontractor may be subject to the Contractor's reasonable charges for hoisting, repair to other work caused by the fault or negligence of Subcontractor, removal of Subcontractor's rubbish, and clean-up occasioned by Subcontractor.

5.5.7 FINES IMPOSED

Subcontractor shall comply with and pay any fines or penalties imposed for violation of any applicable law, ordinance, rule, regulation, Environmental Impact Report mitigation requirement, and lawful order of any public authority, including, without limitation, all OSHA and California OSHA requirements and those of other authorities having jurisdiction of the safety of persons or property.

5.5.8 PROJECT SIGNS

Each Subcontractor shall not display on or about the Project any sign, trademark, or other advertisement. The Owner will permit a single Project sign, which shall be subject to the Owner's prior and sole discretion and approval, as to all matters including, without limitation, size, location, material, colors, style and size of printing, logos and trademarks (if any), text, and selection of names to be displayed.

5.5.9 REMEDIES FOR FAILURE TO PERFORM

Without limitation of any other right or remedy available to Contractor under the Contract Documents or at law, should: the Subcontractor fail to perform its portion of the Work in a skilled and expeditious manner in accordance with the terms of the Contract Documents with sufficient labor, materials, equipment, and facilities; delays the progress of the job or otherwise fail in any of its obligations; or either a receiver is appointed for the Subcontractor or the Subcontractor is declared to be bankrupt or insolvent, and such appointment, bankruptcy, or insolvency proceedings or declaration is not set aside within thirty (30) days, then the Contractor, upon three (3) days notice to the Subcontractor (subject to the requirements of Pub. Contracts Code, § 4107), may provide such labor, materials, or perform such work and recover the cost plus profit and overhead from monies due or to become due thereafter to the Subcontractor. The Contractor may terminate the employment of the Subcontractor, taking possession of its tools, materials, and equipment related to the Work and cause the entire portion of the Subcontractor's Work to be finished either by another Subcontractor or through the Contractor's own forces.

5.5.10 DISPUTES NOT TO AFFECT WORK

If there is any dispute as to whether or not any portion of the Work is within the scope of the Work to be performed by a Subcontractor, or any dispute as to whether or not the Subcontractor is entitled to a Change Order for any Work requested of it or entitled to payment, then the Subcontractor shall continue to proceed diligently with the performance of the Work. Regardless of the size or nature of the dispute, the Subcontractor shall not under any circumstances cease or delay performance of its portion of the Work during the existence of the dispute. The Contractor shall continue to pay the undisputed amounts called for under the Subcontract Agreement during the existence of the dispute. Any party stopping or delaying the progress of the Work because of a dispute shall be responsible in damages to the Owner, the Architect, and the Contractor for any losses suffered as a result of the delay.

5.5.11 INVOICE FOR PAYMENT

Contractor agrees to advise the Subcontractor if any documentation in connection with the Subcontractor's invoice for payment has not been accepted or is in any way unsatisfactory.

5.5.12 COMPLIANCE WITH PROCEDURES

Each Subcontractor shall comply with all procedures established by the Contractor for coordination among the Owner, the Owner's consultants, Architect, Contractor, and the various Subcontractors for coordination of the Work with all local municipal authorities, government agencies, utility companies, and any other agencies with jurisdiction over all or any portion of the Work. The Subcontractor shall cooperate fully with all of the foregoing parties and authorities.

5.5.13 ON-SITE RECORD KEEPING

Subcontractor shall comply with all on-Site record keeping systems established by the Contractor and shall, upon the request of the Contractor, provide the Contractor with such information and reports as the Contractor may deem appropriate. Without limitation of the foregoing, the Subcontractor shall assemble all required permits and certificates so that they are readily accessible at the Site.

5.5.14 NON-EXCLUSIVE OBLIGATIONS

The specific requirements of Article 5 are not intended to exclude the obligation of the Subcontractor to comply with any of the other provisions of the General Conditions and the other Contract Documents which are relevant to the proper performance of its portion of the Work.

ARTICLE 6 CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS

6.1 OWNER'S RIGHT TO PERFORM CONSTRUCTION AND TO AWARD SEPARATE CONTRACTS

6.1.1 OWNER'S RIGHTS

In accordance with its rights under the Contract Documents, the Owner has the right to perform Project work related to the Work with the Owner's own forces, or to award separate contracts in connection with such other Work or other construction or operations on the Site under Conditions of the Contract identical or substantially similar to these including those portions related to insurance. Upon the election to perform such work with its own forces or by separate contracts, the Owner shall notify the Contractor. If the Contractor claims that delay or additional cost is involved because of such action by the Owner, then the Contractor shall proceed pursuant to Section 4.5 in the Contract Documents.

6.1.2 DESIGNATION AS CONTRACTOR

When separate contracts are awarded for different portions of the Project or other construction or operations on the Site, the term "Contractor" in the Contract Documents in each of those contracts shall mean the contractor who executes each separate Owner/Contractor Agreement.

6.1.3 CONTRACTOR DUTIES

The Contractor shall have overall responsibility for coordination and scheduling of the activities of the Owner's own forces and of each separate contractor with the Work of the Contractor, who shall cooperate with them. The Contractor shall participate with other separate contractors and the Owner in reviewing their construction schedules when directed to do so. The Contractor shall make any revisions to the construction schedule and Total Amount deemed necessary after a joint review and mutual agreement. The construction schedules shall then constitute the schedules to be used by the Contractor, separate contractors, and the Owner until subsequently revised.

6.1.4 OWNER OBLIGATIONS

Unless otherwise provided in the Contract Documents, when the Owner performs work related to the Project with the Owner's own forces, the Owner shall be deemed to be subject to the same obligations, and to have the same rights, which apply to the Contractor under the General Conditions, including, without excluding others, those stated in Article 3, this Article 6 and Articles 10 and 12.

6.2 MUTUAL RESPONSIBILITY

6.2.1 DELIVERY AND STORAGE

The Contractor shall afford the Owner and separate contractors reasonable opportunity for delivery and storage of their materials and equipment and performance of their activities, and shall connect and coordinate the separate contractors' construction and operations with theirs as required by the Contract Documents.

6.2.2 NOTICE BY CONTRACTOR

If part of the Contractor's Work depends upon proper execution or results from work by the Owner or a separate contractor, then the Contractor shall, prior to proceeding with that portion of the Work, promptly report to the Owner patent discrepancies or defects in such other construction that would render it unsuitable for such proper execution and results. Failure of the Contractor to so report shall constitute an acknowledgment that the Owner's or separate contractors' completed or partially completed construction is fit and proper to receive the Contractor's Work, except as to defects not then reasonably discoverable.

6.2.3 COSTS INCURRED

Costs, expenses, and damages caused by delays, improperly timed activities, defective construction, or damages to another's work/Work shall be borne by the party responsible. Should Contractor cause damage to the work/Work or property of any other contractor on the Project, or to the Project or property of a third party, or cause any delay to any such contractor or third party, the Contractor shall defend, indemnify and hold Owner harmless for such damage or delay under Section 3.16, below, and the Contractor shall be liable to Owner for any damages suffered by Owner, including liquidated damages for delay. Owner may withhold from payments the cost of delay or damage to another contractor's work or damage to another contractor's property, and Owner's damages caused by Contractor.

6.2.4 CORRECTION OF DAMAGE

The Contractor shall promptly remedy damage wrongfully caused by the Contractor to completed or partially completed construction or to property of the Owner or separate contractors.

6.3 OWNER'S RIGHT TO CLEAN UP

If a dispute arises among the Contractor, separate contractors, and the Owner as to the responsibility under their respective contracts for maintaining the premises and surrounding area free from waste materials and rubbish as described in Section 3.13, then the Owner may clean up and allocate the cost among those responsible as the Owner determines to be just.

**ARTICLE 7
CHANGES IN THE WORK**

7.1 CHANGES

7.1.1 NO CHANGES WITHOUT AUTHORIZATION

The Owner reserves the right to change the Work by making such alterations, deviations, additions to, or deletions from the plans and specifications, as may be deemed by the Owner to be necessary or advisable for the proper Completion or construction of the Work contemplated, and Owner reserves the right to require Contractor to perform such work. No adjustment will be made in the Contract unit price of any Contract item regardless of the quantity ultimately required.

Owner shall compensate Contractor with money or grant extra time for any extra work ordered by the Owner to be performed. Contractor shall follow the provisions of Sections 7.6 and 7.7 when requesting additional money or additional time. Contractor shall expeditiously perform all extra work upon direction, even if no agreement has been reached on extra time or money. For all such changes resulting in a credit to Owner, Contractor shall follow Sections 7.5 and 7.7 in providing the credit to Owner. Contractor shall bring all potential credits to the Owner's attention.

There shall be no change whatsoever in the drawings, specifications, or in the Work or payments under the Contract Documents without an executed Change Order, Construction Change Directive, or order by the Owner pursuant to Section 7.1.2. Owner shall not be liable for the cost of any extra work or any substitutions, changes, additions, omissions, or deviations from the Drawings and Specifications unless the same shall have been properly requested under Section 4.5 and authorized by, and the cost thereof approved in writing by, Change Order or Construction Change Directive. No extension of time for performance of the Work shall be allowed hereunder unless request for such extension is properly made under Section 4.5 and such time is thereof approved in writing by Change Order or Construction Change Directive. The provisions of the Contract Documents shall apply to all such changes, additions, and omissions with the same effect as if originally embodied in the Drawings and Specifications.

7.1.2 AUTHORITY TO ORDER MINOR CHANGES

The Owner has authority to order minor changes in the Work not involving any adjustment in the Total Amount, an extension of the Date for Completion or a Milestone Deadline, or a change which is inconsistent with the intent of the Contract Documents. Such changes shall be effected by written Construction Change Directive and shall be binding on the Contractor. The Contractor shall carry out such written orders promptly.

7.2 CHANGE ORDERS ("CO")

A CO is a written instrument signed by the Owner and the Contractor, stamped (or sealed) and signed by Architect, and approved by the Owner's Governing Board and DSA, stating the agreement of Owner and Contractor upon all of the following:

- A. A change in the Work;
- B. The amount of the adjustment in the Total Amount, if any; and
- C. The extent of the adjustment of the Date for Completion or a Milestone Deadline, if any.

Unless expressly stated otherwise in the CO, any CO executed by Owner and Contractor constitutes and includes full and complete money and time (including, but not limited to, adjustments to money and time) for all costs and effects caused by any of the changes described within it. Unless expressly stated otherwise in the CO, in consideration for the money received for the changes described in the CO,

Contractor waives all Claims for all costs and effects caused by any of the changes, including, but not limited to, labor, equipment, materials, delay, extra work, overhead (home and field), profit, direct costs, indirect costs, acceleration, disruption, impaired productivity, time extensions, and any the costs and effects on Subcontractors and suppliers of any tier. However, if award of the Agreement was based on a proposed percentage fee, any requests by Contractor for additional compensation based on increased subcontractor costs, or increased material or equipment supplier costs, for which the Owner is responsible under the Contract Documents shall be solely based on the additional reasonable cost plus a markup using that percentage fee.

7.3 CONSTRUCTION CHANGE DIRECTIVES (“CCD”)

7.3.1 DEFINITION

A CCD is a written unilateral order signed by the Owner, and if necessary by the Architect, directing a change in the Work and stating an adjustment, if any, in the Total Amount, Date for Completion, or a Milestone Deadline. The Owner may by CCD, without invalidating the Contract, order changes in the Work within the general scope of the Contract consisting of additions, deletions, or other revisions pursuant to Section 7.1.1.

7.3.2 USE TO DIRECT CHANGE

A CCD shall be used in the absence of agreement on the terms of a CO. If Contractor disagrees with the terms of a CCD, then it shall nevertheless perform the work directed by the CCD, but it may pursue the Notice of Potential Change, COR and Claim procedures of Section 4.5 if Contractor believes it is entitled to changes in the Total Amount, Date for Completion, or a Milestone Deadline.

7.4 REQUEST FOR INFORMATION (“RFI”)

7.4.1 DEFINITION

An RFI is a written request prepared by the Contractor asking the Owner to provide additional information necessary to clarify an item which the Contractor feels is not clearly shown or called for in the drawings or specifications, or to address problems which have arisen under field conditions.

7.4.2 SCOPE

The RFI shall reference all the applicable Contract Documents including specification section, detail, page numbers, drawing numbers, and sheet numbers, etc. The Contractor shall make suggestions and/or interpretations of the issue raised by the RFI. An RFI cannot modify the Total Amount, Date for Completion, a Milestone Deadline, Lease Term, or the Contract Documents.

7.4.3 RESPONSE TIME

Unless Owner expressly directs otherwise in writing, Contractor shall submit RFIs directly to the Architect, with copies forwarded to the Owner. Contractor shall submit a revised and updated priority schedule with each RFI. The Architect shall endeavor to follow the Contractor’s requested order of priorities. The Owner and Contractor agree that an adequate time period for the Architect (or other designated recipient of the RFI) to respond to an RFI is generally fourteen (14) calendar days after the Architect’s receipt of an RFI, unless the Owner and Contractor agree otherwise in writing. However, in all cases, the Architect shall take such time, whether more or less than 14 days, as is necessary in the Architect’s professional judgment to permit adequate review and evaluation of the RFI. If Contractor informs the Architect that it needs a response to an RFI expedited to avoid delay to the critical path, then the Architect shall provide a response as quickly as reasonably possible. The total time required for the Architect to respond is subject to the complexity of the RFI, the number of RFI’s submitted concurrently and the reprioritization of pending RFI’s submitted by the Contractor, among other things. If Contractor

believes that the Architect's response results in a change in the Work that warrants additional money or time, or that Architect's response was unreasonably delayed and caused delay to the Work's critical path, then Contractor shall follow the procedures for additional money or time under Section 4.5. No presumption shall arise as to the timeliness of the response if the response is more than fourteen (14) days after the Architect's receipt of the RFI. Contractor shall review the Contract Documents before submitting an RFI to ensure that the information is not already in the Contract Documents. To compensate the Owner for time and costs incurred for each time the information was already in the Contract Documents, Owner may withhold \$100 from payments in addition to any other remedies which Owner may have the right to pursue.

7.4.4 COSTS INCURRED

The Contractor shall be invoiced by the Owner for any costs incurred for professional services, which shall be withheld from payments, if an RFI requests an interpretation or decision of a matter where the information sought is equally available to the party making such request.

7.5 REQUEST FOR PROPOSAL ("RFP") OR BID

7.5.1 DEFINITION

An RFP or a Bid is Owner's written request asking the Contractor to submit to the Owner an estimate of the effect, including credits, of a proposed change on the Total Amount and the Date for Completion or a Milestone Deadline.

7.5.2 SCOPE

An RFP or Bid shall contain adequate information, including any necessary drawings and specifications, to enable Contractor to provide the cost breakdowns required by section 7.7. The Contractor shall not be entitled to any additional money for preparing a response to an RFP, whether ultimately accepted or not.

7.6 CHANGE ORDER REQUEST ("COR")

7.6.1 DEFINITION

A COR is a written request prepared by the Contractor asking the Owner for additional money or time.

7.6.2 CHANGES IN PRICE

A COR shall include breakdowns per section 7.7 to validate any proposed change in Total Amount.

7.6.3 CHANGES IN TIME

Where a change in Date for Completion or a Milestone Deadline is requested, a COR shall also include delay analysis to validate any proposed change to the Date for Completion or Milestone Deadline, and shall meet all requirements in these General Conditions, including, but not limited to, Section 8.4. Any additional time requested shall not be the number of days to make the proposed change, but must be based upon the impact to the Work schedule as defined in section 3.9 and Division 1 of the Specifications.

7.7 PRICE OF CHANGE ORDERS

7.7.1 SCOPE

Any COR shall provide in writing to the Owner, the Architect and any construction manager, the effect of the proposed CO upon the Total Amount and the actual cost of construction, which shall include a complete itemized cost breakdown of all labor and material showing actual quantities, hours, unit prices,

wage rates, required for the change, and the effect upon the Date for Completion or Milestone Deadlines of such CO.

7.7.2 DETERMINATION OF COST

The amount of the increase or decrease in the Total Amount resulting from a CO, if any, shall be determined in one or more of the following ways as applicable to a specific situation:

- A. Mutual acceptance of a lump sum properly itemized and supported by sufficient substantiating data to permit evaluation;
- B. Unit prices stated in the Contractor's original bid, the Contract Documents, or subsequently agreed upon between the Owner and the Contractor;
- C. Cost to be determined in a manner agreed upon by the parties and a mutually acceptable fixed or percentage fee; *however*, if award of the Agreement was based on a proposed percentage fee, any requests by Contractor for additional compensation based on increased subcontractor costs, or increased material or equipment supplier costs, for which the Owner is responsible under the Contract Documents shall be solely based on the additional reasonable cost plus a markup using that percentage fee; or
- D. By cost of material and labor and percentage of overhead and profit. If the value is determined by this method, then the following requirements shall apply:

1. **Daily Reports by Contractor.**

- a) General: At the close of each working day, the Contractor shall submit a daily report to the Inspector of Record and any construction manager, on forms approved by the Owner, together with applicable delivery tickets, listing all labor, materials, and equipment involved for that day, the location of the work, and for other services and expenditures when authorized concerning extra work items. An attempt shall be made to reconcile the report daily, and it shall be signed by the Inspector of Record and the Contractor. If there is disagreement, then pertinent notes shall be entered by each party to explain points which cannot be resolved immediately. Each party shall retain a signed copy of the report. Reports by Subcontractors or others shall be submitted through the Contractor.

- b) Labor: Show names of workers, classifications, and hours worked.

- c) Materials: Describe and list quantities of materials used.

- d) Equipment: Show type of equipment, size, identification number, and hours of operation, including, if applicable, loading and transportation.

- e) Other Services and Expenditures: Describe in such detail as the Owner may require.

2. **Basis for Establishing Costs.**

- a) Labor will be the actual cost for wages prevailing locally for each craft or type of workers at the time the extra work is done, plus employer payments of payroll taxes and insurance, health and welfare, pension, vacation, apprenticeship funds, and other direct costs resulting from Federal, State, or local laws, as well as assessments or benefits required by lawful collective bargaining agreements. The use of a labor classification, which would increase the extra work cost, will not be permitted unless

the Contractor establishes the necessity for such additional costs. Labor costs for equipment operators and helpers shall be reported only when such costs are not included in the invoice for equipment rental.

b) Materials shall be at invoice or lowest current price at which such materials are locally available and delivered to the Site in the quantities involved, plus sales tax, freight, and delivery.

The Owner reserves the right to approve materials and sources of supply or to supply materials to the Contractor if necessary for the progress of the Work. No markup shall be applied to any material provided by the Owner.

c) Tool and Equipment Rental. No payment will be made for the use of tools which have a replacement value of \$100 or less.

Regardless of ownership, the rates to be used in determining equipment rental costs shall not exceed listed rates prevailing locally at equipment rental agencies or distributors at the time the work is performed.

The rental rates paid shall include the cost of fuel, oil, lubrication, supplies, small tools, necessary attachments, repairs and maintenance of any kind, depreciation, storage, insurance, and all incidentals.

Necessary loading and transportation costs for equipment used on the extra work shall be included. If equipment is used intermittently and, when not in use, could be returned to its rental source at less expense to the Owner than holding it at the work Site, then it shall be returned unless the Contractor elects to keep it at the work Site at no expense to the Owner.

All equipment shall be acceptable to the Inspector of Record, in good working condition, and suitable for the purpose for which it is to be used. Manufacturer's ratings and modifications shall be used to classify equipment, and equipment shall be powered by a unit of at least the minimum rating recommended by the manufacturer.

d) Other Items. The Owner may authorize other items which may be required on the extra work. Such items include labor, services, material, and equipment which are different in their nature from those required by the Work, and which are of a type not ordinarily available from the Contractor or any of the Subcontractors. Invoices covering all such items in detail shall be submitted.

e) Invoices. Vendors' invoices for material, equipment rental, and other expenditures shall be submitted with the COR. If the costs are not substantiated by invoices or other documentation, then the Owner may establish the cost of the item involved at the lowest price which was current at the time of the Daily Report.

f) Overhead, premiums and profit. For overhead, including direct and indirect costs, submit with the COR and include: home office overhead, off-Site supervision, CO preparation/negotiation/research for Owner initiated changes, time delays, project interference and disruption, additional guaranty and warranty durations, on-Site supervision, additional temporary protection, additional temporary utilities, additional material handling costs, and additional safety equipment costs.

7.7.3 FORMAT FOR PROPOSED COST CHANGE

The following format shall be used as applicable by the Owner and the Contractor to communicate proposed additions and deductions to the Contract.

	<u>EXTRA</u>	<u>CREDIT</u>
A. Material (attach itemized quantity and unit cost plus sales tax, invoices, receipts, truck tags, etc., for force account work)	_____	_____
B. Labor (attach itemized hours and rates, daily logs, certified payroll, etc.)	_____	_____
C. Equipment (attach any invoices)	_____	_____
D. Subtotal	_____	_____
E. If Subcontractor performed Work, then add Subcontractor’s overhead and profit to portions performed by Subcontractor, not to exceed fifteen percent (15%) of item D.	_____	_____
F. Liability and Property Damage Insurance, Worker’s Compensation Insurance, Social Security, and Unemployment Taxes, not to exceed twenty-five percent (25%) of Item B.	_____	_____
G. Subtotal	_____	_____
H. General Contractor’s Overhead and Profit, not to exceed fifteen percent (15%) of Item G; and for work performed by subcontractors, not to exceed five percent (5%).	_____	_____
I. Subtotal	_____	_____
J. Bond not to exceed one percent (1%) of Item I.	_____	_____
K. TOTAL	_____	_____

It is expressly understood that the value of such extra work or changes, as determined by any of the aforementioned methods, expressly includes (1) any and all of the Contractor’s costs and expenses, both direct and indirect, resulting from additional time required on the project or resulting from delay to the project, and (2) any costs of preparing a COR, including, but not limited to, delay analysis. Any costs or expenses not included are deemed waived.

7.7.4 DISCOUNTS, REBATES, AND REFUNDS

For purposes of determining the cost, if any, of any change, addition, or omission to the Work hereunder, all trade discounts, rebates, refunds, and all returns from the sale of surplus materials and equipment

shall accrue and be credited to the Contractor, and the Contractor shall make provisions so that such discounts, rebates, refunds, and returns may be secured, and the amount thereof shall be allowed as a reduction of the Contractor's cost in determining the actual cost of construction for purposes of any change, addition, or omissions in the Work as provided herein.

7.7.5 ACCOUNTING RECORDS

With respect to portions of the Work performed by COs and CCDs on a time-and-materials, unit-cost, or similar basis, the Contractor shall keep and maintain cost-accounting records satisfactory to the Owner, which shall be available to the Owner on the same terms as any other books and records the Contractor is required to maintain under the Contract Documents.

7.7.6 NOTICE REQUIRED

Contractor shall submit a written Notice of Potential Change for additional money or time pursuant to section 4.5.1.

7.7.7 APPLICABILITY TO SUBCONTRACTORS

Any requirements under this Article 7 shall be equally applicable to COs or CCDs issued to Subcontractors by the Contractor to the same extent required of the Contractor.

7.8 WAIVER OF RIGHT TO CLAIM MONEY OR TIME

Failure to demand money based on costs, or time extensions, as part of a COR constitutes a complete waiver of Contractor's right to claim the omitted money or time. All money or time for an issue must be included in the COR at the time submitted.

ARTICLE 8 TIME

8.1 DEFINITIONS

8.1.1 DATE FOR COMPLETION AND MILESTONE DEADLINES

Unless otherwise provided, the Date for Completion is the last day of the period of time, including authorized adjustments, allotted in the Contract Documents for Completion of the Work; and a Milestone Deadline is the last day of the period of time, including authorized adjustments, allotted in the Contract Documents for completion of a specified portion of the Work, as described in the Agreement.

8.1.2 NOTICE TO PROCEED

Contractor shall not commence the Work until it receives a Notice to Proceed from Owner. The date of commencement of the Work is the date established in the Notice to Proceed. The date of commencement shall not be postponed by the failure to act of the Contractor or of persons or entities for which the Contractor is responsible.

8.1.3 DAYS

The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically defined.

8.2 HOURS OF WORK

8.2.1 SUFFICIENT FORCES

Contractors and Subcontractors shall furnish sufficient forces to ensure the prosecution of the Work in accordance with the Construction Schedule.

8.2.2 PERFORMANCE DURING WORKING HOURS

Work shall be performed during regular working hours, except that if there is an emergency or when required to complete the Work in accordance with job progress, then work may be performed outside of regular working hours with the advance written consent of the Owner.

8.2.3 LABOR CODE APPLICATION

As provided in Article 3 (commencing at § 1810), Chapter 1, Part 7, Division 2 of the Labor Code, eight (8) hours of labor shall constitute a legal day's work. The time of service of any worker employed at any time by the Contractor or by any Subcontractor on any subcontract under this Contract, upon the work or upon any part of the work contemplated by this Contract, is limited and restricted to eight (8) hours during any one calendar day and forty (40) hours during any one calendar week, except as hereinafter provided. Notwithstanding the provision hereinabove set forth, work performed by employees of Contractors in excess of eight (8) hours per day and forty (40) hours during any one week shall be permitted upon this public work with compensation provided for all hours worked in excess of eight (8) hours per day at not less than one and one-half (1-1/2) times the basic rate of pay.

Contractor or subcontractor shall pay to the Owner a penalty of Twenty-five Dollars (\$25.00) for each worker employed in the execution of this Contract by the Contractor, or by any Subcontractor, for each calendar day during which such worker is required or permitted to work more than eight (8) hours in any calendar day and forty (40) hours in any one (1) calendar week, in violation of the provisions of Article 3 (commencing at § 1810), Chapter 1, Part 7, Division 2 of the Labor Code, unless compensation for the workers so employed by Contractor is not less than one and one-half (1-1/2) times the basic rate of pay for all hours worked in excess of eight (8) hours per day.

8.2.4 COSTS FOR AFTER HOURS INSPECTIONS

If the work done after hours is required by the Contract Documents to be done outside the Contractor's or the Inspector of Record's regular working hours, then the costs of any inspections, if required to be done outside normal working hours, shall be borne by the Owner.

If the Owner allows the Contractor to do work outside regular working hours for the Contractor's own convenience, then the costs of any inspections required outside regular working hours, among other remedies, shall be invoiced to the Contractor by the Owner and withheld from payments. Contractor shall give Owner at least 48 hours notice prior to working outside regular working hours.

If the Contractor elects to perform work outside the Inspector of Record's regular working hours, then costs of any inspections required outside regular working hours, among other remedies, may be invoiced to the Contractor by the Owner and withheld from payments.

8.2.5 TIME FOR COMMENCEMENT BY SUBCONTRACTORS

Unless otherwise provided in the Contract Documents, all Subcontractors shall commence their Work within two (2) consecutive business days after notice to them by the Contractor and shall prosecute their Work in accordance with the progress of the Work.

8.3 PROGRESS AND COMPLETION

8.3.1 TIME OF THE ESSENCE

Time limits stated in the Contract Documents are of the essence of the Contract. By executing the Agreement the Contractor confirms that the Work can reasonably be completed by the Date for Completion and Milestone Deadlines.

8.3.2 NO COMMENCEMENT WITHOUT INSURANCE

The Contractor shall not knowingly, except by agreement or instruction of the Owner, in writing, commence operations on the Site or elsewhere prior to the effective date of insurance required by Article 11 to be furnished by the Contractor. The date of commencement of the Work shall not be changed by the effective date of such insurance.

8.3.3 EXPEDITIOUS COMPLETION

The Contractor shall proceed expeditiously to perform the Work, with adequate forces, labor, materials, equipment, services and management, and shall achieve Completion by the Date for Completion and the Milestone Deadlines.

8.4 EXTENSIONS OF TIME - LIQUIDATED DAMAGES

8.4.1 CONDITIONS ALLOWING FOR EXTENSIONS OF TIME TO COMPLETE THE WORK, ONLY (EXCUSABLE DELAY)

If Contractor exercises due diligence, but the critical path schedule of the Work is unavoidably delayed due to acts of God, acts of public enemy, acts of the Government, acts of the Owner or anyone employed by it, acts of another contractor in performance of a contract (other than this Contract) with the Owner, fires, floods, epidemics, quarantine restrictions, labor disputes, unusually severe weather, or delays of subcontractors due to such causes, then the Owner shall extend the time to Complete the Work if Contractor complies with Section 4.5 and Article 7. Owner shall take into consideration other relevant factors such as concurrent delays. Contractor has the burden of proving that any delay was excusable.

8.4.2 COMPENSABLE DELAY (TIME AND MONEY)

Compensable delays are those excusable delays (see above) for which Contractor is also entitled to monetary compensation. To be compensable, an excusable delay must be one for which the Owner is responsible, where the delay was unreasonable under the circumstances involved, and where the delay was not within the contemplation of the parties; *however*, Contractor shall not be entitled to monetary compensation when (a) Contractor could have reasonably anticipated the delay and avoided or minimized the cost impacts of it, (b) there was a concurrent delay which does not qualify for monetary compensation under this paragraph, (c) the cause of the delay was reasonably unforeseen by the Owner or the delay was caused by factors beyond the control of the Owner, including but not limited to a delay under Section 2.2.8 above or a delay caused by a utility company's failure to perform despite Owner's reasonable arrangements for such performance; or (d) any other defense available to Owner under law or equity applies. Contractor has the burden of proving that any delay was excusable and compensable, including an analysis that establishes non-concurrency.

8.4.3 NOTICE BY CONTRACTOR REQUIRED; PROCEDURES FOR DEMANDING ADDITIONAL TIME OR MONEY

For notice and other procedures related to requests by Contractor for additional time or money related to delay, Contractor shall comply with the Contract Documents, including but not limited to Sections 3.18 and 4.5, and Article 7.

8.4.4 EARLY COMPLETION

Regardless of the cause therefore, the Contractor may not maintain any Claim or cause of action against the Owner for damages incurred as a result of its failure or inability to Complete its Work on the Project in a shorter period than established in the Contract Documents, the parties stipulating that the periods set forth in the Contract Documents are reasonable time periods within which to perform the Work on the Project.

8.4.5 LIQUIDATED DAMAGES

Failure to Complete the Work within the time and in the manner provided for by the Contract Documents shall subject the Contractor to liquidated damages as described in Article 3 of the Agreement. For purposes of liquidated damages, the concept of “substantial completion” shall not constitute Completion and is not part of the Contract. The actual occurrence of damages and the actual amount of the damages which the Owner would suffer if the Work were not Completed within the specified times set forth are dependent upon many circumstances and conditions which could prevail in various combinations and, from the nature of the case, it is impracticable and extremely difficult to fix the actual damages. Damages which the Owner would suffer if there is delay include, but are not limited to, loss of the use of the Work, disruption of activities, costs of administration, supervision, and the incalculable inconvenience and loss suffered by the public.

Accordingly, the parties agree that the amount set forth in the Agreement shall be presumed to be the amount of damages which the Owner shall directly incur as a result of each calendar day by which Completion of the Work is delayed beyond the Date for Completion or a Milestone Deadline as adjusted by Change Orders.

If the Contractor fails to complete the Work by the Date for Completion or a Milestone Deadline as adjusted by Change Orders and liquidated damages therefore accrue, then the Owner, in addition to all other remedies provided by law, shall have the right to assess liquidated damages at any time, and to withhold liquidated damages (and any interest thereon) at any time from any and all Payments, which would otherwise be or become due the Contractor. In addition, if it is reasonably apparent to the Owner before the Date for Completion or a Milestone Deadline (as adjusted by Change Orders) that the Contractor cannot or will not complete the Work before those deadlines, then the Owner may assess and withhold, from Payments, the estimated amount of liquidated damages that will accrue in the future. If the withheld payments are not sufficient to discharge all liabilities of the Contractor incurred under this Article, then the Contractor and its sureties shall continue to remain liable to the Owner until all such liabilities are satisfied in full.

If the Owner accepts any Work or makes any payment under this Agreement after a default by reason of delays, then the payment or payments shall in no respect constitute a waiver or modification of any Agreement provisions regarding periods of time for Completion and liquidated damages.

8.5 GOVERNMENT APPROVALS

Owner shall not be liable for any delays or damages related to the time required to obtain government approvals.

ARTICLE 9 PAYMENTS AND COMPLETION

9.1 TOTAL AMOUNT

The Total Amount is stated in the Agreement or will be calculated after entering the Agreement (see Article 4 of the Agreement), it may be later adjusted by Change Orders and Construction Change

Directives, and it is the total amount payable by the Owner to the Contractor under the Contract Documents.

9.2 COST BREAKDOWN

9.2.1 REQUIRED INFORMATION

Within ten (10) days of the mailing, faxing or delivering of the Notice of Award of the Contract, Contractor shall furnish to Owner the name, address, telephone number, fax number, license number, and classification of all of its Subcontractors and of all other parties furnishing labor, material, or equipment for its Contract, along with the amount of each such subcontract or the price of such labor, material, and equipment needed for its entire portion of the Work; except that if the Contractor will be selecting its subcontractors after award of the Contract (as may be allowed in Article 12 of the Agreement), it shall provide this information to the Owner after selection of the subcontractors.

9.3 PROCEDURES FOR PROGRESS PAYMENTS (IF APPLICABLE)

9.3.1 PROCEDURE

On or before the fifth (5th) day of each calendar month during, Owner will make a Progress Payment to Contractor, as may be adjusted by the terms of the Contract Documents. As a prerequisite and condition of each such payment, Contractor shall submit to the Architect and Owner the following information and documentation by the first (1st) day of each calendar month:

- A. A certification that the as-built Record Drawings and Annotated Specifications are current;
- B. Material invoices, evidence of equipment purchases, rentals, and other support and details of cost as the Owner may require from time to time;
- C. Contractor's monthly reports, daily reports, and monthly schedule updates for all months of Work to date that Contractor has not previously submitted.
- D. For any post-Completion payments, all DVBE documentation required by the Agreement.

9.3.2 [Not Used]

9.3.3 WARRANTY OF TITLE

The Contractor warrants that title to all work covered by a Payment will pass to the Owner no later than the time of payment. The Contractor further warrants that upon submittal of the information and documents required by Section 9.3.1, above, all work performed by Contractor to date shall, to the best of the Contractor's knowledge, information, and belief, be free and clear of liens, claims, security interests, or encumbrances in favor of the Contractor, Subcontractors, material and equipment suppliers, or other persons or entities making a claim by reason of having provided labor, materials, and equipment relating to the Work. Transfer of title to Work does not constitute a waiver by Owner of any defects in the Work.

9.4 REVIEW OF PAYMENT

9.4.1 OWNER ACCEPTANCE

If Contractor timely submits the required information and documents pursuant to Section 9.3.1, above, the Owner will, by the fifth (5th) day of the month, determine the amount of the Payment due to Contractor pursuant to the Contract Documents and make such payment.

9.4.2 OWNER'S REVIEW

The review of the Contractor's required information and documents will be based, at least in part, on the Owner's observations at the Site and the data in the submissions. The review is also subject to an evaluation of the Work for conformance with the Contract Documents, to results of subsequent tests and inspections, to minor deviations from the Contract Documents correctable prior to Completion, and to specific qualifications expressed by the Owner. The Owner may reject the submissions, or elect to not make a Payment, if the submissions are not complete under section 9.3 or if the Term has been extended due to inexcusable delay. The issuance of a Payment will constitute a representation that the Contractor is entitled to payment in that amount, subject to any specific qualifications from Owner that accompany the Payment. However, Contractor's entitlement to payment may be affected by subsequent evaluations of the Work for conformance with the Contract Documents, test and inspections and discovery of minor deviations from the Contract Documents correctable prior to Completion. The issuance of a Payment will not be a waiver by the Owner of any defects in the Work performed to date, nor will it be a representation that the Owner has:

- A. Made exhaustive or continuous on-Site inspections to check the quality or quantity of the Work;
- B. Reviewed construction means, methods, techniques, sequences, or procedures;
- C. Reviewed copies of requisitions received from Subcontractors, material and equipment suppliers, and other data requested by the Owner; or
- D. Made an examination to ascertain how or for what purpose the Contractor has used money previously paid on account of the Total Amount.

9.5 DECISIONS TO WITHHOLD PAYMENT

9.5.1 REASONS TO WITHHOLD PAYMENT

The Owner may withhold from a Payment, in whole or in part, to such extent as may be necessary to protect the Owner due to any of the following:

- A. Defective or incomplete Work not remedied;
- B. Stop Payment Notices. For any stop payment notice, the Owner shall withhold the amount stated in the stop payment notice, the stop payment notice claimant's anticipated interest and court costs, and an amount to provide for the public entity's reasonable cost of any litigation pursuant to the stop payment notice. For any stop payment notice action the parties resolve before judgment is entered, Owner has the right to permanently withhold for any reasonable cost of litigation for that stop payment notice, even if it exceeds the amount originally withheld by Owner for the estimated reasonable cost of litigation. However, if (1) the Contractor at its sole expense provides a bond or other security satisfactory to the Owner in the amount of at least one hundred twenty-five percent (125%) of the claim, in a form satisfactory to the Owner, which protects the Owner against such claim, and (2) the Owner chooses to accept the bond, then Owner would release the withheld stop payment notice funds to the Contractor, except that Owner may permanently withhold for any reasonable cost of litigation. Any stop payment notice release bond shall be executed by a California admitted, fiscally solvent surety, completely unaffiliated with and separate from the surety on the payment and performance bonds, that does not have any assets pooled with the payment and performance bond sureties.

- C. Liquidated damages against the Contractor, whether already accrued or estimated to accrue in the future;
- D. Reasonable doubt that the Work can be Completed for the unpaid balance of any Total Amount or by the Date for Completion or a Milestone Deadline;
- E. Damage to the property or work of the Owner, another contractor, or subcontractor;
- F. Unsatisfactory prosecution of the Work by the Contractor;
- G. Failure to store and properly secure materials;
- H. Failure of the Contractor to submit on a timely basis, proper and sufficient documentation required by the Contract Documents, including, without limitation, monthly progress schedules, daily reports, monthly reports (including those required by Education Code section 17407.5(c)), shop drawings, submittal schedules, schedule of values, product data and samples, proposed product lists, executed change orders, and verified reports;
- I. Failure of the Contractor to maintain record drawings;
- J. Erroneous estimates by the Contractor of the value of the Work performed, or other false statements, whether in a request for payment or Contract adjustment, in connection with a payment or Contract adjustment, or in connection with Contractor's submissions to Owner prior to any payment or Contract adjustment;
- K. Unauthorized deviations from the Contract Documents;
- L. Failure of the Contractor to prosecute the Work in a timely manner in compliance with established progress schedules and Completion deadlines;
- M. Subsequently discovered evidence or observations nullifying the whole or part of a previously issued Payment;
- N. Failure by Contractor to pay Subcontractors or material suppliers as required by Contract or law, which includes but is not limited to Contractor's failure to pay prevailing wage and any assessment of statutory penalties;
- O. Overpayment to Contractor on a previous payment;
- P. Credits owed to Owner for reduced scope of work or work that Contractor will not perform, including deductive CO's and unspent contingencies or allowances;
- Q. The estimated cost of performing work pursuant to Section 2.4;
- R. Actual damages related to false claims by Contractor;
- S. Breach of any provision of the Contract Documents;
- T. Owner's potential or actual loss, liability or damages caused by the Contractor; and
- U. As permitted by other provisions in the Contract or as otherwise allowed by law, including statutory penalties Owner or other entities assessed against Contractor (see, e.g., Labor Code section 1813 (working hours) or Public Contract Code section 4110 (subcontractor listings and substitutions)).

Owner may withhold from a Payment up to 150% of disputed amounts. No interest shall be paid on any amounts withheld.

Owner may, but is not required to, provide to Contractor with the Payment written notice of the items for which Owner is withholding amounts from the Payment. To claim wrongful withholding by the Owner, or if Contractor otherwise disputes any amount being withheld, Contractor must submit an inquiry in writing to Owner within thirty (30) days of receipt of the Payment, and Owner shall respond within fifteen (15) days of receipt of the inquiry. If any disputed issues remain unresolved after Owner's response, then Contractor shall timely submit a Claim pursuant to Section 4.5.

For any withhold amount based on an estimate where the actual amount later becomes known and certain, no later than the final accounting for the Contract the Owner will release any amount withheld over that certain and known amount. If the certain and known amount exceeds the amount previously withheld, then Owner may withhold additional amounts from Contractor to cover the excess amount. If available funds are not sufficient, then Contractor shall pay Owner the difference.

9.5.2 PAYMENT AFTER CURE

When Contractor removes or cures the grounds for withholding amounts, payment shall be made for amounts withheld because of them. No interest shall be paid on any amounts withheld due to the failure of the Contractor to perform in accordance with the terms and conditions of the Contract Documents.

9.5.3 OVERPAYMENT AND/OR FAILURE TO WITHHOLD

Neither Owner's overpayment to Contractor, nor Owner's failure to withhold an amount from payment that Owner had the right to withhold, shall constitute a waiver by Owner of its rights to withhold those amounts from future payments to Contractor or to otherwise pursue recovery of those amounts from Contractor.

9.6 PAYMENTS

9.6.1 PAYMENTS TO CONTRACTOR

Each Payment shall be made by Owner pursuant to the Contract Documents, including Section 9.3.1 above. Payments shall be based only on the original Total Amount plus any fully executed and Board-approved Change Orders; they shall not include Notices of Potential Claims, COR's, Claims, or disputed amounts.

The Contractor shall not be entitled to have any payment made so long as any lawful or proper direction given by the Owner concerning the Work, or any portion thereof, remains uncomplied with. Payment shall not be a waiver of any such direction.

9.6.2 PAYMENTS TO SUBCONTRACTORS

No later than seven (7) days after receipt of payment from Owner, pursuant to Business and Professions Code section 7108.5, the Contractor shall pay to each Subcontractor, out of the amount paid to the Contractor, the amount to which said Subcontractor is entitled. The Contractor shall, by appropriate agreement with each Subcontractor, require each Subcontractor to make payments to Sub-subcontractors in a similar manner.

9.6.3 PAYMENT INFORMATION

The Owner will, on request, furnish to a Subcontractor, if practicable, information regarding the calculation of the Payments.

9.6.4 NO OBLIGATION OF OWNER FOR SUBCONTRACTOR PAYMENT

The Owner shall have no obligation to pay, or to see to the payment of, money to a Subcontractor except as may otherwise be required by law.

9.6.5 PAYMENT TO SUPPLIERS

Payment to material or equipment suppliers shall be treated in a manner similar to that provided in paragraphs 9.6.2, 9.6.3 and 9.6.4.

9.6.6 PAYMENT NOT CONSTITUTING APPROVAL OR ACCEPTANCE

The making of a Payment, or partial or entire use or occupancy of the Project, by the Owner shall not constitute acceptance or approval of any portion of the Work, especially any Work not in accordance with the Contract Documents.

9.6.7 JOINT CHECKS

Owner shall have the right, if necessary for the protection of the Owner, to issue joint checks made payable to the Contractor and Subcontractors and/or material or equipment suppliers. The joint check payees shall be responsible for the allocation and disbursement of funds included as part of any such joint payment. However, Owner has no duty to issue joint checks. In no event shall any joint check payment be construed to create any contract between the Owner and a Subcontractor of any tier, any obligation from the Owner to such Subcontractor, or rights in such Subcontractor against the Owner.

9.7 COMPLETION OF THE WORK

9.7.1 CLOSE-OUT PROCEDURES

As part of the Work, the Contractor shall:

- A. Deliver to the Owner (i) reproducible final Record Drawings and Annotated Specifications showing the Contractor's Work "as built," with the Contractor's certification of the accuracy of the Record Drawings and Annotated Specifications, (ii) all warranties and guarantees, (iii) operation and maintenance instructions, manuals and materials for equipment and apparatus, and (iv) all other documents required by the Contract Documents; and
- B. Provide extensive assistance in the utilization of any equipment or system such as initial start-up or testing, adjusting and balancing, preparation of operation and maintenance manuals and training personnel for operation and maintenance.

When the Contractor considers that the Work is Complete and submits a written notice to Owner requesting an inspection of the Work, the Owner shall review the Work and prepare and submit to the Contractor a comprehensive list of items to be Completed or corrected (the "Punch List"). The Punch List shall include all outstanding obligations of Contractor, including training, start-up, testing, and submission to Owner of all required documentation (e.g., written guarantees, warranties, invoices, as-built drawings, manuals, bonds, and the documents described in paragraph 9.3).

The Contractor and/or its Subcontractors shall proceed promptly to Complete and correct items on the Punch List. Failure to include an item on the Punch List does not alter the responsibility of the Contractor to Complete all Work (including the omitted item) in accordance with the Contract Documents, and to Complete or correct the work so long as the statute of limitations (or repose) has not run.

When the Contractor believes the Punch List Work is Complete and in accordance with the Contract Documents, it shall then submit a request for an additional inspection by the Owner to determine

Completion. Owner shall again inspect the Work and inform the Contractor of any items that are not Complete or correct. Contractor shall promptly Complete or correct items until no items remain.

After the Work, including all Punch List Work, is inspected and informally deemed by the Owner to be Complete, the Owner shall notify the Contractor, and the Owner's governing body may formally accept the Work as Complete at a meeting of the governing body. Warranties required by the Contract Documents shall commence on the date of Contractor's Completion of the Work (see Sections 3.5, 12.2.5, and 12.2.6). Owner may record a Notice of Completion as allowed by Civil Code section 9200 et seq.

9.7.2 COSTS OF MULTIPLE INSPECTIONS

More than two (2) requests by Contractor to make inspections to confirm completion as required under paragraph 9.7.1 shall be considered an additional service of Owner, and all subsequent costs will be invoiced to Contractor and withheld from remaining Payments.

9.8 PARTIAL OCCUPANCY OR USE

The Owner may occupy or use any Completed, or partially Completed, portion of the Work at any stage prior to acceptance, or prior to Completion if there is no formal acceptance. Occupancy or use of any portion of the Work, or the whole Work, shall not constitute approval or acceptance of it, nor shall such occupancy or use relieve Contractor of any of its obligations under the Contract Documents regarding that portion of, or the whole, Work.

The Owner and the Contractor shall agree in writing to the responsibilities assigned to each of them for payments, security, maintenance, heat, utilities, damage to the Work, insurance, the period for correction of the Work, and the commencement of warranties required by the Contract Documents. When the Contractor considers a portion complete, the Contractor may request an inspection of that portion and preparation of a Punch List by the Owner for that portion, as set forth for the entire Work under paragraph 9.7.1; however, such inspection and Punch List shall not act as any form of approval or acceptance of that portion of the Work, or of any Work not complying with the requirements of the Contract, and that portion shall be subject to subsequent inspections and Punch Lists.

Immediately prior to such partial occupancy or use, the Owner and the Contractor shall jointly inspect the area to be occupied or portion of the Work to be used in order to determine and record the condition of the Work.

9.9 FINAL PAYMENT

On or before the due date of the final Payment, as provided by the Contract Documents, Owner shall issue a Final Payment, if applicable under the Contract Documents.

ARTICLE 10 PROTECTION OF PERSONS AND PROPERTY

10.1 SAFETY PRECAUTIONS AND PROGRAMS

10.1.1 CONTRACTOR RESPONSIBILITY

The Contractor shall have responsibility for initiating, maintaining, and supervising all safety precautions and programs in connection with the performance of the Contract. Each Contractor shall designate a responsible member of its organization whose duties shall include loss and accident prevention, and who shall have the responsibility and full authority to enforce the program. This person shall attend meetings with the representatives of the various Subcontractors employed to ensure that all employees understand and comply with the programs. Contractor will ensure that his employees and Subcontractors cooperate and coordinate safety matters with any other contractors on the Project to form a joint safety effort.

10.1.2 SUBCONTRACTOR RESPONSIBILITY

Subcontractors have the responsibility for participating in, and enforcing, the safety and loss prevention programs established by the Contractor for the Project, which will cover all Work performed by the Contractor and its Subcontractors. Each Subcontractor shall designate a responsible member of its organization whose duties shall include loss and accident prevention, and who shall have the responsibility and full authority to enforce the program. This person shall attend meetings with the representatives of the various Subcontractors employed to ensure that all employees understand and comply with the programs.

10.1.3 COOPERATION

All Subcontractors and material or equipment suppliers, shall cooperate fully with Contractor, the Owner, and all insurance carriers and loss prevention engineers.

10.1.4 ACCIDENT REPORTS

Subcontractors shall promptly report in writing to the Contractor all accidents whatsoever arising out of, or in connection with, the performance of the Work, whether on or off the Site, which caused death, personal injury, or property damage, giving full details and statements of witnesses. In addition, if death or serious injuries or serious damages are caused, then the accident shall be reported immediately by telephone or messenger. Contractor shall thereafter promptly report the facts in writing to the Owner giving full details of the accident.

10.1.5 FIRST-AID SUPPLIES AT SITE

The Contractor will provide and maintain at the Site first-aid supplies for minor injuries.

10.2 SAFETY OF PERSONS AND PROPERTY

10.2.1 THE CONTRACTOR

The Contractor shall take reasonable precautions for the safety of, and shall provide reasonable protection to prevent damage, injury, or loss to:

- A. Employees on the Work and other persons who may be affected thereby;
- B. The Work, material, and equipment to be incorporated therein, whether in storage on or off the Site, under the care, custody, or control of the Contractor or the Contractor's Subcontractors or Sub-subcontractors; and
- C. Other property at the Site or adjacent thereto such as trees, shrubs, lawns, walks, pavement, roadways, structures, and utilities not designated for removal, relocation, or replacement in the course of construction.

10.2.2 CONTRACTOR NOTICES

The Contractor shall give notices and comply with applicable laws, ordinances, rules, regulations, and lawful orders of public authorities bearing on the safety of persons or property or their protection from damage, injury, or loss.

10.2.3 SAFETY BARRIERS AND SAFEGUARDS

The Contractor shall erect and maintain, as required by existing conditions and performance of the Contract, reasonable safeguards for safety and protection, including posting danger signs and other warnings against hazards, promulgating safety regulations, and notifying owners and users of adjacent sites and utilities.

10.2.4 USE OR STORAGE OF HAZARDOUS MATERIAL

When use or storage of explosives, other hazardous materials or equipment, or unusual methods are necessary for execution of the Work, the Contractor shall exercise utmost care and carry on such activities under supervision of properly qualified personnel. The Contractor shall notify the Owner any time that explosives or hazardous materials are expected to be stored on Site. Location of storage shall be coordinated with the Owner and local fire authorities.

10.2.5 FINGERPRINTING

At its own expense, Contractor shall comply with all fingerprinting requirements under law and Contract, including, but not limited to, the requirements of Education Code section 45125.2 and the Independent Contractor Student Contact Form which is a part of the Contract. Contractor shall hold harmless, defend and indemnify the Owner under section 3.16, for any costs, including attorneys' fees, Owner incurs from Contractor's failure to comply.

10.3 PROTECTION OF WORK AND PROPERTY

10.3.1 PROTECTION OF WORK

The Contractor and Subcontractors shall continuously protect the Work, the Owner's property, and the property of others, from damage, injury, or loss until the earlier of formal acceptance of the Work or 30 days after Completion of the Work. The Contractor and Subcontractors shall make good any such damage, injury, or loss, except such as may be solely due to, or caused by, agents or employees of the Owner.

10.3.2 PROTECTION FOR ELEMENTS

The Contractor will remove all mud, water, or other elements as may be required for the proper protection and prosecution of its Work. The Contractor shall at all times provide heat, coverings, and enclosures necessary to maintain adequate protection against weather so as to preserve the Work, materials, equipment, apparatus, and fixtures free from injury or damage.

10.3.3 SHORING AND STRUCTURAL LOADING

The Contractor shall not impose structural loading upon any part of the Work under construction or upon existing construction on or adjacent to the Site in excess of safe limits, or loading such as to result in damage to the structural, architectural, mechanical, electrical, or other components of the Work. The design of all temporary construction equipment and appliances used in construction of the Work and not a permanent part thereof, including, without limitation, hoisting equipment, cribbing, shoring, and temporary bracing of structural steel, is the sole responsibility of the Contractor. All such items shall conform to the requirements of governing codes and all laws, ordinances, rules, regulations, and orders of all authorities having jurisdiction. The Contractor shall take special precautions, such as shoring of masonry walls and temporary tie bracing of structural steel work, to prevent possible wind damage during construction of the Work. The installation of such bracing or shoring shall not damage or cause damage to the Work in place or the Work installed by others. Any damage which does occur shall be promptly repaired by the Contractor at no cost to the Owner.

10.3.4 CONFORMANCE WITHIN ESTABLISHED LIMITS

The Contractor and Subcontractors shall confine their construction equipment, the storage of materials, and the operations of workers to the limits indicated by laws, ordinances, permits, and the limits established by the Owner, and shall not unreasonably encumber the premises with construction equipment or materials.

10.3.5 SUBCONTRACTOR ENFORCEMENT OF RULES

Subcontractors shall enforce the Owner's and the Contractor's instructions, laws, and regulations regarding signs, advertisements, fires, smoking, the presence of liquor, and the presence of firearms by any person at the Site.

10.3.6 SITE ACCESS

The Contractor and the Subcontractors shall use only those ingress and egress routes designated by the Owner, observe the boundaries of the Site designated by the Owner, park only in those areas designated by the Owner, which areas may be on or off the Site, and comply with any parking control program established by the Owner such as furnishing license plate information and placing identifying stickers on vehicles.

10.3.7 PROTECTION OF MATERIALS

The Contractor and the Subcontractors shall receive, count, inspect for damage, record, store, and protect construction materials for the Work and Subcontractors shall promptly send to the Contractor evidence of receipt of such materials, indicating thereon any shortage, change, or damage (failure to so note shall constitute acceptance by the Subcontractor of financial responsibility for any shortage).

10.4 EMERGENCIES

10.4.1 EMERGENCY ACTION

In an emergency affecting the safety of persons or property, the Contractor shall take any action necessary, at the Contractor's discretion, to prevent threatened damage, injury, or loss. Additional money or extension of time claimed by the Contractor on account of an emergency shall be determined as provided in Section 4.5 and Article 7.

10.4.2 ACCIDENT REPORTS

The Contractor shall promptly report in writing to the Owner all accidents arising out of or in connection with the Work, which caused death, personal injury, or property damage, giving full details and statements of any witnesses. In addition, if death, serious personal injuries, or serious property damages are caused, then the accident shall be reported immediately by telephone or messenger to the Owner.

10.5 HAZARDOUS MATERIALS

10.5.1 DISCOVERY OF HAZARDOUS MATERIALS

If the Contractor encounters or suspects the presence on the Site of material reasonably believed to be asbestos, polychlorinated biphenyl (PCB), or any other material defined as being hazardous by section 25249.5 of the California Health and Safety Code, which (a) has not been rendered harmless, and (b) the handling or removal of which is not within the scope of the Work, then the Contractor shall immediately stop Work in the area affected and report the condition to the Owner and the Architect in writing, whether such material was generated by the Contractor, another contractor, or the Owner. The Work in the affected area shall not thereafter be resumed, except by written agreement of the Owner and the Contractor, if in fact the material is asbestos, polychlorinated biphenyl (PCB), or other hazardous material, and has not been rendered harmless. The Work in the affected area shall be resumed only in the

absence of asbestos, polychlorinated biphenyl (PCB), or other hazardous material, or when it has been rendered harmless by written agreement of the Owner and the Contractor.

10.5.2 HAZARDOUS MATERIAL WORK LIMITATIONS

If the presence of hazardous materials is suspected or discovered on the Site, then the Owner shall retain an independent testing laboratory to determine the nature of the material encountered and whether corrective measures or remedial action is required. The Contractor shall not be required pursuant to Article 7 to perform without consent any Work in the affected area of the Site relating to asbestos, polychlorinated biphenyl (PCB), or other hazardous material, until any known or suspected hazardous material has been removed, or rendered harmless, or determined to be harmless by Owner, as certified by an independent testing laboratory and/or approved by the appropriate government agency.

10.5.3 INDEMNIFICATION BY OWNER FOR HAZARDOUS MATERIAL NOT CAUSED BY CONTRACTOR

If the presence of hazardous materials on the Site is not caused by the Contractor, then Owner shall pay for all costs of testing and remediation, if any, and shall compensate Contractor for any delay or additional costs incurred in accordance with the applicable provisions of Articles 7 & 8 herein. Owner shall defend, indemnify and hold harmless the Contractor and its agents, officers, directors and employees from and against any and all claims, damages, losses, costs and expenses incurred in connection with or arising out of, or relating to, the performance of the Work in the area affected by the hazardous material, except to the extent the claims, damages, losses, costs, or expenses were caused by Contractor's active negligence, sole negligence or willful misconduct. By providing this indemnification, District does not waive any immunities.

10.5.4 INDEMNIFICATION BY CONTRACTOR FOR HAZARDOUS MATERIAL CAUSED BY CONTRACTOR

If the presence of hazardous materials on the Site is caused by Contractor, Subcontractors, materialmen or suppliers, then the Contractor shall pay for all costs of testing and remediation, if any, and shall compensate the Owner for any additional costs incurred as a result of the generation of hazardous material on the Project Site. In addition, the Contractor shall defend, indemnify and hold harmless Owner and its agents, officers, and employees from and against any and all claims, damages, losses, costs and expenses incurred in connection with, arising out of, or relating to, the presence of hazardous material on the Site, except to the extent the claims, damages, losses, costs, or expenses were caused by Owner's active negligence, sole negligence or willful misconduct.

10.5.5 TERMS OF HAZARDOUS MATERIAL PROVISION

The terms of this Hazardous Material provision shall survive the Completion of the Work and/or any termination of this Contract.

10.5.6 ARCHEOLOGICAL MATERIALS

If the Contractor encounters or reasonably suspects the presence on the Site of archeological materials, then the Contractor shall immediately stop Work in the area affected and report the condition to the Owner and the Architect in writing. The Work in the affected area shall not thereafter be resumed, except after Contractor's receipt of written notice from the Owner.

**ARTICLE 11
INSURANCE AND BONDS**

11.1. CONTRACTOR'S LIABILITY INSURANCE

11.1.1 LIABILITY INSURANCE REQUIREMENTS

11.1.1 Before commencement of the Work and within limits acceptable to the Owner, the Contractor shall purchase from and maintain in a company or companies lawfully authorized to do business in California as admitted carriers with a financial rating of at least A+, Class XII status as rated in the most recent edition of Best's Insurance Reports such commercial general liability insurance per occurrence for bodily injury, personal injury and property damage as set forth in the Agreement and automobile liability insurance per accident for bodily injury and property damage combined single limit as set forth in the Agreement as will protect the Contractor from claims set forth below, which may arise out of or result from the Contractor's operations under the Contract and for which the Contractor may be legally liable, whether such operations are by the Contractor, by a Subcontractor, by Sub-subcontractor, by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them may be liable:

- 11.1.1.1 claims for damages because of bodily injury (including emotional distress), sickness, disease, or death of any person other than the Contractor's employees. This coverage shall be provided in a form at least as broad as Insurance Services Office (ISO) Form CG 0001 11188;
- 11.1.1.2 claims for damages arising from personal or advertising injury in a form at least as broad as ISO Form CG 0001 11188;
- 11.1.1.3 claims for damages because of injury or destruction of tangible property, including loss of use resulting therefrom, arising from operations under the Contract Documents; and
- 11.1.1.4 claims for damages because of bodily injury, death of a person, or property damage arising out of the ownership, maintenance, or use of a motor vehicle, all mobile equipment, and vehicles moving under their own power and engaged in the Work; and
- 11.1.1.5 claims involving blanket contractual liability applicable to the Contractor's obligations under the Contract Documents, including liability assumed by and the indemnity and defense obligations of the Contractor and the Subcontractors; and
- 11.1.1.6 claims involving Completed Operations, Independent Contractors' coverage, and Broad Form property damage, without any exclusions for collapse, explosion, demolition, underground coverage, and excavating. (XCU)

If commercial general liability insurance or another insurance form with a general aggregate limit is used, then either the general aggregate limit shall apply separately to the project location (with the ISO CG 2501 or insurer's equivalent endorsement provided to the Owner) or the general aggregate limit shall be twice the required occurrence limit.

Any deductible or self-insured retention must be declared to and approved by the Owner. At the option of the Owner, either the insurer shall reduce or eliminate such deductibles or self-insured retentions as respects the Owner, its Board of Trustees, members of its Board of Trustees, officers, employees, agents and volunteers; or the Contractor shall procure a bond guaranteeing payment of losses and related investigations, claim administration and defense expenses.

11.1.2 SUBCONTRACTOR INSURANCE REQUIREMENTS

The Contractor shall require its Subcontractors and any Sub-subcontractors to take out and maintain similar public liability insurance and property damage insurance, in a company or companies lawfully authorized to do business in California as admitted carriers with a financial rating of at least A+, Class XII status as rated in the most recent edition of Best's Insurance Reports, in like amounts and scope of coverage.

11.1.3 OWNER'S INSURANCE

The Owner shall be responsible for purchasing and maintaining the Owner's usual liability insurance. Optionally, the Owner may purchase and maintain other insurance for self protection against claims which may arise from operations under the Contract. The Contractor shall not be responsible for purchasing and maintaining this optional Owner's liability insurance unless specifically required by the Contract Documents.

11.1.4 ADDITIONAL INSURED ENDORSEMENT REQUIREMENTS

The Contractor shall name, on any policy of insurance, the Owner and the Architect as additional insureds. Subcontractors shall name the Contractor, the Owner and the Architect as additional insureds. The Additional Insured Endorsement included on all such insurance policies shall state that coverage is afforded the additional insured with respect to claims arising out of operations performed by or on behalf of the insured. If the additional insureds have other insurance which is applicable to the loss, then such other insurance shall be excess to any policy of insurance required herein. The amount of the insurer's liability shall not be reduced by the existence of such other insurance.

11.1.5 WORKERS' COMPENSATION INSURANCE

During the term of this Contract, the Contractor shall provide workers' compensation insurance for all of the Contractor's employees engaged in Work under this Contract on or at the Site of the Project and, in case any of the Contractor's work is sublet, the Contractor shall require the Subcontractor to provide workers' compensation insurance for all the Subcontractor's employees engaged in Work under the subcontract. Any class of employee or employees not covered by a Subcontractor's insurance shall be covered by the Contractor's insurance. In case any class of employees engaged in Work under this Contract on or at the Site of the Project is not protected under the Workers' Compensation laws, the Contractor shall provide or cause a Subcontractor to provide adequate insurance coverage for the protection of those employees not otherwise protected. The Contractor shall file with the Owner certificates of insurance as required under this Article and in compliance with Labor Code section 3700.

If the contractor fails to maintain such insurance, then the Owner may take out compensation insurance which the Owner might be liable to pay under the provisions of the Act by reason of an employee of the Contractor being injured or killed, and withhold from Payments the amount of the premium for such insurance.

11.1.6 BUILDER'S RISK/"ALL RISK" INSURANCE

11.1.6.1 COURSE-OF-CONSTRUCTION INSURANCE REQUIREMENTS

Unless provided by Owner at Owner's sole discretion, Contractor, during the progress of the Work and until final acceptance of the Work by Owner upon Completion of the entire Contract, shall maintain Builder's Risk/Course-of-Construction insurance satisfactory to the Owner, issued on a completed value basis on all insurable Work included under the Contract Documents. This insurance shall insure against all risks, including, but not limited to, the following perils: vandalism, theft, malicious mischief, fire, sprinkler leakage, civil authority, sonic boom, explosion, collapse, flood, earthquake (for projects not solely funded through revenue bonds, limited to earthquakes equivalent to or under 3.5 on the Richter

Scale in magnitude), wind, hail, lightning, smoke, riot or civil commotion, debris removal (including demolition) and reasonable compensation for the Architect's services and expenses required as a result of such insured loss. This insurance shall provide coverage in an amount not less than the full cost to repair, replace or reconstruct the Work. Such insurance shall include the Owner, the Architect, and any other person or entity with an insurable interest in the Work as an additional named insured.

The Contractor shall submit to the Owner for its approval all items deemed to be uninsurable under the Builder's Risk/Course-of Construction insurance. The risk of the damage to the Work due to the perils covered by the Builder's Risk/Course-of-Construction insurance, as well as any other hazard which might result in damage to the Work, is that of the Contractor and the surety, and no claims for such loss or damage shall be recognized by the Owner, nor will such loss or damage excuse the Complete and satisfactory performance of the Contract by the Contractor.

11.1.7 CONSENT OF INSURER FOR PARTIAL OCCUPANCY OR USE

Partial occupancy or use in accordance with the Contract Documents shall not commence until the insurance company providing property insurance has consented to such partial occupancy or use by endorsement or otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company and shall, without mutual consent, take no action with respect to partial occupancy or use that would cause cancellation, lapse, or reduction of the insurance.

11.1.8 FIRE INSURANCE

Before the commencement of the Work, the Contractor shall procure, maintain, and cause to be maintained at the Contractor's expense, fire insurance on all Work included under the Contract Documents, insuring the full replacement value of such Work as well as the cost of any removal and demolition necessary to replace or repair all Work damaged by fire. The amount of fire insurance shall be subject to approval by the Owner and shall be sufficient to protect the Work against loss or damage in full until the Work is accepted by the Owner. Should the Work being constructed be damaged by fire or other causes during construction, it shall be replaced in accordance with the requirements of the drawings and specifications without additional expense to the Owner.

11.1.9 OTHER INSURANCE

The Contractor shall provide all other insurance required to be maintained under applicable laws, ordinances, rules, and regulations.

11.1.10 PROOF OF CARRIAGE OF INSURANCE

The Contractor shall not commence Work nor shall it allow any Subcontractor to commence Work under this Contract until all required insurance, certificates, and an Additional Insured Endorsement and Declarations Page have been obtained and delivered in duplicate to the Owner for approval subject to the following requirements:

- (a) Certificates and insurance policies shall include the following clause:

This policy shall not be non-renewed, canceled, or reduced in required limits of liability or amounts of insurance until notice has been mailed to the Owner. Date of cancellation or reduction may not be less than thirty (30) days after the date of mailing notice.

- (b) Certificates of insurance shall state in particular those insured, the extent of insurance, location and operation to which the insurance applies, the expiration date, and cancellation and reduction notices.

- (c) Certificates of insurance shall clearly state that the Owner and the Architect are named as additional insureds under the policy described and that such insurance policy shall be primary to any insurance or self-insurance maintained by Owner and any other insurance carried by the Owner with respect to the matters covered by such policy shall be excess and non-contributing.
- (d) The Contractor and its Subcontractors shall produce a certified copy of any insurance policy required under this Section upon written request of the Owner.

11.1.11 COMPLIANCE

If any contractor fails to furnish and maintain any insurance required by this Article, then the Contractor shall be in default under the Contract. Compliance by Contractor with the requirement to carry insurance and furnish certificates, policies, Additional Insured Endorsement and Declarations Page evidencing the same shall not relieve the Contractor from liability assumed under any provision of the Contract Documents, including, without limitation, the obligation to defend and indemnify the Owner and the Architect.

11.2 PERFORMANCE AND PAYMENT BONDS

11.2.1 BOND REQUIREMENTS

Unless otherwise specified in the Contract Documents, prior to commencing any portion of the Work, the Contractor shall apply for and furnish Owner separate payment and performance bonds for its portion of the Work which shall cover 100% faithful performance of and payment of all obligations arising under the Contract Documents and/or guaranteeing the payment in full of all claims for labor performed and materials supplied for the Work. All bonds shall be provided by a corporate surety authorized and admitted to transact business in California. All bonds shall be submitted on the Owner's approved form.

To the extent, if any, that the Total Amount is increased in accordance with the Contract Documents, the Contractor shall cause the amount of the bonds to be increased accordingly and shall promptly deliver satisfactory evidence of such increase to the Owner. To the extent available, the bonds shall further provide that no change or alteration of the Contract Documents (including, without limitation, an increase in the Total Amount, as referred to above), extensions of time, or modifications of the time, terms, or conditions of payment to the Contractor will release the surety. If the Contractor fails to furnish the required bond, then the Owner may terminate the Contract for cause.

11.2.2 SURETY QUALIFICATION

Only bonds executed by admitted Surety insurers as defined in Code of Civil Procedure section 995.120 shall be accepted. The surety insurers must, unless otherwise agreed to by Owner in writing, at the time of issuance of the bonds, have a rating not lower than "A-" as rated by A.M. Best Company, Inc. or other independent rating companies. Owner reserves the right to approve or reject the surety insurers selected by Contractor and to require Contractor to obtain bonds from surety insurers satisfactory to the Owner.

ARTICLE 12 UNCOVERING AND CORRECTION OF WORK

12.1 UNCOVERING OF WORK

12.1.1 UNCOVERING WORK FOR REQUIRED INSPECTIONS

If a portion of the Work is covered contrary to the Owner's request or to requirements specifically expressed in the Contract Documents, then Contractor must, if so required in writing by the Owner,

uncover it for the Owner's observation and replace the removed work at the Contractor's expense without change in the Total Amount, Date for Completion, or a Milestone Deadline.

12.1.2 COSTS FOR INSPECTIONS NOT REQUIRED

If a portion of the Work has been covered which the Owner has not specifically requested to observe prior to its being covered, then the Owner may request to see such Work, and it shall be uncovered by the Contractor. If such Work is in accordance with the Contract Documents, then costs of uncover and replacement shall, by appropriate Change Order, be paid by the Owner. If such Work is not in accordance with Contract Documents, then the Contractor shall pay such costs, unless the condition was caused by the Owner or a separate contractor, in which event the Owner shall be responsible for payment of such costs to the Contractor.

12.2 CORRECTION OF WORK; WARRANTY

12.2.1 CORRECTION OF REJECTED WORK

The Contractor shall promptly correct the Work rejected by the Owner for failing to conform to the requirements of the Contract Documents, until the statutes of limitation (or repose) and all warranties have run, as applicable, and whether or not fabricated, installed or completed. The Contractor shall bear costs of correcting the rejected Work, including additional testing, inspections, and compensation for the Owner's expenses and costs incurred.

12.2.2 REMOVAL OF NONCONFORMING WORK

The Contractor shall remove from the Site portions of the Work which are not in accordance with the requirements of the Contract Documents and are not corrected by the Contractor or accepted or approved by the Owner.

12.2.3 OWNER'S RIGHTS IF CONTRACTOR FAILS TO CORRECT

If the Contractor fails to correct nonconforming Work within a reasonable time, then Owner may correct it in accordance with Section 2.4. As part of Owner's correction of the Work, the Owner may remove any portion of the nonconforming Work and store any salvageable materials or equipment at the Contractor's expense. If the Contractor does not pay costs of such removal and storage within ten (10) days after written notice, then Owner may upon ten (10) additional days written notice sell such material or equipment at auction or at private sale and shall account for the proceeds thereof, after deducting costs and damages that should have been borne by the Contractor, including compensation for the Architect's and other professionals and representatives' services and expenses, made necessary thereby. If such proceeds of sale do not cover costs which the Contractor should have borne, then Contractor shall be invoiced for the deficiency or Owner may withhold such costs from payment pursuant to Section 9.5. If Payments then or thereafter due the Contractor are not sufficient to cover such amount, then Contractor shall pay the difference to the Owner.

12.2.4 COST OF CORRECTING THE WORK

The Contractor shall bear the cost of correcting destroyed or damaged construction of the Owner or separate contractors, whether Completed or partially Completed, caused by the Contractor's correction or removal of the nonconforming Work.

12.2.5 WARRANTY CORRECTIONS (INCLUDES REPLACEMENT)

Pursuant to the warranty in Sections 3.5 and 9.7.1, if within one (1) year after the Completion of the Work or within a longer time period for an applicable special warranty or guarantee required by the Contract Documents, any of the Work does not comply with the Contract Documents, then the Contractor shall

correct it after receipt of Owner's written notice to do so, unless the Owner has previously waived in writing such right to demand correction. Contractor shall correct the Work promptly, and passage of the applicable warranty period shall not release Contractor from its obligation to correct the Work if Owner provided the written notice within the applicable warranty period. Contractor's obligation to correct the warranty item continues until the correction is made. After the correction is made to Owner's satisfaction, a new warranty period of the same length as the original warranty period shall run on the corrected work. The obligations under this paragraph 12.2.5 shall survive acceptance of the Work under the Contract and termination of the Contract.

12.2.6 NO TIME LIMITATION

Nothing contained in this Section 12.2 shall be construed to establish a period of limitation with respect to other obligations which the Contractor might have under the Contract Documents. Establishment of the time period of one (1) year as described in Sections 3.5, 9.7.1, and 12.2.5 relates only to the specific warranty obligation of the Contractor to correct the Work after the date of commencement of warranties, and has, for example, no relationship to the time within which the obligation to comply with the Contract Documents may be sought to be enforced, or to the time within which proceedings may be commenced to establish the Contractor's liability with respect to the Contractor's obligations other than specifically to correct the Work.

12.3 NONCONFORMING WORK AND WITHHOLDING THE VALUE OF IT

If it is found at any time before Completion of the Work that the Contractor has varied from the Contract Documents in materials, quality, form, finish, or in the amount or value of the materials or labor used, then the Owner may, in addition to other remedies in the Contract Documents or under law and as allowed by law, accept the improper Work. The Owner may withhold from any amount due or to become due Contractor that sum of money equivalent to the difference in value between the Work performed and that called for by the Drawings and Specifications. The Owner shall determine such difference in value. No structural related Work shall be accepted that is not in conformance with the Contract Documents.

ARTICLE 13 MISCELLANEOUS PROVISIONS

13.1 GOVERNING LAW

The Contract shall be governed by the law of the place where the Project is located.

13.2 SUCCESSORS AND ASSIGNS

The Owner and the Contractor respectively bind themselves, their partners, successors, assigns, and legal representatives to the other party hereto and to partners, successors, assigns, and legal representatives of such other party in respect to covenants, agreements, and obligations contained in the Contract Documents. Neither party to the Contract shall assign the Contract as a whole or in part without written consent of the other. If either party attempts to make such an assignment without such consent, then that party shall nevertheless remain legally responsible for all obligations under the Contract.

13.3 WRITTEN NOTICE

In the absence of specific notice requirements in the Contract Documents, written notice shall be deemed to have been duly served if delivered in person to the individual, member of the firm or entity, or to an officer of the corporation for which it was intended, or if delivered at or sent by registered or certified or overnight mail to the last business address known to the party giving notice. Owner shall, at Contractor's cost, timely notify Contractor of Owner's receipt of any third party claims relating to the Contract pursuant to Public Contract Code section 9201.

13.4 RIGHTS AND REMEDIES

13.4.1 DUTIES AND OBLIGATIONS CUMULATIVE

Duties and obligations imposed by the Contract Documents and rights and remedies available thereunder shall be in addition to and not a limitation of duties, obligations, rights, and remedies otherwise imposed or available by law.

13.4.2 NO WAIVER

No action or failure to act by the Owner, Inspector of Record, Architect or any construction manager shall constitute a waiver of a right or duty afforded them under the Contract Documents, nor shall such action or failure to act constitute approval of or acquiescence in a breach thereunder, except as may be specifically agreed to in a written amendment to the Contract.

13.5 TESTS AND INSPECTIONS

13.5.1 COMPLIANCE

Tests, inspections, and approvals of portions of the Work required by the Contract Documents will comply with Title 24, and with all other laws, ordinances, rules, regulations, or orders of public authorities having jurisdiction.

13.5.2 INDEPENDENT TESTING LABORATORY

The Owner will select and pay an independent testing laboratory to conduct all tests and inspections, including shipping or transportation costs or expenses (mileage and hours). Selection of the materials required to be tested shall be made by the laboratory or the Owner's representative and not by the Contractor. However, if Contractor requests that the Owner use a different testing laboratory and Owner chooses to approve such request, then Contractor shall pay any additional shipping or transportation costs or expenses (mileage and hours). If Owner pays such additional costs or expenses instead of Contractor, then Owner may invoice such costs or expenses to the Contractor or withhold such costs or expenses from Payments.

13.5.3 ADVANCE NOTICE TO INSPECTOR OF RECORD

The Contractor shall notify the Inspector of Record a sufficient time in advance of its readiness for required observation or inspection so that the Inspector of Record may arrange for same. The Contractor shall notify the Inspector of Record a sufficient time in advance of the manufacture of material to be supplied under the Contract Documents which must, by terms of the Contract Documents, be tested in order that the Inspector of Record may arrange for the testing of the material at the source of supply.

13.5.4 TESTING OFF-SITE

Any material shipped by the Contractor from the source of supply, prior to having satisfactorily passed such testing and inspection or prior to the receipt of notice from said Inspector of Record that such testing and inspection will not be required, shall not be incorporated in the Work.

13.5.5 ADDITIONAL TESTING OR INSPECTION

If the Inspector of Record, the Architect, the Owner, or public authority having jurisdiction determines that portions of the Work require additional testing, inspection, or approval not included under section 13.5.1, then the Inspector of Record will, upon written authorization from the Owner, make arrangements for such additional testing, inspection, or approval. The Owner shall bear such costs except as provided in section 13.5.6.

13.5.6 COSTS FOR RETESTING

If such procedures for testing, inspection, or approval under sections 13.5.1, 13.5.2 and 13.5.5 reveal failure of the portions of the Work to comply with requirements established by the Contract Documents, then the Contractor shall bear all costs arising from such failure, including those of re-testing, re-inspection, or re-approval, including, but not limited to, compensation for the Architect's services and expenses. Any such costs shall be paid by the Owner, invoiced to the Contractor, and, among other remedies, can be withheld from Payments.

13.5.7 COSTS FOR PREMATURE TEST

If the Contractor requests any test or inspection for the Project and is not completely ready for the inspection, then the Contractor shall be invoiced by the Owner for all costs and expenses resulting from that testing or inspection, including, but not limited to, the Architect's fees and expenses, and the amount of the invoice can among other remedies, be withheld from Payments.

13.5.8 TESTS OR INSPECTIONS NOT TO DELAY WORK

Tests or inspections conducted pursuant to the Contract Documents shall be made promptly to avoid unreasonable delay in the Work.

13.6 INTENTIONALLY LEFT BLANK

13.7 TRENCH EXCAVATION

13.7.1 TRENCHES GREATER THAN FIVE FEET

Pursuant to Labor Code section 6705, if the Total Amount exceeds \$25,000 and involves the excavation of any trench or trenches five (5) feet or more in depth, then the Contractor shall, in advance of excavation, submit to the Owner or a registered civil or structural engineer employed by the Owner a detailed plan showing the design of shoring for protection from the hazard of caving ground during the excavation of such trench or trenches.

13.7.2 EXCAVATION SAFETY

If such plan varies from the Shoring System Standards established by the Construction Safety Orders, then the plan shall be prepared by a registered civil or structural engineer, but in no case shall such plan be less effective than that required by the Construction Safety Orders. No excavation of such trench or trenches shall be commenced until said plan has been accepted by the Owner or by the person to whom authority to accept has been delegated by the Owner.

13.7.3 NO TORT LIABILITY OF OWNER

Pursuant to Labor Code section 6705, nothing in this Article shall impose tort liability upon the Owner or any of its employees.

13.7.4 NO EXCAVATION WITHOUT PERMITS

The Contractor shall not commence any excavation work until it has secured all necessary permits including the required CAL OSHA excavation/shoring permit. Any permits shall be prominently displayed on the Site prior to the commencement of any excavation.

13.8 WAGE RATES

13.8.1 WAGE RATES

Pursuant to the provisions of Article 2 (commencing at § 1770), Chapter 1, Part 7, Division 2, of the Labor Code, the governing board of the Owner has obtained the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime work in the locality in which this public work is to be performed for each craft, classification, or type of worker needed for this Project from the Director of Industrial Relations (“Director”). These rates are on file with the Clerk of the Owner’s governing board, and copies will be made available to any interested party on request.

13.8.2 HOLIDAY AND OVERTIME PAY

Holiday and overtime work, when permitted by law, shall be paid for at a rate of at least one and one-half (1½) times the above specified rate of per diem wages, unless otherwise specified. Holidays shall be defined in the Collective Bargaining Agreement applicable to each particular craft, classification, or type of worker employed.

13.8.3 WAGE RATES NOT AFFECTED BY SUBCONTRACTS

The Contractor shall pay and shall cause to be paid each worker engaged in the Work not less than the general prevailing rate of per diem wages determined by the Director, regardless of any contractual relationship which may be alleged to exist between the Contractor or any Subcontractor and such workers.

13.8.4 CHANGE IN PREVAILING WAGE DURING BID OR CONSTRUCTION

If during the period this bid is required to remain open, the Director of Industrial Relations determines that there has been a change in any prevailing rate of per diem wages in the locality in which this public work is to be performed, then such change shall not alter the wage rates discussed in the Notice to Bidders or the Contract subsequently awarded.

13.8.5 FORFEITURE AND PAYMENTS

Pursuant to Labor Code section 1775, the Contractor and any subcontractor under the Contractor shall as a penalty to the Owner, forfeit not more than two hundred dollars (\$200.00) for each calendar day, or portion thereof, for each worker paid less than the prevailing rate of per diem wages, determined by the Director, for such craft or classification in which such worker is employed for any public work done under the Agreement by the Contractor or by any Subcontractor under it. Minimum penalties shall apply, as also provided in Civil Code section 1775. The amount of the penalty shall be determined by the Labor Commissioner and shall be based on both of the following: (1) whether the failure of the contractor or subcontractor to pay the correct rate of per diem wages was a good faith mistake and, if so, the error was promptly and voluntarily corrected upon being brought to the attention of the contractor or subcontractor; and (2) whether the contractor or subcontractor has a prior record of failing to meet its prevailing wage obligations. The difference between such prevailing rate of per diem wage and the amount paid to each worker for each calendar day or portion thereof for which each worker was paid less than the prevailing rate of per diem wage shall be paid to each work by the Contractor or subcontractor.

13.8.6 MINIMUM WAGE RATES

Any worker employed to perform Work, which Work is not covered by any craft or classification listed in the general prevailing rate of per diem wages determined by the Director, shall be paid not less than the minimum rate of wages specified therein for the craft or classification which most nearly corresponds to the Work to be performed by them, and such minimum wage rate shall be retroactive to time of initial employment of such person in such craft or classification.

13.8.7 PER DIEM WAGES

Pursuant to Labor Code section 1773.1, per diem wages includes employer payments for health and welfare, pension, and vacation pay.

13.8.8 POSTING OF WAGE RATES

The Contractor shall post at appropriate conspicuous points on the Site, a schedule showing all determined minimum wage rates and all authorized deductions, if any, from unpaid wages actually earned and all other required job site notices as prescribed by regulation.

13.9 RECORD OF WAGES PAID; INSPECTION

13.9.1 APPLICATION OF LABOR CODE

Pursuant to section 1776 of the Labor Code:

(a) Each Contractor and subcontractor shall keep accurate payroll records, showing the name, address, social security number, work classification, and straight time and overtime hours worked each day and week, and the actual per diem wages paid to each journeyman, apprentice, worker, or other employee employed by him or her in connection with the public work. Each payroll record shall contain or be verified by a written declaration that is made under penalty of perjury, stating both of the following:

- (1) The information contained in the payroll record is true and correct.
- (2) The employer has complied with the requirements of sections 1771, 1811 and 1815 for any work performed by his or her employees on the public works project.

(b) The payroll records enumerated under subdivision (a) shall be certified and shall be available for inspection at all reasonable hours at the principal office of the Contractor on the following basis:

(1) A certified copy of an employee's payroll record shall be made available for inspection or furnished to the employee or his or her authorized representative on request.

(2) A certified copy of all payroll records enumerated in subdivision (a) shall be made available for inspection or furnished upon request to a representative of the body awarding the contract and as may be required by the Labor Commissioner under Labor Code section 1771.4. The Contractor and each subcontractor shall furnish a certified copy of all payroll records directly to the Labor Commissioner monthly or more frequently, if so specified in the Agreement and in a format the Labor Commissioner prescribes.

(3) A certified copy of all payroll records enumerated in subdivision (a) shall be made available upon request by the public for inspection or for copies thereof. However, a request by the public shall be made through either the Owner or the Division of Labor Standards Enforcement of the Department of Industrial Relations ("DIR"). If the requested payroll records have not been provided pursuant to paragraph (2), the requesting party shall, prior to being provided the records, reimburse the costs of the preparation by the contractor, subcontractors, and the entity through which the request was made. The public may not be given access to such records at the principal office of the Contractor.

(c) Unless required as of January 1, 2015, to be furnished directly to the Labor Commissioner under Labor Code section 1771.4(a)(3), the certified payroll records shall be on forms provided by the Division of Labor Standards Enforcement of the DIR or shall contain the same information as the forms provided by the division. The payroll records may consist of printouts of payroll data that are maintained as computer records, if the printouts contain the same information as the forms provided by the division and the printouts are verified in the manner specified in (a) above.

(d) A Contractor or subcontractor shall file a certified copy of the records enumerated in subdivision (a) with the entity that requested such records within 10 days after receipt of a written request.

(e) Except as provided in subdivision (f), any copy of records made available for inspection as copies and furnished upon request to the public or any public agency by the awarding body or the Division of Labor Standards Enforcement of the DIR shall be marked or obliterated to prevent disclosure of an individual's name, address and social security number. The name and address of the Contractor awarded the Contract or the subcontractor performing the Contract shall not be marked or obliterated. Any copy of records made available for inspection by, or furnished to, a multiemployer Taft-Hartley trust fund (29 U.S.C. Sec. 186(c)(5) that requests the records for the purposes of allocating contributions to participants shall be marked or obliterated only to prevent disclosure of an individual's full social security number, but shall provide the last four digits of the social security number. Any copy of records made available for inspection by, or furnished to, a joint labor-management committee established pursuant to the federal Labor Management Cooperation Act of 1978 (29 U.S.C. Sec. 175a) shall be marked or obliterated only to prevent disclosure of an individual's social security number.

(f) Notwithstanding any other provision of law, agencies that are included in the Joint Enforcement Strike Force on the Underground Economy established pursuant to Section 329 of the Unemployment Insurance Code and other law enforcement agencies investigating violations of law shall, upon request, be provided non-redacted copies of certified payroll records. Any copies of records or certified payroll made available for inspection and furnished upon request to the public by an agency included in the Joint Enforcement Strike Force on the Underground Economy or to a law enforcement agency investigating a violation of law shall be marked or redacted to prevent disclosure of an individual's name, address, and social security number. An employer shall not be liable for damages in a civil action for any reasonable act or omission taken in good faith in compliance with this subsection.

(g) The contractor shall inform the Owner of the location of the records enumerated under subdivision (a), including the street address, city and county, and shall, within five working days, provide a notice of a change of location and address.

(h) The contractor or subcontractor has 10 days in which to comply subsequent to receipt of written notice requesting the records enumerated in subdivision (a). If the Contractor or subcontractor fails to comply within the 10-day period, he or she shall, as a penalty to the state or political subdivision on whose behalf the contract is made or awarded, forfeit one hundred dollars (\$100.00) for each calendar day, or portion thereof, for each worker, until strict compliance is effectuated. Upon the request of the Division of Labor Standards Enforcement of the DIR, these penalties shall be withheld from progress payments then due. A contractor is not subject to a penalty assessment pursuant to this section due to the failure of the subcontractor to comply with this section.

13.10 APPRENTICES

13.10.1 APPRENTICE WAGES AND DEFINITIONS

All apprentices employed by the Contractor to perform services under the Contract shall be paid the standard wage paid to apprentices under the regulations of the craft or trade at which he or she is employed, and shall be employed only at the work of the craft or trade to which he or she is registered. Only apprentices, as defined in section 3077 of the Labor Code, who are in training under apprenticeship standards and written apprenticeship agreements under Chapter 4 (commencing with § 3070) of Division 3, are eligible to be employed under this Contract. The employment and training of each apprentice shall be in accordance with the apprenticeship standards and apprentice agreements under which he or she is training.

13.10.2 APPRENTICE LABOR POOL

When the Contractor to whom the Contract is awarded by the Owner, or any Subcontractor under him or her, in performing any of the Work under the Contract or subcontract, employs workers in any apprenticeable craft or trade, the Contractor and Subcontractor shall apply to the joint apprenticeship committee administering the apprenticeship standards of the craft or trade in the area of the Site of the Project, for a certificate approving the Contractor or Subcontractor under the apprenticeship standards for the employment and training of apprentices in the area or industry affected. However, approval as established by the joint apprenticeship committee or committees shall be subject to the approval of the Administrator of Apprenticeship. The joint apprenticeship committee or committees, subsequent to approving the subject Contractor or Subcontractor, shall arrange for the dispatch of apprentices to the Contractor or Subcontractor in order to comply with this section. Every Contractor and Subcontractor shall submit the contract award information to the applicable joint apprenticeship committee which shall include an estimate of journeyman hours to be performed under the Contract, the number of apprentices to be employed, and the approximate dates the apprentices will be employed. There shall be an affirmative duty upon the joint apprenticeship committee or committees administering the apprenticeship standards of the crafts or trade in the area of the Site of the public work, to ensure equal employment and affirmative action and apprenticeship for women and minorities. Contractors or Subcontractors shall not be required to submit individual applications for approval to local joint apprenticeship committees provided they are already covered by the local apprenticeship standards. The ratio of work performed by apprentices to journeymen, who shall be employed in the craft or trade on the Project, may be the ratio stipulated in the apprenticeship standards under which the joint apprenticeship committee operates, but, except as otherwise provided in this section, in no case shall the ratio be less than one (1) hour of apprentice work for every five (5) hours of labor performed by a journeyman. However, the minimum ratio for the land surveyor classification shall not be less than one (1) apprentice for each five (5) journeymen.

13.10.3 JOURNEYMAN/APPRENTICE RATIO; COMPUTATION OF HOURS

Any ratio shall apply during any day or portion of a day when any journeyman, or the higher standard stipulated by the joint apprenticeship committee, is employed at the job Site and shall be computed on the basis of the hours worked during the day by journeymen so employed, except for the land surveyor classification. The Contractor shall employ apprentices for the number of hours computed as above before the end of the Contract. However, the Contractor shall endeavor, to the greatest extent possible, to employ apprentices during the same time period that the journeymen in the same craft or trade are employed at the job Site. Where an hourly apprenticeship ratio is not feasible for a particular craft or trade, the Division of Apprenticeship Standards, upon application of a joint apprenticeship committee, may order a minimum ratio of not less than one (1) apprentice for each five (5) journeymen in a craft or trade classification.

13.10.4 JOURNEYMAN/APPRENTICE RATIO

The Contractor or Subcontractor, if he or she is covered by this section upon the issuance of the approval certificate, or if he or she has been previously approved in the craft or trade, then shall employ the number of apprentices or the ratio of apprentices to journeymen stipulated in the apprenticeship standards. Upon proper showing by the Contractor that he or she employs apprentices in the craft or trade in the state on all

of his or her contracts on an annual average of not less than one (1) hour of apprentice work for every five (5) hours of labor performed by a journeyman, or in the land surveyor classification, one (1) apprentice for each five (5) journeymen, the Division of Apprenticeship Standards may grant a certificate exempting the Contractor from the 1-to-5 hourly ratio as set forth in this section. This section shall not apply to contracts of general contractors or to contracts of specialty contractors not bidding for work through a general or prime contractor, when the contracts of general contractors or those specialty contractors involve less than Thirty Thousand Dollars (\$30,000) or twenty (20) working days. Any work performed by a journeyman in excess of eight (8) hours per day or forty (40) hours per week, shall not be used to calculate the hourly ratio required by this section.

13.10.4.1 ***Apprenticeable Craft or Trade.*** “Apprenticeable craft or trade” as used in this Article means a craft or trade determined as an apprenticeable occupation in accordance with the rules and regulations prescribed by the California Apprenticeship Council. The joint apprenticeship committee shall have the discretion to grant a certificate, which shall be subject to the approval of the Administrator of Apprenticeship, exempting a Contractor from the 1-to-5 ratio set forth in this Article when it finds that any one of the following conditions is met:

- A. Unemployment for the previous three-month period in the area exceeds an average of fifteen percent (15%).
- B. The number of apprentices in training in such area exceeds a ratio of 1-to-5.
- C. There is a showing that the apprenticeable craft or trade is replacing at least one-thirtieth (1/30) of its journeymen annually through the apprenticeship training, either on a statewide basis or on a local basis.
- D. Assignment of an apprentice to any work performed under this contract would create a condition which would jeopardize his or her life or the life, safety, or property of fellow employees or the public at large or if the specific task to which the apprentice is to be assigned is of such a nature that training cannot be provided by a journeyman.

13.10.5 RATIO EXEMPTION

When exemptions are granted to an organization which represents Contractors in a specific trade from the 1-to-5 ratio on a local or statewide basis, the member Contractors will not be required to submit individual applications for approval to local joint apprenticeship committees, if they are already covered by the local apprenticeship standards.

13.10.6 APPRENTICE FUND

A Contractor to whom the Contract is awarded or any Subcontractor under him or her, who, in performing any of the work under the Contract, employs journeymen or apprentices in any apprenticeable craft or trade and who is not contributing to a fund or funds to administer and conduct the apprenticeship program in any such craft or trade in the area of the Site of the Project, to which fund or funds other contractors in the area of the Site of the Project are contributing, shall contribute to the fund or funds in each craft or trade in which he or she employs journeymen or apprentices on the Project in the same amount or upon the same basis and in the same manner as the other contractors do, but where the trust fund administrators are unable to accept the funds, contractors not signatory to the trust agreement shall pay a like amount to the California Apprenticeship Council. The Contractor or Subcontractor may add the amount of the contributions in computing his or her bid for the contract. The Division of Labor Standards Enforcement is authorized to enforce the payment of the contributions to the fund or funds as set forth in the Labor Code section 227.

13.10.7 PRIME CONTRACTOR COMPLIANCE

The responsibility of compliance with section 13.10 and section 1777.5 of the Labor Code for all apprenticeable occupations is with the Prime Contractor.

13.10.8 DECISIONS OF JOINT APPRENTICESHIP COMMITTEE

All decisions of the joint apprenticeship committee under this section 13.10 and Labor Code section 1777.5 are subject to Labor Code section 3081.

13.10.9 NO BIAS

It shall be unlawful for an employer or a labor union to refuse to accept otherwise qualified employees as registered apprentices on any public works on the grounds of race, religious creed, color, national origin, ancestry, sex, or age, except as provided in the Labor Code section 3077.

13.10.10 VIOLATION OF LABOR CODE

Pursuant to Labor Code section 1777.1, if a Contractor or Subcontractor willfully fails to comply with the provisions of this section 13.10 and Labor Code section 1777.5, among other things:

- (a) The Labor Commissioner may deny to the contractor or subcontractor, and to its responsible officers, the right to bid on, or be awarded or perform work as a subcontractor on, any public works project for a period of up to one year for the first violation and for a period of up to three years for the second and subsequent violation. Each period of debarment shall run from the date the determination of noncompliance by the Labor Commissioner becomes a final order.
- (b) A contractor or subcontractor who violates section 1777.5 shall forfeit as a civil penalty an amount not exceeding the sum of one hundred dollars (\$100) for each full calendar day of noncompliance. Upon receipt of a determination that a civil penalty has been imposed, the awarding body shall enforce the penalty, which includes withholding the amount of the civil penalty from the Payments then due or to become due.
- (c) In lieu of the penalty provided, the Labor Commissioner may for a first time violation and with the concurrence of an applicable apprenticeship program, order the contractor or subcontractor to provide apprentice employment equivalent to the work hours that would have been provided for apprentices during the period of noncompliance.
- (d) Any funds withheld by the awarding body pursuant to this section shall be deposited in the General Fund.
- (e) The interpretation and enforcement of section 1777.5 and this section shall be in accordance with the regulations of the California Apprenticeship Council.

Pursuant to Public Contract Code section 6109, no contractor or subcontractor may bid on, be awarded, or perform work as a subcontractor on a public works project if ineligible to bid or work on, or be awarded, a public works project pursuant to section 1777.1 of the Labor Code.

13.11 ASSIGNMENT OF ANTITRUST CLAIMS

13.11.1 APPLICATION

Pursuant to Public Contract Code section 7103.5 and Government Code section 4552, in entering into a public works contract or a subcontract to supply goods, services, or materials pursuant to a public works

contract, the Contractor or Subcontractor offers and agrees to assign to the Owner all rights, title, and interest in and to all causes of action it may have under Section 4 of the Clayton Act, (15 U.S.C. § 15) or under the Cartwright Act (Chapter 2 [commencing with § 16700] of Part 2 of Division 7 of the Bus. & Prof. Code), arising from the purchase of goods, services, or materials pursuant to the public works contract or the subcontract. This assignment shall be made and become effective at the time the Owner tenders Final Payment to the Contractor, without further acknowledgment by the parties. If the Owner receives, either through judgment or settlement, a monetary recovery for a cause of action assigned under Chapter 11 (commencing with § 4550) of Division 5 of Title 1 of the Government Code, then the assignor may, upon demand, recover from the Owner any portion of the recovery, including treble damages, attributable to overcharges that were paid by the assignor but were not paid by the Owner as part of the bid price, less the expenses incurred in obtaining that portion of the recovery.

13.11.2 ASSIGNMENT OF CLAIM

Upon demand in writing by the assignor, the Owner shall, within one (1) year from such demand, reassign the cause of action assigned pursuant to this Article if the assignor has been or may have been injured by the violation of law for which the cause of action arose and the Owner has not been injured thereby or the Owner declines to file a court action for the cause of action.

13.12 AUDIT

Pursuant to and in accordance with the provisions of Government Code section 8546.7, or any amendments thereto, all books, records, and files of the Owner, the Contractor, or any Subcontractor connected with the performance of this Contract involving the expenditure of state funds in excess of Ten Thousand Dollars (\$10,000.00), including, but not limited to, the administration thereof, shall be subject to the examination and audit of the Office of the Auditor General of the State of California for a period of three (3) years after the final Payment under this Contract. Contractor shall preserve and cause to be preserved such books, records, and files for the audit period. During the progress of the Work and for three (3) years after the final Payment under the Contract, Owner shall also have the right to an audit, and Contractor must cooperate by producing all information requested within seven (7) days.

13.13 STORM WATER DISCHARGE PERMIT

If applicable, the Contractor shall file a Notice of Intent to comply with the terms of the general permit to discharge storm water associated with construction activity (WQ Order No. 920-08-DWQ). The Notice of Intent must be sent to the following address along with the appropriate payment (warrant to be furnished by the Owner upon request by the Contractor, allow warrant processing time.): California State Water Resources Control Board, Division of Water Quality, Storm Water Permit Unit, P.O. Box 1977, Sacramento, CA 95812-1977. The Contractor may also call the State Water Board's Construction Activity Storm Water Hotline at (916) 657-1146. The Notice of Intent shall be filed prior to the start of any construction activity.

ARTICLE 14 TERMINATION OR SUSPENSION OF THE CONTRACT

14.1 TERMINATION BY THE CONTRACTOR FOR CAUSE

Contractor may not terminate for convenience. Contractor may only terminate for cause if the Work is stopped by others for a period of one hundred eighty (180) consecutive days through no act or fault of the Contractor, a Subcontractor of any tier, their agents or employees, or any other persons performing portions of the Work for whom the Contractor is contractually responsible, **and** the Work was stopped by others for one of the following reasons: (A) Issuance of an order of a court or other public authority having jurisdiction which requires Owner to stop all Work; or (B) an act of government, such as a declaration of national emergency, making material unavailable which requires Owner to stop all Work. If such grounds exist, then the Contractor may serve written notice of such grounds on Owner and

demand a meet-and-confer conference to negotiate a resolution in good faith within twenty (20) days of Owner's receipt of such notice. If such conference does not lead to resolution and the grounds for termination still exist, then Contractor may terminate the Contract and recover from the Owner payment for Work executed and for reasonable verified costs with respect to materials, equipment, tools, construction equipment, and machinery, including reasonable overhead, profit, and damages for the Work executed, but excluding overhead (field and home office) and profit for (i) Work not performed and (ii) the period of time that the Work was stopped.

14.2 TERMINATION BY THE OWNER FOR CAUSE

14.2.1 GROUNDS FOR TERMINATION

The Owner may terminate the Contract if the Contractor:

- A. Refuses or fails to supply enough properly skilled workers or proper materials, or refuses or fails to take steps to adequately prosecute the Work toward Completion by the Date for Completion or a Milestone Deadline;
- B. Fails to make payment to Subcontractors for materials or labor in accordance with Public Contract Code section 10262 or Business and Professions Code section 7108.5, as applicable;
- C. Disregards laws, ordinances, rules, regulations, or orders of a public authority having jurisdiction;
- D. Violates Labor Code section 1771.1(a), subject to the provisions of Labor Code section 1771.1(f); or
- E. Otherwise is in breach of the Contract Documents.

14.2.2 NOTIFICATION OF TERMINATION

When any of the above reasons exist, the Owner may, without prejudice to any other rights or remedies of the Owner, give notice to Contractor of the grounds for termination and demand cure of the grounds within seven (7) days (a "Notice of Intent to Terminate"). If Contractor fails to **either** (a) completely cure the grounds for termination within seven (7) days **or** (b) reasonably commence cure of the grounds for termination within seven (7) days and reasonably continue to cure the grounds for termination until such cure is complete, then Owner may terminate the Contract effective immediately upon service of written Notice of Termination and may, subject to any prior rights of Contractor's surety on the performance bond ("Surety"):

- A. Take possession of the Site and of all material, equipment, tools, and construction equipment and machinery thereon owned by the Contractor;
- B. Accept assignment of subcontracts pursuant to section 5.4; and
- C. Complete the Work by whatever reasonable method the Owner may deem expedient.

14.2.3 PAYMENTS WITHHELD

If the Owner terminates the Contract for one of the reasons stated in section 14.2.1, then the Contractor shall not be entitled to receive further payment until the Work is Complete.

14.2.4 PAYMENTS UPON COMPLETION

If the unpaid balance of the Total Amount exceeds costs of Completing the Work, including compensation for professional services and expenses made necessary thereby, then such excess shall be paid to the Contractor. If such costs exceed the unpaid balance, then the Contractor shall pay the difference to the Owner. This payment obligation shall survive Completion of the Contract.

14.2.5 INCLUSION OF TERMINATION FOR CONVENIENCE

Any purported termination by Owner for cause under this section 14.2, which is revoked or determined to not have been for cause, shall be deemed to have been a termination for convenience effective as of the same date as the purported termination for cause.

14.3 SUSPENSION OR TERMINATION BY THE OWNER FOR CONVENIENCE

14.3.1 SUSPENSION BY OWNER

The Owner may, without cause, order the Contractor in writing to suspend, delay, or interrupt the Work in whole or in part for such period of time as the Owner may determine.

14.3.1.1 *Adjustments.* An adjustment shall be made for increases in the cost of performance of the Contract, including profit on the increased cost of performance caused by suspension, delay, or interruption. No adjustment shall be made to the extent:

- A. That performance is, was or would have been so suspended, delayed, or interrupted by another cause for which the Contractor is responsible; or
- B. That an equitable adjustment is made or denied under another provision of this Contract.

14.3.1.2 *Adjustments for Fixed Cost.* Adjustments made in the cost of performance may have a mutually agreed fixed or percentage fee.

14.3.2 TERMINATION BY THE OWNER FOR CONVENIENCE

14.3.2.1 The Owner may, at any time, terminate the Contract for the Owner's convenience and without cause.

14.3.2.2 Upon receipt of written notice from the Owner of such termination for the Owner's convenience, the Contractor shall:

1. Cease operations as directed by the Owner in the notice;
2. Take actions necessary, or that the Owner may direct, for the protection and preservation of the Work; and
3. Except for Work directed to be performed prior to the effective date of termination stated in the notice, terminate all existing subcontracts and purchase orders and enter into no further subcontracts and purchase orders.

14.3.2.3 In case of such termination for the Owner's convenience, the Contractor shall be entitled to receive payment for Work executed, and costs incurred by reason of such termination.

14.4 NOT A WAIVER

Any suspension or termination by Owner for convenience or cause under this Article 14 shall not act as a waiver of any claims by Owner against Contractor or others for damages based on breach of contract, negligence or other grounds.

14.5 MUTUAL TERMINATION FOR CONVENIENCE

The Contractor and the Owner may mutually agree in writing to terminate this Contract for convenience. The Contractor shall receive payment for all Work performed to the date of termination in accordance with the provisions of Article 9.

14.6 EARLY TERMINATION

Notwithstanding any provision herein to the contrary, if for any fiscal year of this Contract the governing body of the Owner fails to appropriate or allocate funds for future periodic payments under the Contract after exercising reasonable efforts to do so, then the Owner may upon thirty (30) days' notice, order work on the Project to cease. The Owner will remain obligated to pay for the work already performed but shall not be obligated to pay the balance remaining unpaid beyond the fiscal period for which funds have been appropriated or allocated and for which the work has not been done.

Project: Site Work for Three Portable Classrooms – Lake Canyon Elementary

General Conditions

Lois Yount
Superintendent
Galt Joint Union Elementary School District

Date

General Contractor
[Enter Contractor Name]

Date

SCOPE OF WORK

Site Work for Three Portable Classrooms – Lake Canyon Elementary

Scope of Work

Three portable classrooms and related ramps have been placed on base rock. Scope of work includes the site improvements to complete the installation in and around the classrooms. Improvements include grading, storm drain, concrete walks, paving, curb ramps, and the extension of water, and sewer to points of connections at each portable. Electrical includes the addition of a transformer and extending power to each portable. Low voltage work: data, fire alarm, and intrusion alarm, shall be extended to each portable and the interiors. The school district will provide landscaping. To assist with construction, work may include rolling back the existing chain link fence fabric and reinstallation.

- Construction schedule: Contractor will develop, update and maintain a detailed construction schedule utilizing the critical path method. Contractor shall be responsible to coordinate the scope or work and facilitate access for the covered walkway vendor. Contractor shall also be responsible to perform investigation of existing conditions as well as analyze means and methods for removal and re-installation of existing utilities and reflect in the construction schedule.

Final Project Completion Due: November 17, 2023.